

Appendix 2 – 2015/16 Supporting Local Communities scheme update

Scheme name	Progress to date
Sutton outdoor market	Works started on 27 July 2015 with anticipated complete date of 18 September 2015
Shop front improvements on Broomhill Road, Hucknall	Planning permission due summer 2015. Further consultation and scheme finalisation to be undertaken by Ashfield DC prior to funding approval. Scheme delivery planned for late 2015 if scheme proceeds
Refurbishment of building to provide a community facility, Newark-on-Trent	Works started August 2015
Northfield Allotment Association – creation of community plot and training area at existing allotment site, Mansfield Woodhouse	Pending further scheme information prior to funding approval
Keyworth Community Park project – improvements to existing play park	Scheme withdrawn as scheme funded by other means and already completed
Teversal Trail Visitor Centre – improvements to coal garden, Teversal	Works planned to commence in September/October 2015
Sam's workplace – gardening project, Blidworth	Project commenced, awaiting further information prior to release of SLC funding
North Sherwood Tenants and Residents Association – access improvements to community centre, Mansfield Woodhouse	Scope of scheme has changed due to permissions required from Mansfield DC. The revised scheme (funding sports training) is not a capital expense and therefore is not eligible for SLC funding
Beauvale Priory – upgrade of scheduled ancient monument to enable use as an educational facility, Moorgreen	Preliminary works have started, manual works planned to commence in Summer 2015
Harworth and Bircotes Town Council – creation of wildlife/habitat area, Bircotes	Scheme withdrawn by Town Council as match funding used elsewhere
St. Swithun's Heritage Trust – refurbishment of part of church to provide a community facility, Retford	Works planned to commence in August/September 2015
1 st Lady Bay Scout Group – new building for scouts/community use	Awaiting further information prior to funding approval
Granby Cum Sutton Parish Council – improvements to existing play facility, Granby	Works commenced end of July 2015, awaiting further information prior to release of SLC funding
Southwell Town Council – repairs to memorial arch	Awaiting further information prior to funding approval
Sherwood Forest Trust – new building for Environmental Centre of Excellence	Awaiting further information prior to funding approval
Canalside Heritage Centre Trust – education and arts centre	Trust are awaiting permission from Heritage Lottery Fund (main contributor) to start works

Scheme name	Progress to date
St. Augustine's School, Worksop – play area	School is awaiting clarification on the licence between themselves and Bassetlaw DC and whether the play area is permitted development
Bassetlaw DC – Carlton in Lindrick play park	Equipment has been purchased, new equipment to be built around existing facilities. Date of installation to be determined
Maplebeck village hall	The scheme is complete and an opening event has been arranged for 12 September 2015
Cotgrave Town Council – Grassmere play park	Scheme complete
St. Mary's Community Park, Ruddington – play park	Works due to be complete by end of September 2015
Butler's Hill & Goodall Crescent Tenants and Residents Assoc', Hucknall – play area	£50k WREN bid submitted in July 2015, with outcome expected November 2015. Two designs currently being finalised to enable a scheme to be delivered regardless of outcome – one if WREN bid is successful and one if WREN bid is unsuccessful
Hodsock Parish Council – Langold village gateway signs	Signs procured and being constructed
East Bridgford Parish Council – Cuttle Hill	Following a fire that destroyed the parish council's pavilion, the parish council is determining the financial implications and may withdraw their bid and re-submit next year
Radcliffe on Trent Parish Council – Rockley Memorial Gardens	Parish council are currently getting quotes for the proposed works