

Redefining Your Council: Place & Resources Portfolio

Transport Transformation Programme Summary

Project	<p>TP01 Travel Hub Project</p> <p>April 2015 – April 2016</p>	<p>TP02 Total Transport Pilot Fund Project</p> <p>April 2015 – April 2017</p>	<p>TP03 OBC's and Final Structure Project</p> <p>April 2015 – August 2016</p>	<p>TP04 Shared Services Project</p> <p>April 2015 – April 2016</p>	<p>TP05 Migration of Fleet Services to NEWCO</p> <p>April 2015 – April 2016</p>
Lead	Mark Hudson/James Lewis	Mark Hudson/James Lewis	Chris Ward	Pete Mathieson	Chris Holland
Summary	<p>Delivery of a cross organisational travel hub for NCC, combining departmental transport resources and functions into a single transport service planning & financial management, bringing commissioning and delivery closer together.</p> <p>Key activity:</p> <ul style="list-style-type: none"> - Structural change - Business Process Reengineering (LEAN+) - Policy review - IT system review - Cultural change (for demand management) 	<p>Feasibility studies for the integration of LA transport with wider partners such as NHS and Schools/Colleges</p> <p>Key activity:</p> <ul style="list-style-type: none"> - Feasibility Studies - Partner engagement - Business Process Reengineering (LEAN+) - Policy review - IT system review - Cultural change (for demand management) 	<p>Delivery of outstanding Outline Business Cases for TTS (and CFCS & ASCH) and development of new operating structure following the completion of other projects</p> <p>Key activity:</p> <ul style="list-style-type: none"> - Structural Changes - Business Process Reengineering (LEAN+) - IT system implementation - Cultural change - Change management of transition to new operational structure - Review of Local Bus Services (PMF) 	<p>Exploration of opportunities for sharing services (transport only) with the City Council and the creation of a single unit</p> <p>Key activity:</p> <ul style="list-style-type: none"> - Feasibility Studies - Partner engagement - Business Process Reengineering (LEAN+) - Policy review - IT system review - Cultural change (for demand management) - Devolution 	<p>Activity to support the migration of fleet services out of TTS into new highways JV Newco</p> <p>Key activity:</p> <ul style="list-style-type: none"> - Contingency planning (in case of failure) - Staff Transfer - Structural Changes