

Appendix 2 - 2013/14 capital maintenance programme

	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
<b>Bridges</b>			
Mill Lane, Kirkby in Ashfield - Kirkby Mill Bridge 4406C (headwall and embankment repairs)	Ashfield	≤ £50k	Scheme complete
A60 Doncaster Road, Costhorpe - Bullgout Bridge 1206C (concrete saddle strengthening)	Bassetlaw	≤ £50k	Scheme complete
C91 Green Lane, Treswell - Lea Beck 1401R (gabions partial reconstruction)	Bassetlaw	≤ £50k	Scheme complete
C91 Green Lane, Treswell - 1402R (gabions new extension)	Bassetlaw	≤ £50k	Scheme complete
C91 Green Lane, Treswell - Cottam Side Southfield Road 1434C (culvert Invert Repair)	Bassetlaw	≤ £50k	Scheme complete
Middlebridge Road, Gringley on the Hill - Dukes Drain 1542C (culvert replacement)	Bassetlaw	£50-250k	Scheme complete
North Moor Road, Walkeringham - 1572C (culvert replacement)	Bassetlaw	£50-250k	Quarter 2
Various (miscellaneous works on bridges and culverts)	Bassetlaw	≤ £50k	Quarter 4
A6005 Nottingham Road, Toton - Toton Arches 5224B (parapet replacement)	Broxtowe	≤ £50k	Scheme complete
Various (general repair works)	Countywide	£50-250k	Quarter 4
Various (minor bridge painting)	Countywide	≤ £50k	Quarter 4
A60 Red Hill Cutting - 7207R (masonry repair and vegetation clearance continuation of 2012/13 scheme)	Gedling	≤ £50k	Quarter 3
C16 Lowdham Lane, Woodborough - 7401C (upgrade guardrail to P4 parapet)	Gedling		Quarter 2
Lambley Lane, Woodborough - Ouse Dyke (Infill disused arch)	Gedling	≤ £50k	Scheme complete
Sookholme Lane, Warsop - 2507C (Infill with pipe)	Mansfield	≤ £50k	Scheme complete
Various (miscellaneous works on bridges and culverts)	Mansfield	≤ £50k	Quarter 4
C53 Caythorpe Road, Caythorpe - Cocker Beck 3413B (waterproofing)	Newark & Sherwood	≤ £50k	Scheme complete
Priory Park, Thurgarton - 3426B (waterproofing)	Newark & Sherwood	≤ £50k	Quarter 2
Newark Road - River Maun Bridge Ollerton Mill 3542B (waterproofing)	Newark & Sherwood	≤ £50k	Scheme complete
B680 Wilford Road, Ruddington - 8303C (Old Packmans Dyke infill disused arch)	Rushcliffe	≤ £50k	Scheme complete
C26 West Leake Road, East Leake - 8407B (waterproofing)	Rushcliffe	≤ £50k	Scheme complete
Various (miscellaneous works on bridges and culverts)	Rushcliffe	≤ £50k	Quarter 4
<i>Reserves - any scheme could be brought forward depending on budget</i>			
A38 Kings Mill Road East, Sutton in Ashfield - Norman Avenue Wall 4203R (partial rebuild)	Ashfield	£50-250k	
A6097 Marlock Bridge over Cocker Beck (waterproofing)	Newark & Sherwood	£50-250k	
A6011 Lady Bay Bridge, West Bridgford - 8201B (Joints and barrier repairs)	Rushcliffe	£50-250k	
Kegworth Road - Culvert south of Radcliffe on Soar 8506C (P4 Parapet replacement and speed limit TRO)	Rushcliffe	£50-250k	
	Rushcliffe	≤ £50k	
	<b>Block allocation</b>	<b>£1,200</b>	

<b>Carriageway maintenance - Principal Classified Road Network (A roads)</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
A38 Kings Mill Road East, Sutton in Ashfield - Station Road to Coxmoor Road particularly approaches at Station Road junction (resurfacing/patching)	Ashfield	£50-250k	Scheme complete
A6075 Ollerton Road, Tuxford - from Walkers to Knickerbush (structural patching, to be surface dressed in 2014/15)	Bassetlaw	£50-250k	Quarter 3
A57 Darlton Road, Ragnall - Whimpton Moor from East Drayton turnoff to C2 Crossroads (resurfacing/structural patching)	Bassetlaw	≤ £50k	Quarter 3
A620 Moorgate, Retford - ON junction with A638 Amcott Way and Arlington Way (Resurfacing)	Bassetlaw	≤ £50k	Quarter 3
A610 Kimberley / Eastwood Bypass - Extents to be confirmed but sections between M1 and Derbyshire boundary including A6096 Shilo Way, Awworth - South west bound exit from Gin Close Way roundabout (resurfacing)	Broxtowe	£50-250k	Quarter 4
A60 Mansfield Road, Ravenshead - Kigghill Lane to Blidworth Waye (resurfacing)	Gedling	£50-250k	Scheme complete
A617 Fountaindale Way East, Mansfield - Between Rainworth roundabout and Adams Way roundabout (structural patching)	Mansfield	£50-250k	Scheme complete
A606 Melton Road, Stanton on the Wolds - Browns Lane to Laming Gap Lane (structural patching)	Rushcliffe	£50-250k	Quarter 2
A161 Stockwith Road, Walkeringham - Misterton to Walkeringham. 100m either side of railway bridge. (Resurfacing).	Bassetlaw	≤ £50k	Quarter 2
<u>Schemes no longer included in the 2013/14 programme</u>			
A632 Langwith Road, Nether Langwith - Between Langwith Mill House and Boons Hill Farm (resurfacing/structural patching)	Bassetlaw	≤ £50k	Scheme deferred to 2014/15
A6191 Chesterfield Road South, Mansfield - From Civic Centre to Bould Street may need further phasing (resurfacing)	Mansfield	£50-250k	Scheme deferred to 2014/15
A6075 Main Street, Kirton - From Glebe Farm to Egmanton Road (resurfacing depends on completion of A17 work from 2012/13)	Newark & Sherwood	£50-250k	Scheme deferred to 2014/15
<u>Reserves - any scheme could be brought forward depending on budget</u>			
A611 Derby Road - 200m section from A608 roundabout to bus stop (resurfacing)	Ashfield	≤ £50k	
A614 Old Rufford Road, Calverton - Longdale Lane to Haywood Oaks (resurfacing)	Gedling	> £250k	
A38 Sutton Road, Mansfield - from Sheepbridge Lane junction and east for 600m (resurfacing)	Mansfield	£50-250k	
A60 Mansfield Road, Mansfield - from Mossscar road to splitter island (reconstruction)	Mansfield	£50-250k	
A6191 Chesterfield Road North, Pleasley - extents to be confirmed (resurfacing)	Mansfield	£50-250k	
A6191 Ratcliffe Gate, Mansfield - from St Peters Way to Newgate Lane (reconstruction)	Mansfield	£50-250k	
A6075 Mansfield Road, Edwinstowe - Adjacent to NCN6 (resurfacing)	Newark & Sherwood	£50-250k	
A617 Hockerton to Kirklington - Winkburn Junction (plane and overlay)	Newark & Sherwood	£50-250k	
A617 Kirklington Road near Bilsthorpe - Cockett Lane to Brackner Road (resurfacing/patching)	Newark & Sherwood	£50-250k	
A60 Loughborough Road, Bunny (resurfacing possible phasing required)	Rushcliffe	> £250k	
A60 Loughborough Road, West Bridgford - From Wilford Road to Sandringham Avenue (resurfacing)	Rushcliffe	£50-250k	
	<b>Block allocation</b>	<b>£1,253</b>	

<b>Carriageway maintenance - Non Principal Classified Road Network (B and C roads)</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
B6020 Chapel Street, Kirkby in Ashfield - extents to be confirmed (resurfacing)	Ashfield	≤ £50k	Quarter 3
B6026 Blackwell Road, Huthwaite (structural patching for surface dressing in 2014/15)	Ashfield	≤ £50k	Quarter 2
C147 Chesterfield Road, Huthwaite - extents to be confirmed (resurfacing)	Ashfield	£50-250k	Scheme complete
C148 Dalestorth Road, Sutton in Ashfield - extents to be confirmed (resurfacing)	Ashfield	≤ £50k	Quarter 3
C221 Annesley Road, Hucknall - from Washdyke Lane to Spring Street (resurfacing)	Ashfield	£50-250k	Scheme complete
B6019 Sutton Back Lane, Kirkby in Ashfield - extents to be confirmed between A611 and B6020 (resurfacing)	Ashfield	≤ £50k	Quarter 2
B6024 Newcastle Avenue, Worksop (reconstruction) - carry over from 2012/13	Bassetlaw	£50-250k	Quarter 2
B6034 Ollerton Road - from Carburton cross roads to district boundary (resurfacing)	Bassetlaw	£50-250k	Quarter 2
B6045 Mattersey Road, Ranskill (resurfacing)	Bassetlaw	£50-250k	Quarter 3
B6079 Retford Road, Worksop - from B6040 to Ashtons Wood (resurfacing/patching)	Bassetlaw	£50-250k	Quarter 3
C2 Cross Street, Sturton le Steeple - on bend at Watkins Lane (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
B6003 Toton Lane, Stapleford - from Stapleford police station towards school (resurfacing)	Broxtowe	£50-250k	Scheme complete
B683 Moor Road, Bestwood - The Spiney to Old Mill Close (resurfacing)	Gedling	> £250k	Scheme complete
B6030 Clipstone Road West, Clipstone - from Holly Road to post office part of on-going programme (resurfacing)	Mansfield	≤ £50k	Quarter 4
B6033 Bath Lane, Mansfield - from St Peters Way to Shirburn Avenue (resurfacing)	Mansfield	≤ £50k	Quarter 4
C17 Fiskerton Road, Bleasby - from Gibsmere to Fiskerton (structural patching)	Newark & Sherwood	≤ £50k	Scheme complete
C25 Southwell Road, Kirklington - from Moor Farm to Station Lane (resurfacing)	Newark & Sherwood	£50-250k	Scheme complete
C44 Stapleford Lane, Coddington - from A17 to bend (structural patching)	Newark & Sherwood	≤ £50k	Scheme complete
C50 Mickledale Lane, Bilsthorpe - from A614 to Strawsons Farm (overlay) - continuation of 2012/13 scheme	Newark & Sherwood	£50-250k	Scheme complete
C58 Lodge Lane, Elston - from new A46 to The Pinfold (patch and overlay)	Newark & Sherwood	≤ £50k	Scheme complete
C68 Dale Lane, Blidworth - outside Jolly Friar pub (resurfacing)	Newark & Sherwood	≤ £50k	Scheme complete
C83 Balderton Lane, Coddington - from Main Street to derestricted section (resurfacing)	Newark & Sherwood	£50-250k	Quarter 2
C83 Main Street, Coddington - from Brownlows Hill to C208 (resurfacing)	Newark & Sherwood	£50-250k	Quarter 2
C102 Longhedge Lane - Oston to Flintham (patching for surface dressing in 2014/15)	Rushcliffe	≤ £50k	Scheme complete
C115 Bingham Road, Radcliffe on Trent - From Shelford Road to A52 - (resurfacing)	Rushcliffe	£50-250k	Scheme complete
C28 Langar Road/Harby Road Langar - From John Deere factory to Cropwell Road (structural patching)	Rushcliffe	£50-250k	Scheme complete
C4 Gotham Road, East Leake - From Main Street to bridge over stream (resurfacing)	Rushcliffe	≤ £50k	Scheme complete
<u>New schemes added to the 2013/14 programme</u>			
C7 - Retford Road, North Leverton - On the bend near Westholme. (Patcing and high friction surfacing).	Bassetlaw	≤ £50k	Quarter 2
C132 - Main Street / Nottingham Road, Kimberley - From Green Lane Roundabout To A610 Slip. (Resurfacing).	Broxtowe	£50-250k	Quarter 4
B6045 - Envirokerb at A1 junctions at Blyth, Markham Moor and Apley Head. (Contribution to RWO and part funded Hway Agency)	Bassetlaw	£50-250k	Quarter 2
<u>Schemes no longer included in the 2013/14 programme</u>			
B6040 Gateford Road, Worksop - Mini-roundabout at Sandy Lane (resurfacing - carry over from 2012/13)	Bassetlaw	≤ £50k	Scheme deferred to 2014/15
C156 Sandy Lane, Worksop - from Gateford Road to Cresswell Road (resurfacing)	Bassetlaw	≤ £50k	Scheme deferred to 2014/15
C37 Lime Tree Avenue, Clumber Part - from B6034 to Cumber Gate (resurfacing)	Bassetlaw	≤ £50k	Scheme deferred to 2014/15
C25 Lower Kirklington Road, Southwell - Kirklington Road to Springfield Road (resurfacing)	Newark & Sherwood	£50-250k	Scheme deferred to 2014/15
C3 Bowbridge Road, Newark - from Boundary Road to Carlton Road (resurfacing)	Newark & Sherwood	£50-250k	Scheme deferred to 2014/15
C114 Cockshut Lane, Nether Langwith (structural patching)	Bassetlaw	£50-250k	Scheme deferred to 2014/15

<i>B and C Roads Reserves - any scheme could be brought forward depending on budget</i>			
B6040 Worksop Road, Worksop - Manton Wood from B6079 to Enterprise Park (resurfacing)	Bassetlaw	£50-250k	
B6045 Blyth Road, Worksop - Near Wigthorpe from Hundred Acre Lane to Crossley Hill (resurfacing)	Bassetlaw	£50-250k	
B6386 Nottingham Road, Calverton - Winbush Lane to A6097 (resurfacing)	Gedling	> £250k	
B683 Blidworth Waye, Papplewick - From A60 to Moor Road (overlay)	Gedling	> £250k	
B684 Plains Road, Mapperley - Sommersby Road to Westdale Lane (resurfacing)	Gedling	£50-250k	
B684 Woodborough Road, Mapperley - Westdale Lane to Breckhill Road (resurfacing)	Gedling	> £250k	
C169 Westdale Lane East, Carlton - from Cavendish Road to Main Road	Gedling	> £250k	
C39 Whinbush Lane, Calverton - Longdale Lane to Oxton Road - will need to be phased	Gedling	> £250k	
C9 Bonner Lane, Calverton - Outside caravan park (resurfacing)	Gedling	£50-250k	
B6034 High Street, Edwinstowe - from A6075 to West Lane	Newark & Sherwood	≤ £50k	
C119 Epperstone Road, Lowdham - from Ton Lane to A6097 (structural patch and resurface)	Newark & Sherwood	≤ £50k	
C207 Boundary Road, Newark - from Bowbridge Road to Albert Street	Newark & Sherwood	£50-250k	
C58 Brecks Lane, Elston - from Mill Road to district boundary	Newark & Sherwood	£50-250k	
B680 High Street, Ruddington - from Clifton Lane to shops (resurfacing)	Rushcliffe	£50-250k	
C126 Clifton Lane, Ruddington - from Pasture Lane to boundary (resurfacing)	Rushcliffe	≤ £50k	
C33 Bunny Lane, East Leake From Hotchley Hill Farm to Gypsum Way (resurfacing)	Rushcliffe	≤ £50k	
	<b>Block allocation</b>	<b>£3,400</b>	

<b>Carriageway maintenance - Unclassified Road Network</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Ashfield Drive, Kirkby in Ashfield (resurfacing)	Ashfield	≤ £50k	Quarter 3
Beechdale Crescent, Sutton in Ashfield (resurfacing)	Ashfield	≤ £50k	Quarter 2
Chancery Close, Skegby (resurfacing)	Ashfield	≤ £50k	Quarter 3
Howard Street, Sutton in Ashfield (resurfacing)	Ashfield	≤ £50k	Quarter 3
Kirkby Folly Road, Sutton in Ashfield - Service Road only (resurfacing)	Ashfield	≤ £50k	Quarter 3
Ruffs Drive, Hucknall (resurfacing carry over from 2012/14)	Ashfield	≤ £50k	Quarter 3
Skegby Road, Annesley (resurfacing)	Ashfield	≤ £50k	Quarter 3
Orchard Street, Hucknall (resurfacing)	Ashfield	≤ £50k	Quarter 3
Beck Lane, Clayworth (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
Broomfield Lane, Mattersey Thorpe - on Breck Lane junction	Bassetlaw	≤ £50k	Quarter 3
Church Lane, Hayton (structural patching)	Bassetlaw	≤ £50k	Quarter 4
Fulford Avenue, Retford - from junction with North Road for 100m (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
Headland Avenue, Elkesley - from High Street to school (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
High Grounds Road, Worksop - part (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
Kingsmead, Retford (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
Market Street, Worksop (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
Merton Avenue, Retford (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
Old A620, Retford - Hop Pole Lay-by (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
Portland Road, Nether Langwith (resurfacing)	Bassetlaw	£50-250k	Quarter 4
Queen Street, Retford (structural patching)	Bassetlaw	≤ £50k	Quarter 2
Service Road, Retford - From Hallcroft Road to Sandringham Road (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
The Paddocks, Lound (resurfacing)	Bassetlaw	≤ £50k	Quarter 2
Victoria Road, Worksop (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
West Street, Bircotes - from Bawtry Road to West Street (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
Westgate, Worksop - from Park Street to Slack Walk (resurfacing)	Bassetlaw	≤ £50k	Quarter 3
Wesmorland Drive, Carlton in Lindrick (resurfacing)	Bassetlaw	£50-250k	Quarter 3
Whitaker Close, Retford (resurfacing)	Bassetlaw	≤ £50k	Quarter 4
Yew Tree Road, Elkesley	Bassetlaw	≤ £50k	Quarter 3
Brynsmoor Road, Brinsley (resurfacing)	Broxtowe	≤ £50k	Quarter 3
Canalside, Beeston Rylands - from Meadow Road to STW station to South Road (structural patching for surface dressing in 2014/15)	Broxtowe	≤ £50k	Quarter 3
Jubilee Street, Kimberley (resurfacing)	Broxtowe	≤ £50k	Quarter 4
Poplar Crescent, Nuthall - from junction with Oak Drive to Woodside (resurfacing)	Broxtowe	≤ £50k	Quarter 3
Queens Drive, Brinsley (resurfacing)	Broxtowe	≤ £50k	Quarter 3
South Street, Eastwood - from Bailey Grove Road to number 121 (resurfacing)	Broxtowe	≤ £50k	Quarter 3
Oakdale Road, Arnold - from Killisick Road to Hawthorn Crescent (resurfacing ties in with footway scheme)	Gedling	£50-250k	Scheme complete
Cromer Close, Mansfield - from Delamere Drive to end (resurfacing)	Mansfield	≤ £50k	Quarter 4
Edgar Avenue, Mansfield (resurfacing)	Mansfield	≤ £50k	Quarter 4

<b>Carriageway maintenance - Unclassified Road Network</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Greenwood Avenue, Mansfield Woodhouse - from Vale Road to Lawrence Avenue (resurfacing)	Mansfield	≤ £50k	Quarter 4
Outgang Lane, Mansfield Woodhouse - from Leeming Lane North to number 12 (resurfacing)	Mansfield	≤ £50k	Scheme complete
Parkland Close, Mansfield - from Chestnut Drive to Highland Road (resurfacing)	Mansfield	≤ £50k	Scheme complete
Shirburn Avenue, Mansfield - from Bath Lane to end (resurfacing)	Mansfield	≤ £50k	Quarter 3
Southwell Road East, Rainworth - service road from cycle path towards Rainworth (resurfacing)	Mansfield	≤ £50k	Scheme complete
Brunel Drive, Newark - Jessop Way roundabout (resurfacing)	Newark & Sherwood	£50-250k	Scheme complete
Cross Street, Newark (resurfacing)	Newark & Sherwood	£50-250k	Scheme complete
Greaves Lane, Edingley (structural patching)	Newark & Sherwood	≤ £50k	Scheme complete
Lansbury Road, Edwinstowe - from A6075 to bend (resurfacing)	Newark & Sherwood	£50-250k	Quarter 2
Lime Grove, Newark - extents to be confirmed (resurfacing) - continuation of 2012/13 scheme	Newark & Sherwood	£50-250k	Scheme complete
Malt Kiln Lane, Newark - from Trent Lane to limits of adoption (subject to further investigation/developments and possible tie in with footway scheme)	Newark & Sherwood	≤ £50k	Scheme complete
Manvers View, Boughton including various side roads (resurfacing)	Newark & Sherwood	£50-250k	Scheme complete
Moor Lane, East Stoke - from old A46 to new bridge (resurfacing)	Newark & Sherwood	≤ £50k	Quarter 2
South Avenue, Rainworth - from Python Hill to no 57 (resurfacing)	Newark & Sherwood	≤ £50k	Quarter 1
Davies Road, West Bridgford - extents to be confirmed (resurfacing) - continuation of 2013/14 scheme	Rushcliffe	£50-250k	Quarter 2
East Street, Bingham (resurfacing)	Rushcliffe	≤ £50k	Scheme complete
Paget Crescent, Ruddington (resurfacing)	Rushcliffe	£50-250k	Scheme complete
Rugby Road, West Bridgford - extents to be confirmed (resurfacing)	Rushcliffe	£50-250k	Scheme complete
Wilford Crescent, Ruddington (resurfacing)	Rushcliffe	£50-250k	Scheme complete
<u>Schemes no longer included in the 2013/14 programme</u>			
St Peters Lane, Clayworth (resurfacing)	Bassetlaw	≤ £50k	Scheme deferred to 2014/15
Pelham Street, Newark (resurfacing)	Newark & Sherwood	£50-250k	Scheme deferred to 2014/15
Lombard Street, Orston - Part remaining section left due to building works (resurfacing and drainage works)	Rushcliffe	≤ £50k	Scheme deferred to 2014/15
Stanstead Avenue, Tollerton (resurfacing)	Rushcliffe	≤ £50k	Scheme deferred to 2014/15
Windsor Road, Carlton - from Long Lane to Strathavon Road (resurfacing)	Bassetlaw	£50-250k	Scheme deferred to 2014/15
<u>Unclassified Roads Reserves - any scheme could be brought forward depending on budget</u>			
Duke Street, Huthwaite (resurfacing)	Ashfield	≤ £50k	
King Street, Huthwaite (resurfacing)	Ashfield	≤ £50k	
Albert Avenue, Stapleford (resurfacing)	Broxtowe	≤ £50k	
Church Hill, Kimberley (resurfacing)	Broxtowe	≤ £50k	
Ireland Avenue, Beeston (resurfacing - if included need to consider link with footway maintenance scheme)	Broxtowe	£50-250k	
Kimberley Close, Kimberley (resurfacing)	Broxtowe	≤ £50k	
Lower Beauvale, Newthorpe - from Lynncroft to Brunel Avenue (reconstruction)	Broxtowe	≤ £50k	
New Eaton Road, Stapleford - from Toton Lane to end (resurfacing)	Broxtowe	≤ £50k	
South Street, Eastwood - from Church Street to 55 (resurfacing)	Broxtowe	≤ £50k	
Smeath Lane, Clarbrough - from canal bridge to B1403 (resurfacing)	Bassetlaw	£50-250k	
Stockwith Road, Misterton - from A161 to canal bridge	Bassetlaw	£50-250k	
Cantley Avenue, Gedling (resurfacing)	Gedling	≤ £50k	
Collier Road, Calverton - Seely Avenue to Main Road phasing required priority reserve scheme (resurfacing)	Gedling	£50-250k	
Cromwell Street, Carlton - Foxhill Road to Carlton Hill (resurfacing)	Gedling	£50-250k	
Fraser Road, Carlton (resurfacing)	Gedling	£50-250k	
Hollyoak Road, Mapperley (resurfacing)	Gedling	≤ £50k	
Kirkley Gardens, Arnold - From Coppice Road to end (micro asphalt overlay)	Gedling	≤ £50k	
Lambley Avenue, Mapperley - Westdale Lane to Digby Avenue (resurfacing)	Gedling	≤ £50k	
Main Street, Burton Joyce - Work will need to be phased (resurfacing)	Gedling	£50-250k	
Moor Road, Carlton - Westdale Lane to Porchester Road (resurfacing)	Gedling	£50-250k	
Oxengate, Bestwood (micro asphalt overlay)	Gedling	≤ £50k	
<u>Unclassified Roads Reserves continued - any scheme could be brought forward depending on budget</u>			
Park Road East, Calverton - Mansfield Lane to Main Street (resurfacing)	Gedling	£50-250k	
Pierrepont Avenue, Gedling (resurfacing)	Gedling	≤ £50k	
Southcliffe Road, Carlton (micro asphalt overlay - if included need to consider link with footway maintenance scheme)	Gedling	≤ £50k	
Southdale Road, Carlton - Carlton Hill to District Boundary (micro asphalt overlay)	Gedling	≤ £50k	
Bagshaw Street, Pleasley - from end to Poplar Drive (resurfacing)	Mansfield	≤ £50k	
Crookes Avenue, Mansfield Woodhouse - from Welbeck Road to end (resurfacing)	Mansfield	≤ £50k	
Dorothy Drive, Forest Town - from Albany Drive to end (resurfacing)	Mansfield	≤ £50k	
Firbeck Avenue, Mansfield - from Big Barn Lane to Firbeck Crescent (resurfacing)	Mansfield	≤ £50k	



Unclassified Roads Reserves continued - any scheme could be brought forward depending on budget

Robert Avenue, Mansfield - from Frank Avenue to end (resurfacing)	Mansfield	≤ £50k
Rectory Road, Warsop - from number 23 to end (resurfacing)	Mansfield	≤ £50k
Southgate Road, Warsop - from number 139 to 20/21 (resurfacing)	Mansfield	≤ £50k
Barnby Gate, Newark - extents to be confirmed, phasing required (resurfacing)	Newark & Sherwood	£50-250k
Beanford Lane, Oxtou - adjacent Ford (resurfacing)	Newark & Sherwood	≤ £50k
Chatsworth Avenue, Southwell (resurfacing/retread)	Newark & Sherwood	≤ £50k
Church Lane, Kirklington (resurfacing)	Newark & Sherwood	≤ £50k
Clarke Avenue, Newark on Trent - Whole Length (resurfacing)	Newark & Sherwood	£50-250k
Coopers Rise, Rainworth (resurfacing)	Newark & Sherwood	≤ £50k
Danethorpe Lane, Danethorpe (structural patching/retread)	Newark & Sherwood	≤ £50k
Gainsborough Drive, Newark (resurfacing)	Newark & Sherwood	£50-250k
Gonalston Lane, Gonalston - from A612 to level crossing (resurfacing)	Newark & Sherwood	≤ £50k
Hawksworth Road, Syerston - from Moor Lane to the Forge (resurfacing)	Newark & Sherwood	≤ £50k
Hill Crest, Southwell (resurfacing/retread)	Newark & Sherwood	≤ £50k
Honeyknab Lane, Oxtou (structural patching/retread)	Newark & Sherwood	≤ £50k
Lowdham Lane, Lowdham - from High Winds to the Grange (resurfacing)	Newark & Sherwood	≤ £50k
Main Street, Egmantou - near to church (resurfacing)	Newark & Sherwood	≤ £50k
Main Street, Epperstone - from A6097 to Old School House (resurfacing)	Newark & Sherwood	≤ £50k
Main Street, Walesby (resurfacing)	Newark & Sherwood	≤ £50k
Milner Street, Newark (resurfacing)	Newark & Sherwood	£50-250k
Moor Lane, South Scarle - from Church Lane to Folly Farm (overlay/retread)	Newark & Sherwood	≤ £50k
Moor Lane, Syerston - from Hawksworth Road to Low Farm (resurfacing)	Newark & Sherwood	≤ £50k
Northgate, Newark (resurfacing)	Newark & Sherwood	≤ £50k
Rainworth Water Road, Rainworth (resurfacing)	Newark & Sherwood	≤ £50k
Spring Lane, Balderton - Whole Length (resurfacing)	Newark & Sherwood	≤ £50k
The Grange, North Muskham - entrance only (resurfacing)	Newark & Sherwood	≤ £50k
Thoresby Road, Rainworth (resurfacing)	Newark & Sherwood	≤ £50k
Woodland View, Southwell (resurfacing/retread)	Newark & Sherwood	≤ £50k
Yorke Drive, Newark on Trent (resurfacing)	Newark & Sherwood	£50-250k
Barton Lane, Thrumpton - Soar to Thrumpton (micro asphalt overlay 2014/15 at the earliest)	Rushcliffe	≤ £50k
Abbey Lane, Aslockton (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Back Lane, Cropwell Butler (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Bailey Lane, Radcliffe on Trent (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Barton Lane, Thrumpton (micro asphalt overlay 2014/15 at the earliest)	Rushcliffe	≤ £50k
Bridgford Road, West Bridgford - extents to be confirmed priority reserve scheme (resurfacing)	Rushcliffe	≤ £50k
Brown Lane, Barton in Fabis (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Butler Close, Cropwell Butler (micro asphalt overlay 2014/15 at the earliest)	Rushcliffe	≤ £50k
Chatsworth Road, Bingham (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Chestnut Lane, Barton in Fabis (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Church Lane, Barton in Fabis (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Church Lane, Thrumpton (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Church Street, Shelford (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Church Street, Ruddington - from B680 Wilford Road to The Green (resurfacing)	Rushcliffe	≤ £50k
Easthorpe Street, Ruddington - from B680 Wilford Road for approximately 50m (resurfacing)	Rushcliffe	≤ £50k
Exchange Road, West Bridgford - extents to be confirmed priority reserve scheme (resurfacing)	Rushcliffe	£50-250k
Main Road, Barnstone (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Main Road, Shelford (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Manor Road, Barton in Fabis (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Musters Road, Bingham (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Orchard Close, Barnstone (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Park Road, Barnstone (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Porchester Road, Bingham (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Rectory Place, Barton in Fabis (patching and micro asphalt 2014/15 at the earliest)	Rushcliffe	≤ £50k
Tithby Road, Cropwell Butler (Redesign of carriageway and footway)	Rushcliffe	£50-250k
West Street, Shelford (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
Works Lane, Barnstone (patching - followed by surface dressing or micro asphalt in 2014/15)	Rushcliffe	≤ £50k
	<b>Block allocation</b>	<b>£3,000</b>

<b>Additional DfT Capital Maintenance Funding</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
<u>Strategic Route Improvement Project</u> Carrying out whole length route treatments including structural repairs and drainage improvements, new surfacing and an audit and rationalisation of existing signs on the following: As a priority, A614 between Nottingham and the A1 linking north and south of the county Others include, A57 (Worksop to A1) and A617 (M1/Mansfield to Newark/A1)	Various	£1.522m	Quarter 4
<u>Footways for Health</u> Identify whole estates to deliver footway maintenance incorporating emerging Obesity Strategy and countywide Footway Network Survey linking maintenance need to the requirement to encourage increased walking and health of county residents	Various	£500k	Quarter 4
<b>Block allocation</b>		<b>£2,022</b>	

<b>Footway maintenance</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Fackley Road - in the vicinity of the Carnarvon Arms, Stanton Hill (resurfacing)	Ashfield	≤ £50k	Scheme complete
Mansfield Road, Selston - from junction with B600 to outside number 21 (resurfacing)	Ashfield	≤ £50k	Scheme complete
Palmerston Street, Westwood - from number 151 to 163 (resurfacing)	Ashfield	≤ £50k	Scheme complete
Smeath Road, Underwood - from number 79 to 116 (resurfacing)	Ashfield	≤ £50k	Scheme complete
Sutton Road, Kirkby in Ashfield - near to school (resurfacing)	Ashfield	≤ £50k	Scheme complete
Idle View Road, Retford (resurfacing)	Bassetlaw	≤ £50k	Scheme complete
Main Street, Harworth (resurfacing - continuation of LIS scheme)	Bassetlaw	≤ £50k	Quarter 2
North Moor Drive, Walkeringham (resurfacing)	Bassetlaw	≤ £50k	Scheme complete
Portland Road, Nether Langwith (resurfacing - ties in with road maintenance scheme)	Bassetlaw	≤ £50k	Scheme complete
The Paddocks, Lound (resurfacing - ties in with road maintenance scheme)	Bassetlaw	≤ £50k	Scheme complete
Whitaker Close, Retford (resurfacing - ties in with road maintenance scheme)	Bassetlaw	≤ £50k	Scheme complete
Cyprus Avenue, Beeston (resurfacing)	Broxtowe	£50-250k	Scheme complete
Fylde Close, Toton (resurfacing)	Broxtowe	≤ £50k	Quarter 4
Kendal Drive, Bramcote (resurfacing carry over from 2012-13)	Broxtowe	≤ £50k	Scheme complete
Rydal Drive, Bramcote (resurfacing carry over from 2012-13)	Broxtowe	≤ £50k	Scheme complete
Serby Road, Newthorpe (resurfacing)	Broxtowe	≤ £50k	Scheme complete
Oakdale Road, Arnold - from Killisick Road to Hawthorn Crescent (resurfacing - ties in with road maintenance scheme)	Gedling	≤ £50k	Scheme complete
North Park, Mansfield (resurfacing)	Mansfield	≤ £50k	Scheme complete
A612 Nottingham Road, Southwell - between Park Lane and Brackenhurst College (reconstruction)	Newark & Sherwood	≤ £50k	Scheme complete
Coging Close, Balderton (resurfacing - carry over from 2012/13)	Newark & Sherwood	≤ £50k	Scheme complete
Malt Kiln Lane, Newark - from Trent Lane to limits of adoption (subject to further investigation/developments and possible tie in with carriageway scheme)	Newark & Sherwood	≤ £50k	Scheme complete
Staythorpe Road, Rolleston - from Goodwins Court to Fiskerton Road (resurfacing)	Newark & Sherwood	£50-250k	Scheme complete
Wolsey Road, Newark - from Meering Avenue to Fleming Drive on southside only (resurfacing)	Newark & Sherwood	≤ £50k	Scheme complete
Church Street, Whatton (resurfacing)	Rushcliffe	≤ £50k	Scheme complete
Main Street, Whatton (resurfacing)	Rushcliffe	≤ £50k	Scheme complete
Old Grantham Road, Whatton (resurfacing)	Rushcliffe	≤ £50k	Scheme complete
<u>Schemes no longer included in the 2013/14 programme</u>			
Garth Road, Mansfield (resurfacing carry over from 2012/13 - ties in with street lighting scheme)	Mansfield	£50-250k	Delayed to next year to tie in with street light replacement
<u>Reserves - any scheme could be brought forward depending on budget</u>			
Bestwood Road, Hucknall (resurfacing)	Ashfield	≤ £50k	
Wood Lane, Beckingham	Bassetlaw	≤ £50k	
Laycock Avenue, Gringley on the Hill	Bassetlaw	≤ £50k	
Ireland Avenue, Beeston (resurfacing - if included need to consider link with road maintenance scheme)	Broxtowe	≤ £50k	
Ashford Drive, Ravenshead (slurry sealing)	Gedling	≤ £50k	
Bestwood village - old streets off Park Road (slurry sealing)	Gedling	£50-250k	
Burton Joyce - Willow Wong estate (slurry sealing)	Gedling	≤ £50k	
Forest Road, Calverton (reconstruction and kerbing)	Gedling	£50-250k	
Lee Road, Carlton - priority reserve scheme (reconstruction and kerbing)	Gedling	£50-250k	
Rowan Avenue, Ravenshead (slurry sealing)	Gedling	≤ £50k	
Southcliffe Road, Carlton (reconstruction and kerbing - if included need to consider link with road maintenance scheme)	Gedling	≤ £50k	



Pump Hollow Lane, Forest Town - extents to be confirmed	Mansfield	≤ £50k
<u>Reserves (continued) - any scheme could be brought forward depending on budget</u>		
West Bank Link, Mansfield - From West Bank Avenue to West Bank Lea (resurfacing - 2012/13 carry over priority reserve)	Mansfield	≤ £50k
Woodhall Close, Forest Town - from Sherweek Hall Gardens to outside number 4	Mansfield	≤ £50k
Bakewell Close, Balderton (resurfacing)	Newark & Sherwood	≤ £50k
Cromwell Road, Newark - from Barnby Gate to Wright Street (resurfacing)	Newark & Sherwood	≤ £50k
Falstone Avenue, Newark (resurfacing)	Newark & Sherwood	≤ £50k
Fourth Avenue, Edwinstowe - from First Avenue to spur adjacent to number 39)	Newark & Sherwood	≤ £50k
Oaktree Drive, Bilsthorpe (resurfacing)	Newark & Sherwood	≤ £50k
Browns Lane, Barton in Fabis (patch and slurry seal)	Rushcliffe	≤ £50k
New Road, Barton in Fabis (patch and slurry seal)	Rushcliffe	≤ £50k
Rectory Place Road, Barton in Fabis (patch and slurry seal)	Rushcliffe	≤ £50k
Avondale, Cotgrave (patch and slurry seal)	Rushcliffe	≤ £50k
Deans Court, Cotgrave (patch and slurry seal)	Rushcliffe	≤ £50k
Hazelwood, Cotgrave (patch and slurry seal)	Rushcliffe	≤ £50k
Lingwood, Cotgrave (patch and slurry seal)	Rushcliffe	≤ £50k
Rivermead, Cotgrave (patch and slurry seal)	Rushcliffe	≤ £50k
Blakeney Road, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Carter Avenue, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Covert Crescent, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Hillside Road, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Johns Road, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Marl Road, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Woodland Close, Radcliffe on Trent (reconstruction)	Rushcliffe	≤ £50k
Church Lane, Thrumpton (patch and slurry seal)	Rushcliffe	≤ £50k
<b>Block allocation (includes contribution of £500k from ITM)</b>		<b>£1,000</b>

<b>Schemes to be delivered through £1.7m Capital Maintenance Efficiency Savings</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
<i>Patch and Surface Dressing the following:</i> A60 Rempstone To Costock A620 Bend At Ranby A616 Ollerton to Budby C208 Beckingham - from A1 slip road to A17 roundabout	Rushcliffe Bassetlaw Newark and Sherwood Newark and Sherwood	≤ £50k ≤ £50k ≤ £50k ≤ £50k	Scheme complete Scheme complete Scheme complete Scheme complete
<u>Schemes no longer included in the 2013/14 programme</u> A606 Melton Road, Stanton - From Browns Lane to Roehoe Brook (resurfacing) A638 Sutton Bridge, Sutton Cum Lound C168 Station Road, Carlton - Carlton Square to Conway Road - will need to be phased (resurfacing)	Rushcliffe Bassetlaw Gedling	£50-250k ≤ £50k > £250k	Not suitable for dressing Scheme deferred to 2014/15 Scheme deferred to 2014/15
<i>Resurfacing reserve schemes</i> A617 Rainworth Bypass - on roundabout near filling station B6020 Mansfield Road, Blidworth - From New Lane to Warsop Lane (resurfacing) B686 Carlton Hill, Carlton Hill - Carlton Square to First Avenue - will need to be phased C132 Main Street, Kimberley - from Green Lane roundabout to A610 slip (resurfacing)	Newark & Sherwood Newark & Sherwood Gedling Broxtowe	£50-250k £50-250k £50-250k £50-250k	Scheme dependent on level of savings made Scheme dependent on level of savings made Scheme dependent on level of savings made Scheme dependent on level of savings made
<b>Flood risk management</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Local Flood Risk Management Strategy (LFRMS) Consultancy fees Strategic Environmental Assessment for LFRMS Bleasby village (phase 2 of drainage improvements) Edingley village (flood prevention scheme) Sherwood Road / Kirklington Road, Rainworth (Highway drainage system repairs and upgrade)	Countywide Countywide Newark & Sherwood Newark & Sherwood Newark & Sherwood	≤ £50k ≤ £50k £50-250k £50-250k £50-250k	Quarter 4 Scheme complete Quarter 4 Quarter 4 Scheme complete
<u>New schemes added to the 2013/14 programme</u> West Wells Lane, Gringley (flood alleviation works) Westlea culvert, North Wheatley (flood alleviation works) Klondyke culvert, North Wheatley (flood alleviation works) Pumping station at Woodend Hudsons Farm, Shireoaks (flood alleviation works) Moor Lane, East Stoke (flood alleviation works) Nottingham Road, Keyworth (flood alleviation works) Flood risk management studies - Cropwell Butler, Hucknall; Southwell and Thurgaton	Bassetlaw Bassetlaw Bassetlaw Bassetlaw Bassetlaw Newark & Sherwood Rushcliffe Various	≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k £50-250k	Quarter 4 Quarter 3 Quarter 3 Quarter 4 Quarter 4 Scheme complete Quarter 4 Quarter 4
<u>Reserves - any scheme could be brought forward depending on budget</u> Selston village (joint flood prevention scheme with STW) Scrooby Road, Harworth (highway drainage system repairs) Balderton village (highway drainage system repairs and upgrade) Main Street, Morton (highway drainage system repairs and upgrade has land issues) Morgans Close, Coddington (highway drainage system repairs and upgrade) Cotgrave Lane, Tollerton (flood prevention scheme) Nottingham Road, Keyworth (joint flood prevention scheme with STW)	Ashfield Bassetlaw Newark & Sherwood Newark & Sherwood Newark & Sherwood Rushcliffe Rushcliffe	≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k ≤ £50k	
<b>Block allocation</b>		<b>£600</b>	

Highway structural drainage	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
Ashfield - Various	Ashfield	≤ £50k	Quarter 4
Hamilton Road, Sutton in Ashfield - between A617 and Coxmoor Road	Ashfield	£50-250k	Quarter 4
Bassetlaw - Various	Bassetlaw	≤ £50k	Quarter 4
A638/A620 Arlington Way/Moorgate/Amcott Way Junction, Retford	Bassetlaw	≤ £50k	Quarter 4
A638 Barnby Moor to Torworth	Bassetlaw	≤ £50k	Quarter 4
Hollowgate Lane, High Marnham	Bassetlaw	≤ £50k	Quarter 4
Moorgate/Wellington Street Junction, Retford	Bassetlaw	≤ £50k	Quarter 4
Red Lane, Carlton	Bassetlaw	≤ £50k	Quarter 4
Rushey Sidings, Morton - phase 3	Bassetlaw	≤ £50k	Quarter 4
Broxtowe - Various	Broxtowe	£50-250k	Quarter 4
Countywide (for pumping station maintenance)	Countywide	≤ £50k	Quarter 4
Gedling - Various	Gedling	£50-250k	Quarter 4
Ravenshead (continuation of work on soakaways)	Gedling	£50-250k	Quarter 4
Mansfield - Various	Mansfield	£50-250k	Quarter 4
Newark - Various	Newark & Sherwood	≤ £50k	Quarter 4
Cockett Lane, Farnsfield - on bend	Newark & Sherwood	≤ £50k	Quarter 4
Dovecote Lane, Ollerton - improvements to highway drainage	Newark & Sherwood	≤ £50k	Quarter 4
Kirklington Road, Bilsthorpe - outside 99 improvements to highway drainage	Newark & Sherwood	≤ £50k	Quarter 4
Station Road, Cotham - outside Line House kerbing and drainage	Newark & Sherwood	≤ £50k	Quarter 4
<i>Reserves</i>			
Field Lane, Blidworth - Junction with Blidworth Bottom	Newark & Sherwood	≤ £50k	
Main Street, Balderton - extents to be confirmed	Newark & Sherwood	≤ £50k	
Syke Breck, Blidworth - extents to be confirmed	Newark & Sherwood	≤ £50k	
Village Way, Farndon - extents to be confirmed	Newark & Sherwood	≤ £50k	
Pingley Lane, Staythorpe - provision of highway drainage	Newark & Sherwood	≤ £50k	
Rushcliffe - Various (Columns - 1 to 4)	Rushcliffe	£50-250k	
* NB: The works are developed through the year as problems are encountered, liaison takes place with Flood Risk Manager on larger schemes/issues to ensure a co-ordinated approach			
	<b>Block allocation</b>	<b>£500</b>	

Surface dressing - 1 of 5	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
Ashland Road West, Sutton in Ashfield - From Norwell Close to Highfield Road	Ashfield	≤ £50k	Scheme complete
B6020 Lane End, Kirkby in Ashfield - From Victoria Road to Urban Road	Ashfield	≤ £50k	Scheme complete
Bath Street, Sutton in Ashfield	Ashfield	≤ £50k	Scheme complete
C146 Dawgates Lane, Skegby - From Dawgates Farm to boundary	Ashfield	≤ £50k	Scheme complete
C203 Nuncargate Road, Annesley - From Ediston Street to Sherwood Rise	Ashfield	≤ £50k	Scheme complete
Cornwall Close, Jacksdale	Ashfield	≤ £50k	Scheme complete
Cumberland Close, Jacksdale	Ashfield	≤ £50k	Scheme complete
Edward Avenue, Sutton in Ashfield	Ashfield	≤ £50k	Scheme complete
Greenwood Avenue, Huthwaite	Ashfield	≤ £50k	Scheme complete
Hampshire Court, Jacksdale	Ashfield	≤ £50k	Scheme complete
Hartington Drive, Sutton in Ashfield	Ashfield	≤ £50k	Scheme complete
Kent Avenue, Jacksdale	Ashfield	≤ £50k	Scheme complete
Shropshire Avenue, Jacksdale	Ashfield	≤ £50k	Scheme complete
Springwell Street, Huthwaite	Ashfield	≤ £50k	Scheme complete
Westmorland Way, Jacksdale	Ashfield	≤ £50k	Scheme complete
Wiltshire Avenue, Jacksdale	Ashfield	≤ £50k	Scheme complete
Ashlea, Misterton	Bassetlaw	≤ £50k	Scheme complete
B645 Blyth Road, Hodstck	Bassetlaw	≤ £50k	Scheme complete
Bar Road North, Beckingham	Bassetlaw	≤ £50k	Scheme complete

Surface dressing - 2 of 5	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
Bar Road South, Beckingham	Bassetlaw	≤ £50k	Scheme complete
Baulk Lane, Torworth	Bassetlaw	≤ £50k	Scheme complete
C24 Askham Road, Askham (A57 To Askham)	Bassetlaw	≤ £50k	Scheme complete
C24 Askham To Upton, Askham	Bassetlaw	≤ £50k	Scheme complete
C37 Norton To Carburton (Corunna Lodge To Norton Village)	Bassetlaw	≤ £50k	Scheme complete
C66 Serlby Road, Harworth (A614 To Golf Club)	Bassetlaw	≤ £50k	Scheme complete
Cherry Tree Avenue, Shireoaks	Bassetlaw	≤ £50k	Scheme complete
Clarence Road, Worksop	Bassetlaw	≤ £50k	Scheme complete
Cunningham Close, Mattersey Thorpe	Bassetlaw	≤ £50k	Scheme complete
Denison Avenue, Retford	Bassetlaw	≤ £50k	Scheme complete
Durham Grove, Retford	Bassetlaw	≤ £50k	Scheme complete
Elms Road, Worksop	Bassetlaw	≤ £50k	Scheme complete
Elmtree Close, Shireoaks	Bassetlaw	≤ £50k	Scheme complete
Elmwood Close, Retford	Bassetlaw	≤ £50k	Scheme complete
Fallow Court, Worksop	Bassetlaw	≤ £50k	Scheme complete
Grange Close, Misterton	Bassetlaw	≤ £50k	Scheme complete
Harvest Close, Worksop	Bassetlaw	≤ £50k	Scheme complete
Keyes Close, Mattersey Thorpe	Bassetlaw	≤ £50k	Scheme complete
Keyes Court, Mattersey Thorpe	Bassetlaw	≤ £50k	Scheme complete
Keyes Rise, Mattersey Thorpe	Bassetlaw	≤ £50k	Scheme complete
Lime Grove , Retford	Bassetlaw	≤ £50k	Scheme complete
Lime Tree Avenue, Retford	Bassetlaw	≤ £50k	Scheme complete
Lodore Road, Worksop	Bassetlaw	≤ £50k	Scheme complete
Moorland Avenue, Walkeringham	Bassetlaw	≤ £50k	Scheme complete
Moorland Close, Walkeringham	Bassetlaw	≤ £50k	Scheme complete
Northmoor Drive, Walkeringham	Bassetlaw	≤ £50k	Scheme complete
Overend Road, Worksop	Bassetlaw	≤ £50k	Scheme complete
Rose Avenue, Retford	Bassetlaw	≤ £50k	Scheme complete
Southfall Close, Ranskill	Bassetlaw	≤ £50k	Scheme complete
Station Road, Barnby Moor	Bassetlaw	≤ £50k	Scheme complete
Station Road, Sutton Cum Lound	Bassetlaw	≤ £50k	Scheme complete
Stonehill Close, Ranskill	Bassetlaw	≤ £50k	Scheme complete
The Green, Beckingham	Bassetlaw	≤ £50k	Scheme complete
The Paddocks, Worksop	Bassetlaw	≤ £50k	Scheme complete
Walnut Avenue, Shireoaks	Bassetlaw	≤ £50k	Scheme complete
Welbeck Street, Worksop	Bassetlaw	≤ £50k	Scheme complete
Whitton Close, Ranskill	Bassetlaw	≤ £50k	Scheme complete
Willow Avenue, Misterton	Bassetlaw	≤ £50k	Scheme complete
Winston Court, Mattersey Thorpe	Bassetlaw	≤ £50k	Scheme complete
Woodside Road, Shireoaks	Bassetlaw	≤ £50k	Scheme complete
Ambleside Drive, Eastwood	Broxtowe	≤ £50k	Scheme complete
B600 Moorgreen	Broxtowe	≤ £50k	Scheme complete
Brookhill Street, Stapleford - From Ashfield Grove to Myrtle Avenue	Broxtowe	≤ £50k	Scheme complete
Cow Lane, Bramcote	Broxtowe	≤ £50k	Scheme complete
Dawlish Court, Eastwood	Broxtowe	≤ £50k	Scheme complete
Greenland Crescent, Chilwell	Broxtowe	≤ £50k	Scheme complete
Harlequin Court, Eastwood	Broxtowe	≤ £50k	Scheme complete
Helmsley Drive, Eastwood	Broxtowe	≤ £50k	Scheme complete
Oakdale Drive, Chilwell	Broxtowe	≤ £50k	Scheme complete
Rothbury Avenue, Trowell	Broxtowe	≤ £50k	Scheme complete
Woodstock Road, Toton	Broxtowe	≤ £50k	Scheme complete
B684 Lime Lane, Arnold	Gedling	≤ £50k	Scheme complete
B684 Mapperley Plains, Arnold	Gedling	≤ £50k	Scheme complete

Surface dressing - 3 of 5	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
B684 Woodborough Road, Arnold	Gedling	≤ £50k	Scheme complete
C72 Shelt Hill, Woodborough	Gedling	≤ £50k	Scheme complete
Black Scotch Lane, Mansfield - From Chatsworth Road to North Park	Mansfield	≤ £50k	Scheme complete
C6 Netherfield Lane, Church Warsop - From Coggins Lane to Three Lions Pub	Mansfield	≤ £50k	Scheme complete
Charnwood Grove, Mansfield Woodhouse	Mansfield	≤ £50k	Scheme complete
Featherstone Close, Mansfield	Mansfield	≤ £50k	Scheme complete
Holly Drive, Forest Town	Mansfield	≤ £50k	Scheme complete
Kings Mill Lane, Mansfield - From Millersdale Avenue to Randal Close	Mansfield	≤ £50k	Scheme complete
Larch Avenue, Mansfield Woodhouse - Part extents to be confirmed	Mansfield	≤ £50k	Scheme complete
Mellor Road, Mansfield	Mansfield	≤ £50k	Scheme complete
Millersdale Avenue, Mansfield	Mansfield	≤ £50k	Scheme complete
Pembleton Drive, Mansfield	Mansfield	≤ £50k	Scheme complete
Randal Close, Mansfield	Mansfield	≤ £50k	Scheme complete
Sandringham Court, Mansfield Woodhouse	Mansfield	≤ £50k	Scheme complete
Scotwood Road, Mansfield Woodhouse	Mansfield	≤ £50k	Scheme complete
Southpark Avenue, Mansfield	Mansfield	≤ £50k	Scheme complete
Wainwright Avenue, Mansfield	Mansfield	≤ £50k	Scheme complete
B6166 Farndon Road, Newark - From A46 to Marina	Newark and Sherwood	≤ £50k	Scheme complete
B6034 Rufford Road, Rufford - From A614 to B6030	Newark and Sherwood	≤ £50k	Scheme complete
Brackner Lane, Bilsthorpe	Newark and Sherwood	≤ £50k	Scheme complete
C100 Hawton Road, Newark - From Boundary Road to derestriction	Newark and Sherwood	≤ £50k	Scheme complete
C111 Weston Road, Egmanton	Newark and Sherwood	≤ £50k	Scheme complete
C13 Carlton Road, Carlton on Trent - From Grange Road to bend	Newark and Sherwood	≤ £50k	Scheme complete
C21 Hockerton To Knaphorpe	Newark and Sherwood	≤ £50k	Scheme complete
C23 Forest Road, Oxton	Newark and Sherwood	≤ £50k	Scheme complete
C23 Oaks Lane, Oxton	Newark and Sherwood	≤ £50k	Scheme complete
Church Lane, Morton	Newark and Sherwood	≤ £50k	Scheme complete
Claypit Lane, Fiskerton	Newark and Sherwood	≤ £50k	Scheme complete
Cooks Lane, Morton	Newark and Sherwood	≤ £50k	Scheme complete
Gravelly Lane, Fiskerton	Newark and Sherwood	≤ £50k	Scheme complete
Kelham Hills, Kelham - Broadgate Lane	Newark and Sherwood	≤ £50k	Scheme complete
Kirklington Road, Bilsthorpe (Factory to Belle Eau Park)	Newark and Sherwood	≤ £50k	Scheme complete
Main Street, Morton	Newark and Sherwood	≤ £50k	Scheme complete
Manor Drive, Morton	Newark and Sherwood	≤ £50k	Scheme complete
Marsh Lane, Farndon - From Main Street To Fairfield Avenue	Newark and Sherwood	≤ £50k	Scheme complete
Middle Lane, Morton	Newark and Sherwood	≤ £50k	Scheme complete
Wilson's Lane, Fiskerton	Newark and Sherwood	≤ £50k	Scheme complete
Bridegate Lane, Hickling	Rushcliffe	≤ £50k	Scheme complete
C102 Longhedge Lane	Rushcliffe	≤ £50k	Partially complete continuing to 2014/15
C28 Harby To Langer	Rushcliffe	≤ £50k	Partially complete continuing to 2014/15
C3 Stragglethorpe Lane - Shepherds PH to A46	Rushcliffe	≤ £50k	Scheme complete
C33 Bunny To East Leake	Rushcliffe	≤ £50k	Scheme complete
C51 Dark Lane/ West Leake Lane - From West Leake to Kingston Cross Road	Rushcliffe	≤ £50k	Scheme complete
Pre-patching for 2014/15 Surface Dressing Programme	Countywide	> £250k	Quarter 4



<i>Reserves - any scheme could be brought forward depending on budget</i>			
Sandhill Road , Farndon	Newark and Sherwood	≤ £50k	Scheme complete
School Lane, Farndon	Newark and Sherwood	≤ £50k	Scheme complete
St Peters Close , Farndon	Newark and Sherwood	≤ £50k	Scheme complete
The Meadows, Farndon	Newark and Sherwood	≤ £50k	Scheme complete
West End, Farndon	Newark and Sherwood	≤ £50k	Scheme complete
Wyke Lane, Farndon (Narrow Section)	Newark and Sherwood	≤ £50k	Scheme complete
Back Lane, Cropwell Butler	Rushcliffe	≤ £50k	
Butler Close, Cropwell Butler	Rushcliffe	≤ £50k	
C3 Main Road, Barnstone	Rushcliffe	≤ £50k	
Fairham Brook Lane, Bunny	Rushcliffe	≤ £50k	
Old Main Road, Costock	Rushcliffe	≤ £50k	
Orchard Close, Barnstone	Rushcliffe	≤ £50k	
Park Road, Barnstone	Rushcliffe	≤ £50k	
Works Lane, Barnstone	Rushcliffe	≤ £50k	
	<b>Block allocation</b>	<b>£2,500</b>	

<b>Safety fencing</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
A610 - Between County Boundary and M1 follow on from 2013/14 (Safety Fencing Replacement)		>£250k	Scheme complete
	<b>Block allocation</b>	<b>£350</b>	

<b>Street lighting replacement/upgrades - 1 of 4</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Addison Drive, Hucknall (Columns 1 to 10)	Ashfield	≤ £50k	Quarter 4
Bodmin Avenue, Hucknall (Columns 1 to 4)	Ashfield	≤ £50k	Quarter 4
Coniston Road, Hucknall (Columns 1 to 12)	Ashfield	≤ £50k	Quarter 4
Grasmere Close, Hucknall (Columns 1 to 4)	Ashfield	≤ £50k	Quarter 4
Kendal Close, Hucknall (Columns 1, 2)	Ashfield	≤ £50k	Quarter 4
Long Hill Rise, Hucknall (Columns 1 to 17)	Ashfield	≤ £50k	Quarter 4
Misk Hollows, Hucknall (Columns 1, 2)	Ashfield	≤ £50k	Quarter 4
St Patricks Road, Hucknall (Columns 6 to 13)	Ashfield	≤ £50k	Quarter 4
Ullswater Drive, Hucknall (Columns 1 to 4)	Ashfield	≤ £50k	Quarter 4
Washdyke Lane, Hucknall (Columns 1 to 15)	Ashfield	≤ £50k	Quarter 4
Windermere Road, Hucknall (Columns 1 to 5)	Ashfield	≤ £50k	Quarter 4
Norton Village Columns 20, 21, 24 to 32)	Bassetlaw	≤ £50k	Quarter 4
Norton to Carburton Road, Norton (Columns 22 to 23)	Bassetlaw	≤ £50k	Quarter 4
Old Mill Lane, Cuckney (Columns 9 to 19)	Bassetlaw	≤ £50k	Quarter 4
Norton Lane, Cuckney (Columns 1 to 8)	Bassetlaw	≤ £50k	Quarter 4
Creswell Road, Cuckney (Columns 1 to 32)	Bassetlaw	≤ £50k	Quarter 4
Cottage Lane, Cuckney (Columns 1 to 7)	Bassetlaw	≤ £50k	Quarter 4
Glovers Close, Cuckney (Columns 1 to 3)	Bassetlaw	≤ £50k	Quarter 4
Dukeries Crescent, Worksop (Columns 1 to 17)	Bassetlaw	≤ £50k	Quarter 4
Forest Lane, Worksop (Columns 1 to 15)	Bassetlaw	≤ £50k	Quarter 4
Harrington Street, Worksop (Columns 1 to 4)	Bassetlaw	≤ £50k	Quarter 4
Highfield Lane, Worksop (Columns 1 to 4)	Bassetlaw	≤ £50k	Quarter 4
Adrian Close, Toton (Columns 1 to 3)	Broxtowe	≤ £50k	Quarter 4
Blenheim Drive, Chilwell (Columns 1 to 11)	Broxtowe	≤ £50k	Quarter 4
Brookland Drive, Chilwell (Columns 1 to 5)	Broxtowe	≤ £50k	Quarter 4
Burleigh Square, Chilwell (Columns 1)	Broxtowe	≤ £50k	Quarter 4
Carrfield Avenue, Toton (Columns 1 to 15)	Broxtowe	≤ £50k	Quarter 4
Cator Lane, Chilwell (Columns 1 to 24)	Broxtowe	≤ £50k	Quarter 4
Clumber Avenue, Chilwell (Columns 1 to 13)	Broxtowe	≤ £50k	Quarter 4
Erewash Grove, Toton (Columns 1 to 8)	Broxtowe	≤ £50k	Quarter 4
Gwenbrook Avenue, Chilwell (Columns 1 to 6)	Broxtowe	≤ £50k	Quarter 4
Gwenbrook Road, Chilwell (Columns 1 to 5)	Broxtowe	≤ £50k	Quarter 4

Street lighting replacement/upgrades - 2 of 4	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
Holkham Avenue, Chilwell (Columns 1 to 9)	Broxtowe	≤ £50k	Quarter 4
Kedleston Close, Chilwell (Columns 1)	Broxtowe	≤ £50k	Quarter 4
Longleat Crescent, Chilwell (Columns 1 to 11)	Broxtowe	≤ £50k	Quarter 4
Mottram Road, Chilwell (Columns 6 to 10)	Broxtowe	≤ £50k	Quarter 4
Portland Road, Toton (Columns 1 to 20)	Broxtowe	≤ £50k	Quarter 4
Stoneleigh Close, Chilwell (Columns 1)	Broxtowe	≤ £50k	Quarter 4
Whiting Avenue, Toton (Columns 1 to 3)	Broxtowe	≤ £50k	Quarter 4
Armadale Close, Arnold (Columns 1)	Gedling	≤ £50k	Quarter 4
Ballantrae Close, Arnold (Columns 1 to 3)	Gedling	≤ £50k	Quarter 4
Berriedale Close, Arnold (Columns 1 to 3)	Gedling	≤ £50k	Quarter 4
Birch Close, Ravenshead (Columns 1, 2)	Gedling	≤ £50k	Quarter 4
Birchwood Drive, Ravenshead (Columns 1 - 8)	Gedling	≤ £50k	Quarter 4
Carradale Close, Arnold (Columns 1, 2)	Gedling	≤ £50k	Quarter 4
Cornell Drive, Arnold (Columns 1 to 10)	Gedling	≤ £50k	Quarter 4
Crawford Rise, Arnold (Columns 1 to 9)	Gedling	≤ £50k	Quarter 4
Heavytrees Avenue, Ravenshead (Columns 1 - 3)	Gedling	≤ £50k	Quarter 4
Highfield Close, Ravenshead (Columns 1 to 3)	Gedling	≤ £50k	Quarter 4
Ladybank Rise, Arnold (Columns 1, 2)	Gedling	≤ £50k	Quarter 4
Lea Close, Ravenshead (Columns 1)	Gedling	≤ £50k	Quarter 4
Lea Road, Ravenshead (Columns 1 to 6)	Gedling	≤ £50k	Quarter 4
Mansfield Road - City boundary to Leapool Island, Arnold, Redhill, Daybrook, Woodthorpe (Columns 1 to 157)	Gedling	£50-250k	Quarter 4
Mavis Avenue, Ravenshead (Columns 1 - 13)	Gedling	≤ £50k	Quarter 4
Milton Crescent, Ravenshead (Columns 2 - 11, 20, 21)	Gedling	≤ £50k	Quarter 4
Milton Drive, Ravenshead (Columns 1, 12 - 19)	Gedling	≤ £50k	Quarter 4
Ridgewood Grove, Ravenshead (Columns 1)	Gedling	≤ £50k	Quarter 4
Robin Grove, Ravenshead (Columns 1, 2)	Gedling	≤ £50k	Quarter 4
Valley Road, Carlton (Columns 1 to 5, 6 to 27 (not 27A or 27B))	Gedling	≤ £50k	Quarter 4
Vernon Avenue, Ravenshead (Columns 1 - 3)	Gedling	≤ £50k	Quarter 4
Vernon Crescent, Ravenshead (Columns 1 - 28)	Gedling	≤ £50k	Quarter 4
Wood End Drive, Ravenshead (Columns 1 to 3)	Gedling	≤ £50k	Quarter 4
Woodland Rise, Ravenshead (Columns 1, 2)	Gedling	≤ £50k	Quarter 4
Appleton Street, Warsop (Columns 1 to 8)	Mansfield	≤ £50k	Quarter 4
Argyle Close, Warsop (Columns 1 to 4)	Mansfield	≤ £50k	Quarter 4
Beck Crescent, Mansfield (Columns 1 to 33)	Mansfield	≤ £50k	Quarter 4
Beech Avenue, Mansfield (Columns 1, 2)	Mansfield	≤ £50k	Quarter 4
Bradder Way, Mansfield (Columns 1 to 3)	Mansfield	≤ £50k	Quarter 4
Brown Street, Mansfield (Columns 1 - 3, 6 - 9)	Mansfield	≤ £50k	Quarter 4
Caunton Close, Mansfield (Columns 1, 2)	Mansfield	≤ £50k	Quarter 4
Commercial Gate, Mansfield (Columns 1 - 9, 11 - 13, 15)	Mansfield	≤ £50k	Quarter 4
Cumberland Avenue, Warsop (Columns 1 to 6)	Mansfield	≤ £50k	Quarter 4
Fell Wilson Street, Warsop (Columns 1 to 9)	Mansfield	≤ £50k	Quarter 4
Fitzherbert Street, Warsop (Columns 1 to 5)	Mansfield	≤ £50k	Quarter 4
Footpath Beck Crescent to Ladybrook Lane, Mansfield (Columns 1)	Mansfield	≤ £50k	Quarter 4
Footpath Bradder Way to rail footbridge, Mansfield (Columns 1 to 7)	Mansfield	≤ £50k	Quarter 4
Footpath Hamilton Drive to Cumberland Avenue, Warsop (Columns 7)	Mansfield	≤ £50k	Quarter 4
Footpath Hamilton Drive, Warsop (Columns 16)	Mansfield	≤ £50k	Quarter 4
Footpath Norfolk Close, Warsop (Columns 4)	Mansfield	≤ £50k	Quarter 4
Footpath Stonebridge Lane to Saville Way, Warsop (Columns 1)	Mansfield	≤ £50k	Quarter 4
Footpath Windsor Drive to link path, Warsop (Columns 4)	Mansfield	≤ £50k	Quarter 4
Footpath Windsor Drive to Stonebridge Road, Warsop (Columns 1)	Mansfield	≤ £50k	Quarter 4
Garnon Street, Mansfield (Columns 1 to 11)	Mansfield	≤ £50k	Quarter 4
George Street, Mansfield Woodhouse (Columns 1 to 4)	Mansfield	≤ £50k	Quarter 4
Grove Street, Mansfield (Columns 5 to 7)	Mansfield	≤ £50k	Quarter 4



Street lighting replacement/upgrades - 3 of 4	Area	Capital budget	Scheduled delivery quarter or reason for delayed or cancelled delivery
Hamilton Drive, Warsop (Columns 1 to 17)	Mansfield	≤ £50k	Quarter 4
Hillsway Crescent, Mansfield (Columns 1 to 5, 7 to 11)	Mansfield	≤ £50k	Quarter 4
Jenford Street, Mansfield (Columns 1 to 17)	Mansfield	≤ £50k	Quarter 4
Kirkland Avenue, Mansfield (Columns 1 to 8)	Mansfield	≤ £50k	Quarter 4
Matlock Avenue, Mansfield (Columns 1 to 10)	Mansfield	≤ £50k	Quarter 4
Meden Avenue, Warsop (Columns 1 to 8)	Mansfield	≤ £50k	Quarter 2
Norfolk Close, Warsop (Columns 1 to 3)	Mansfield	≤ £50k	Quarter 2
Rutland Close, Warsop (Columns 1 to 3)	Mansfield	≤ £50k	Quarter 2
Saville Way, Warsop (Columns 1 to 5)	Mansfield	≤ £50k	Quarter 2
Sherwood Street, Mansfield (Columns 1 to 3)	Mansfield	≤ £50k	Quarter 4
Stone Bridge Lane, Warsop (Columns 9 to 25)	Mansfield	≤ £50k	Quarter 2
Stonebridge Road, Warsop (Columns 1 to 8, 10)	Mansfield	≤ £50k	Quarter 2
Sylvester Street, Mansfield (Columns 1 to 13)	Mansfield	≤ £50k	Quarter 4
The Hawthorns, Warsop (Columns 1 to 11)	Mansfield	≤ £50k	Quarter 4
The Knoll, Mansfield (Columns 1 to 12)	Mansfield	≤ £50k	Quarter 4
Vale Avenue, Warsop (Columns 1 to 9)	Mansfield	≤ £50k	Quarter 4
Williamson Street, Mansfield (Columns 1 to 8)	Mansfield	≤ £50k	Quarter 4
Windsor Drive, Warsop (Columns 1 to 5)	Mansfield	≤ £50k	Quarter 4
Benet Drive, Bilsthorpe (Column 1)	Newark and Sherwood	≤ £50k	Quarter 4
Chapel Gardens, Bilsthorpe (Columns 2 to 6, 8)	Newark and Sherwood	≤ £50k	Quarter 4
Cheyne Drive, Bilsthorpe (Columns 1 to 5)	Newark and Sherwood	≤ £50k	Quarter 4
Highfield Drive, Bilsthorpe (Columns 6 to 13)	Newark and Sherwood	≤ £50k	Quarter 4
Maid Marion Avenue, Bilsthorpe (Columns 1 to 5)	Newark and Sherwood	≤ £50k	Quarter 4
Oaktree Drive, Bilsthorpe (Columns 1 to 7)	Newark and Sherwood	≤ £50k	Quarter 4
Rufford Close, Bilsthorpe (Columns 1 to 3)	Newark and Sherwood	≤ £50k	Quarter 4
St Margarets Close, Bilsthorpe (Column 7)	Newark and Sherwood	≤ £50k	Quarter 4
Wycar Road, Bilsthorpe (Columns 1 to 5)	Newark and Sherwood	≤ £50k	Quarter 4
Back Lane, Eakring (Columns 1 to 8)	Newark and Sherwood	≤ £50k	Quarter 4
Bilsthorpe Road, Eakring (Columns 1 to 3)	Newark and Sherwood	≤ £50k	Quarter 4
Church Lane, Eakring (Columns 1 to 8)	Newark and Sherwood	≤ £50k	Quarter 4
Kirklington Road, Eakring (Columns 1 to 17)	Newark and Sherwood	≤ £50k	Quarter 4
Main Street, Eakring (Columns 4 to 10)	Newark and Sherwood	≤ £50k	Quarter 4
Triumph Close, Eakring (Columns 1 to 3)	Newark and Sherwood	≤ £50k	Quarter 4
Triumph Road, Eakring (Columns 1 to 3)	Newark and Sherwood	≤ £50k	Quarter 4
Wellow Road, Eakring (Columns 1 to 5)	Newark and Sherwood	≤ £50k	Quarter 4
Abbey Road, Edwinstowe (Columns 1 to 11)	Newark and Sherwood	≤ £50k	Quarter 4
Abbot Close, Keyworth (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Adams Hill, Keyworth (Columns 1 to 5)	Rushcliffe	≤ £50k	Quarter 4
Banks Crescent, Bingham (Columns 1)	Rushcliffe	≤ £50k	Quarter 4
Beaumont Close, Keyworth (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Belvedere Close, Keyworth (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Bishops Close, Keyworth (Columns 1)	Rushcliffe	≤ £50k	Quarter 4
Brockdale Gardens, Keyworth (Columns 1 to 4)	Rushcliffe	≤ £50k	Quarter 4
Brockwood Crescent, Keyworth (Columns 1 to 8)	Rushcliffe	≤ £50k	Quarter 4
Castle Hill service road, East Leake (Columns 11)	Rushcliffe	≤ £50k	Quarter 4
Castle Hill, East Leake (Columns 1 to 11, 5a)	Rushcliffe	≤ £50k	Quarter 4
Clifford Close, Keyworth (Columns 1 to 4)	Rushcliffe	≤ £50k	Quarter 4
Cromwell Drive, East Leake (Columns 1 to 6)	Rushcliffe	≤ £50k	Quarter 4
Crossdale Drive, Keyworth (Columns 1 to 3, 5 to 12)	Rushcliffe	≤ £50k	Quarter 4
Delville Avenue, Keyworth (Columns 1 to 7)	Rushcliffe	≤ £50k	Quarter 4
East Street, Gotham (Columns 1)	Rushcliffe	≤ £50k	Quarter 4
Fisher Lane, Bingham (Columns 1 to 4, 1a)	Rushcliffe	≤ £50k	Quarter 4
Footpath Brockdale Gardens to Park Road, Keyworth (Columns 5)	Rushcliffe	≤ £50k	Quarter 4

<b>Street lighting replacement/upgrades - 4 of 4</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Franklyn Gardens, Keyworth (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Gladstone Avenue, Gotham (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Hall Gardens, East Leake (Columns 1)	Rushcliffe	≤ £50k	Quarter 4
Hampton Road, West Bridgford (Columns 1 to 5)	Rushcliffe	≤ £50k	Quarter 4
Hawley Close, East Leake (Columns 1 to 3)	Rushcliffe	≤ £50k	Quarter 4
Highbury Road, Keyworth (Columns 1 to 6)	Rushcliffe	≤ £50k	Quarter 4
Highfield Road, Keyworth (Columns 12 to 21)	Rushcliffe	≤ £50k	Quarter 4
Hillcrest Road, Keyworth (Columns 7 to 11)	Rushcliffe	≤ £50k	Quarter 4
Kingston Road, West Bridgford (Columns 1 to 4)	Rushcliffe	≤ £50k	Quarter 4
Manor Farm Meadow, East Leake (Columns 1 to 14)	Rushcliffe	≤ £50k	Quarter 4
Meadow End, Gotham (Columns 1 to 3)	Rushcliffe	≤ £50k	Quarter 4
Melvyn Drive, Bingham (Columns 1, 2)	Rushcliffe	≤ £50k	Quarter 4
Oldershaw Road, East Leake (Columns 1 to 10, 11a)	Rushcliffe	≤ £50k	Quarter 2
Potters Lane, East Leake (Columns 1 to 9)	Rushcliffe	≤ £50k	Quarter 2
Salisbury Avenue, East Leake (Columns 1 to 9)	Rushcliffe	≤ £50k	Quarter 2
Sidmouth Close, Keyworth (Columns 1)	Rushcliffe	≤ £50k	Quarter 4
St Andrew Close, Gotham (Columns 1 to 4)	Rushcliffe	≤ £50k	Quarter 4
The Banks, Bingham (Columns 1 to 19, 3a)	Rushcliffe	≤ £50k	Quarter 4
Wallace Street, Gotham (Columns 1 to 4)	Rushcliffe	≤ £50k	Quarter 4
Wordsworth Road, West Bridgford (Columns 1 to 5)	Rushcliffe	≤ £50k	Quarter 4
<b>Block allocation</b>		<b>£1,500</b>	

<b>Traffic signal renewal</b>	<b>Area</b>	<b>Capital budget</b>	<b>Scheduled delivery quarter or reason for delayed or cancelled delivery</b>
Retford Road / Bracebridge Road, Worksop - Toucan crossing	Bassetlaw	≤ £50k	Scheme complete
A6009 Inner Relief Road / West Hill Way / St John Street, Mansfield	Mansfield	£50 - 250k	Quarter 2
A60 / A6006 Rempstone Crossroads, Rempstone	Rushcliffe	£50 - 250k	Scheme complete
A606 Melton Road / Tollerton Lane, Tollerton	Rushcliffe	£50 - 250k	Scheme complete
<b>Block allocation</b>		<b>£350</b>	
<b>Block allocation</b>		<b>£350</b>	