A614/A6097 scheme timeline



SUMMER 2019
A614 Consultation events

JUNE 2021
Outline Business Case approved

SEPTEMBER 2022
Planning approved

NOVEMBER 2023
Detailed designs complete

MARCH 2024
Full Business Case to be submitted

SUMMER 2024
Meet the contractor events

AUGUST 2024
Warren Hill/ White Post works commence

AUTUMN 2026
Ollerton works complete and fully open to traffic

DECEMBER 2020
Outline Business Case submitted

MARCH 2022
Planning applications submitted

SEPTEMBER 2022
Compulsory Purchase and Side Ride Orders made

JANUARY 2024
Compulsory Purchase and Side Ride Orders confirmed by Secretary of State

SPRING 2024
Pre scheme monitoring

JULY 2024
Full Business Case decision by DfT

SEPTEMBER 2024
Lowdham, Kirk Hill and Ollerton works commence

NOVEMBER 2027 TO MARCH 2028
Post scheme monitoring

in partnership with

Nottinghamshire County Council

via