Timetable for the Nottinghamshire Minerals Local Plan 2045

Milestone	Date	Status
Publication of notice to commence Plan Making	31st July 2026	Completed
Start of Scoping Consultation	12th October 2026	Completed
Close of Scoping Consultation*	9th November 2026	Completed
Publication of Gateway 1 Self – assessment	16th April 2027	Planned
Start of content and evidence consultation	19th November 2027	Planned
Close of content and evidence consultation*	14th January 2028	Planned
Seek observation and guidance at Gateway 2 from the Planning Inspectorate	28th April 2028	Planned
Start of Proposed Plan Document Consultation	11th September 2028	Planned
Close of Proposed Plan Document Consultation*	13th November 2028	Planned
Seek observation and guidance at Gateway 3 from the Planning Inspectorate	26th January 2029	Planned
Submission of the Plan for examination	16th March 2029	Planned
Adoption of the Minerals Local Plan	20th September 2029	Planned

*All representations must be received by 17:00 on the closing date of the consultations. Representations made after this time may not be considered.

Please note that all dates are subject to change.

Additional steps and consultations may be required depending on the outcome of the Gateway Assessments and Examination. These will be added to the timetable as soon as these are known.

The timetable will be continuously updated throughout the preparation of the Plan. The schedule of amendments will detail what and when changes have been made.

Schedule of Amendments

10th November 2026: Updated to show scoping consultation completed on the 9th of November 2026.

12th October 2026: Updated to show scoping consultation started on the 12th of October 2026.

First published: 31st July 2026