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Appendix 3

2013 2014 2014

Project Timeline Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

TITAN 

Network Planning

Consultation

Procurement

Implementation

Publicity

Monitor & Review

T & H Committee 17 3 31 28 9 13 20 24 21 19 17

ASCH

Transport Review

Develop Options

Options Appraisal/Select

Consultation

Implement

Monitoring & Evaluation

T & H Committee
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CFCS

Budget Review

Develop Options

Options Appraisal/Select

Consultation

Implement
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