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report  
 
 

Nottinghamshire 
County Council  

 

meeting CABINET 
 
 

date 30th April 2008 
 

agenda item number  
 
 
REPORT OF THE CABINET MEMBER FOR ENVIRONMENT 
 

Ollerton Roundabout Improvement : Selection of Preferred Option 
 
Purpose of Report 
 
1. a)  To approve a preferred option for the Ollerton Roundabout 

Improvement Scheme as described in paragraph 17. 
 

b) To bring forward the Ollerton Roundabout Improvement Scheme into the 
approved LTP programme (2006/07-2010/11). 

 
Background 
 
2.  Ollerton Roundabout is the intersection of the A614, A616 and A6075 and is an 

important junction on the County Council’s Strategic Road Network, see Plan A.  
Currently around 30,000 vehicles per day pass through this junction. 

 
3. At peak times the existing roundabout has insufficient capacity to cater for the high 

traffic demands and large queues of traffic develop.  The congestion and attendant 
delays at the roundabout have led some drivers to seek alternative routes to avoid 
the intersection and significant numbers of vehicles pass through the middle of 
Ollerton village, even though part of this route is traffic calmed.  Planned and 
committed developments in and around Ollerton are likely to exacerbate the 
existing problems at Ollerton Roundabout. 

 
4. An improvement scheme to address the deficiencies of the existing junction is 

considered necessary and this would constitute a ‘significant’ scheme (schemes 
defined as costing between £0.25m and £5.0m).  Significant schemes are usually 
funded from the Local Transport Plan (LTP) block allocation for Integrated 
Transport Measures.  Subject to funding availability the selection and priority of 
these significant schemes is at the discretion of the Council.  Although a scheme for 
Ollerton is not currently named as a priority in the North Nottinghamshire LTP (2006 
-2011), it is identified as a reserve scheme and there is now a strong case for 
accelerating the funding and delivery of this important project given the traffic 
problems being experienced locally and on the Strategic Road Network. 
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Ollerton Roundabout Improvement – Options considered 
 
5. In view of land, property and environmental constraints a two level interchange 

would be prohibitively expensive and environmentally unacceptable.  Consequently 
consideration has only been given to possible ground level improvements. 

 
6. Two possible improvement options have been considered as ways of achieving the 

necessary upgrade to the Strategic Road Network; 
 

• Option 1 - An enlarged conventional roundabout or; 

• Option 2 - A traffic signal controlled junction. 
 

Both these options provide the necessary (and similar) traffic capacity increases 
required. 
 

Option 1 (Plan B) 
 
7. Option 1 involves enlarging the existing roundabout from the current 37m diameter 

to a 60m diameter, which would allow for two lane entries on all approaches and 
two lanes of circulating traffic on the roundabout itself.  In view of land and property 
constraints this would involve encroaching on to land to the north and west of the 
existing junction. 

 
8. To simplify turning movements, improve overall traffic capacity and ensure that the 

footprint of the enlarged junction is kept as compact as possible it is proposed that 
the Newark Road bus link be realigned to join the A616 Ollerton Road, immediately 
to the east of the improved roundabout. 

 
9. As part of option 1 it is proposed to include Toucan crossings across both the A614 

(south of the junction) and the A6075 Mansfield Road.  This would cater for 
pedestrians and cyclists travelling between the village and the local nature reserve. 

 
10. The projected cost of the enlarged roundabout option is estimated at 

£2.37m (2006 prices). 
 
Option 2 (Plan C) 
 
11. Option 2 involves a proposed traffic signal controlled junction, which would bring 

positive control to the intersection for all arms, except the A616 Worksop Road and 
the A6075 Mansfield Road which would continue to operate under priority control.  
This proposal would require significantly more land than option 1. 

 
12. The introduction of traffic signals would enable cyclists and pedestrians to safely 

cross the A614 (south) and the A6075 Mansfield Road, where Toucan crossings 
would be provided.  Again this would cater for pedestrians and cyclists travelling 
between the village and the local nature reserve. 

 
13. The projected cost of the traffic signal controlled option is estimated at £2.63m 

(2006 prices). 
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Consultation 
 
14. A public exhibition of both options was held in July 2007 at three venues in Ollerton.  

A number of key stakeholders and landowners have also been consulted.  A total of 
382 questionnaires and letters were received from the public and other interested 
parties.  Of these replies 94% were in favour of improving the existing junction, 4% 
did not think an improvement was needed and the remainder did not offer an 
opinion. Both options were equally supported by the public, with option 1 receiving 
more support from stakeholder groups largely because of its reduced impact on the 
environment.   

 
15. Following the public exhibition further design modifications have been considered, 

most notably the feasibility of including part time traffic signal operation around the 
enlarged roundabout option, and providing traffic signal control on all arms of the 
option 2 scheme.  Whilst there is some merit in each of these suggestions the likely 
disadvantages, particularly the need for much increased junction size and 
associated environmental impact and cost would outweigh these benefits.  
Consequently, the choice remains between the options as publicly exhibited. 

 
Ollerton Roundabout Improvement – Option Recommendation. 
 
16. Each of the schemes has been assessed against the Government’s New Approach 

To Appraisal (NATA) criteria i.e. Environment, Safety, Economy, Accessibility and 
Integration.  

• Environment. In terms of environmental impact the main difference 
between the two options is the likely impact upon the ‘Birklands West and 
Ollerton Corner’ Site of Special Scientific Interest (SSSI).  The traffic signal 
controlled option (option 2) would have a greater direct impact on the SSSI, 
it would also involve greater land-take from private residential property. Both 
options will require some mitigation measures involving additional planting 
and landscaping in the local vicinity of the improvement scheme. 

• Safety. In road safety terms option 1 is likely to result in fewer residual road 
traffic accidents than the traffic signal proposals (option 2). It should be 
noted that both schemes are predicted to generate more accidents than 
currently occur. 

• Economy. In terms of economic efficiency option 1 is likely to be both 
cheaper to construct and give rise to greater overall economic benefits 
(traffic delay savings) than option 2.  In operational terms the traffic signal 
layout (option 2) is complex and could pose dangers and difficulties for 
drivers, particularly at times of traffic signal failure.  The cost estimates are 
based upon preliminary engineering designs and due to the complexity of 
the traffic signal layout there is more margin for error in the estimating 
process and the actual cost could be significantly higher for option 2. 

•  Accessibility. Accessibility for travellers on foot and by bicycle between 
the village and the countryside to the west of the A614 will be improved 
equally under options 1 and 2.  

• Integration. Both scheme options are well integrated with local and national 
policies and would benefit the delivery of policies within the North 
Nottinghamshire Local Transport Plan (2006/07 to 2010/11). 
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17. For the reasons set out in paragraph 16 and having considered the views of the 

public and key stakeholders it is recommended that the enlarged roundabout 
(Option1), as shown on Plan B, is approved as the preferred option.  This option 
provides a consistency of approach with the other major junctions on the A614, is 
considered more suited to the semi rural location and is likely to be less intrusive in 
the distinctive local landscape. 

 
18.     It is proposed to undertake further public consultation on possible additional traffic 

restrictions within Ollerton village and, that subject to the necessary public 
acceptance, that these be implemented if possible to coincide with the completion 
of the Ollerton roundabout improvement scheme. Any such measures would be 
funded separately through a traffic management budget allocation. 

 
Delivery timetable / funding arrangements 
 
19. It is intended to prepare this project for delivery within the life of the current North 

Nottinghamshire Local Transport Plan i.e. by 2011. Advanced design work will need 
to commence as soon as possible to accurately identify the land requirements, 
provide a detailed cost estimate, and allow sufficient time for compulsory purchase 
procedures, should these prove necessary. 

 
20. The delivery of the project is dependant upon the availability of funding, although 

the availability of third party land may also influence project delivery. The County 
Council has identified the Local Transport Plan and developer contributions               
(Sherwood Energy Village and Bilsthorpe Colliery redevelopment) as potential 
sources of funding. However neither of these sources are sufficient to cover the 
total expected cost of implementation. The development of the Sherwood Living 
Legend (SLL) project would, had the bid been successful, have contributed a 
further £1.5m towards the Ollerton roundabout improvement scheme and this 
would have made up most of the expected shortfall in funding. There is still the 
potential of a funding contribution from the Alliance SSP towards the new Visitor 
Centre and its supporting transport infrastructure. 

 
21. Members will be aware that the Ollerton Roundabout Improvement scheme is 

included in the LTP programme for 2006/7 – 2010/11 as a reserve scheme.  As 
part of the detailed development of schemes in the programme, evaluation of the 
value for money benefits of the significant schemes not yet delivered has now been 
undertaken.  This analysis shows that the Ollerton scheme has significantly better 
economic benefits and returns than the other schemes (schemes complementary 
to the Mansfield Ashfield Regeneration Route) remaining in the programme.  It is 
therefore recommended that the Ollerton scheme is brought forward in the 
programme to utilise available funding of £1.5m. The deferred schemes will be 
given early consideration for inclusion in the LTP (2011/12 – 2015/16) programme. 

 
22. Developer contributions totalling £280,000 are currently deposited with the Council 

towards the cost of a scheme at this location. The developer contributions must be 
spent on the scheme by 31st March 2011 or they will have to be returned. The 
aggregate total of re-prioritised LTP monies and developer contributions is £1.78 
million. 
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23. The cost of option 1 is estimated at £2.37m at 2006 prices. This is based on a 
preliminary engineering design and includes broad estimates for service diversions. 
At out-turn costs (2010 prices) it is expected that the cost of implementation will be 
over £3.1m. This would require additional funding of £1.32 m. 

 
24. A separate report will be made to Cabinet and a bid for County Capital submitted, if 

necessary, once the advanced design and costings have been completed. In the 
meantime to enable the advanced design of the roundabout improvement scheme 
to commence £100,000 has already been approved from the LTP budget for 
2008/09 by Cabinet on 20th February 2008. 

  
Key Decision 
 
25. This report leads to a Key Decision as expenditure of more than £1 million would be 

incurred and/or there would be a significant effect on communities in two or more 
electoral divisions in the County Council area.  Notice of intention to make the 
decision was published in the County Council's Forward Plan on 10th March 2008. 

 
Statutory and Policy Implications 
 
26. This report has been compiled after consideration of implications in respect of 

finance, equal opportunities, personnel, crime and disorder and those using the 
service.  Where such implications are material, they have been described in the text 
of the report.  Members’ attention is however, drawn to the following:- 

 
Equal Opportunities Implications 
 
27. Appropriate consideration will need to be given in the detailed design of the scheme 

to the requirements / facilities for non-car users and those with restricted mobility. 
 
Human Rights Act Implications 
 
28. The Head of Legal Services advises that three rights under the Convention of 

Human Rights needs to be considered when taking the decision: 
 

Article 1 of the Convention provides that every natural or legal person is entitled to 
the peaceful enjoyment of his possessions. 

 
Article 2 of the Convention is an unqualified right to life and to positive protection of 
that right by public authorities. 

 
Article 8 of the Convention provides that “everyone has the right to respect for his 
private and family life and his home”.  The implementation of a traffic regulation 
order could interfere with these rights for nearby residents, but the Council may 
interfere with such rights in accordance with the law as contained in the 
transportation and highways acts and, where it is necessary in a democratic 
society, in the interests of, amongst other things, public safety and the general 
interest.  The decision maker may conclude that implementation of a traffic 
regulation order is necessary in a democratic society to enable residents and road 
users to make safe journeys thereby protecting public safety and will in 
environmental terms also be in the general interest. 
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The County Council has therefore a primary duty to protect life and a secondary 
duty not to interfere with Article 8 or 1 rights, except in certain circumstances.  The 
benefit of greater road safety and environmental benefits may perhaps be 
considered to outweigh any intrusion there may be to Article 8 or 1 rights. 

 
Proportionality 
 
29. The decision maker needs to consider whether the benefits of implementing any 

necessary traffic regulation orders outweigh any adverse effect on the human rights 
of nearby residents or road users.  The provision of road safety is necessary in a 
democratic society and statutory powers exist to make such provision.  The 
decision-maker must weigh any competing interests and decide which are more 
appropriate taking all of the above into account. 

 
RECOMMENDATIONS 
 
30. It is RECOMMENDED that: 
 

a) the preferred scheme for the improvement of the A614/A616/A6075 Ollerton 
junction is an enlarged conventional roundabout as illustrated for indicative 
purposes on Plan B, and 

 
b) authorisation be given to reprioritise the North Nottinghamshire LTP 

programme of significant schemes to 2010/11,  such that the Ollerton 
roundabout improvement scheme is accelerated in priority.  

 
 
 
COUNCILLOR STELLA SMEDLEY 
Cabinet Member for Environment 
 
 
 
 
Legal Services' Comments 
 
[initials and date] 
 
 
Financial Comments of the Strategic Director (Resources)  
 
The financial implications are set out in the report.  It should be noted that this scheme is 
not currently included in the approved capital programme.  As such further reports will be 
needed to secure NCC funding (if required) and to formally include the scheme in the 
capital programme, in line with Financial Regulations, Section 4.2.  [KRP – 09/04/08] 
 
Background Papers Available for Inspection 
 
Ollerton Roundabout Improvement Scheme public consultation leaflet, questionnaire and 
display material. 
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Electoral Division(s) and Member(s) Affected 
 
1. Ollerton and  
2. Rufford 
 


