

Appendix 2

Timetable for 2015-18 Grant Aid Strategy Refresh.

Key:

Action by:-
Grant Aid Committee/Members
NCC Voluntary & Community Sector Team
Voluntary & Community Sector

Action/Activity	2014			2015		
	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep
Paper to GA Sub committee agreeing timetable for 2015-18 process.	20 May					
Use outcome of NCC Strategic Plan consultation & NCC Operational Model to help shape draft priorities.	May - Jun					
Survey existing grant aid recipients about the processes and changes implemented in the 2011-15 GA Strategy.	1 June 14 June					
Agree an initial set of "GA Priority Themes" with GA Sub Chair/Vice Chair.		Jul				
Members agree refreshed Grant Aid Strategy, indicative budget and application process		Sept				
New Grant Aid Strategy & 2015-18 application process published.			Oct			
Application closing date			21 Nov			
Service Lead officers/CVS Team:- - Assess applications - Complete			22 Nov 20 Dec			

Action/Activity	2014			2015		
	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep
recommendation forms.						

Schedule & report complete for January 15 GA Sub-committee – Member approval				Jan		
Successful applicants notified.				Jan		
Unsuccessful applicants notified.				Jan		
Existing organisations who were unsuccessful given formal notification that their current agreement will end on 30 June 15.				Jan		
Agreements sent out for signing off.				1 Feb 28 Feb		
Agreements returned					12 Feb 31 Mar	
New Agreements commence						1 Jul