

Procurement Stages and Decision Timeline

1. Written approval from the 7 District Councils to agree to the proposed Single Provider Framework Agreement	October 2019
2. ASCPH Committee approval	November - December 2019 ASCPH Committee 9/12/19 deadline for report 4/11/19
3. Write Contract Specification, identify the estimated spend value for the life of the Contract, establish the weighting of financial to quality questions	October - November 2019
4. Full DPIA for GPDR completed by County Council on behalf of the 7 District Councils	October - November 2019
5. Legal agreement of contract drawn up by County Council and approved by 7 District Councils	December 2019
6. Identification of Appraisers and Moderators	October 2019
7. Quality and financial questions agreed	January 2020
8. Procurement process timetabled and bidding opened	January 2020
9. Appraisal and Moderation process	February to March 2020
10. Contract start	April 2020