



ID	Task Name	Start	O	N	D	Half 1, 2022						Half 2, 2022						Half 1, 2023				
						J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
27	<b>Neighbourhood (Streetscene) Maintenance</b>	Fri 01 Apr '22																				
28	Develop a community partnership plan for neighbourhood maintenance to include; - street scene maintenance - reduced weed spraying - reduced grass cutting	Fri 01 Apr '22																				
29	Develop community based approaches – with local community groups and Town/Parish Councils – to support local drainage maintenance activity that complements the work of the Council/Via (Drainage Champions)	Fri 01 Apr '22																				
30	Reactive weed spraying trial	Fri 01 Apr '22																				
31	Collaboration with District/Borough Councils to establish improved street sweeping regimes (weed and litter collection)	Fri 01 Apr '22																				
32	Investigate alternative weed spraying treatments/regimes	Fri 01 Apr '22																				
33	Revise and re-establish a parish engagement/lengthsman scheme	Wed 01 Jun '22																				
34	<b>Streetworks and Utility Permit Scheme</b>	Mon 03 Jan '22																				
35	Continue to implement and develop the streetwork management and permit scheme and use of street manager	Mon 03 Jan '22																				
36	Continue to coordinate permits with different streetworks undertakers in locations and for schemes where there is public benefit	Mon 03 Jan '22																				
37	Explore the potential for increased use of “service strips” in new developments, in partnership with local planning authorities.	Fri 01 Apr '22																				
38	Monitor the approach to lane rental in other County Councils and commission a feasibility study for the introduction of a Nottinghamshire scheme once the permit scheme is fully embedded (2023/24)	Mon 03 Jan '22																				
39	Continue to analyse the most congested streets and peak travel times to inform effective permitting	Mon 03 Jan '22																				
40	<b>Communications</b>	Mon 03 Jan '22																				
41	Develop and deliver a refreshed comms and engagement plan.	Mon 03 Jan '22																				
42	Move to a communications model that is led and directed by the Council to better support communication and engagement with residents – strategic, operational and campaigns.	Mon 03 Jan '22																				
43	Better information for Members’ related to highways activity in their wards.	Fri 01 Apr '22																				
44	The wider use of video explainers – with greater involvement of Members and operatives to better explain highways work	Mon 03 Jan '22																				
45	Improved correspondence (including web based automatically generated responses) approaches to reflect a more, personalised and plain-English approach for residents with queries/concern	Mon 03 Jan '22																				
46	Closer links with community influencers such as Parish Councils, to ensure that communities are better informed about local works	Fri 01 Apr '22																				
47	Updating and refreshing scheme information/signage to better promote the benefits of highways works.	Mon 03 Jan '22																				
48	<b>Performance Management</b>	Mon 03 Jan '22																				
49	Move to a more outcomes based contractual model with Via	Tue 01 Mar '22																				
50	Strengthen the Council’s commissioning arrangements to support greater operational engagement with, and monitoring of, Via	Tue 01 Feb '22																				
51	Unify and better co-ordinate the Council’s commissioning arrangements for Via – Highways, Flood Risk, Property, Strategic	Mon 03 Jan '22																				

ID	Task Name	Start	O	N	D	Half 1, 2022						Half 2, 2022						Half 1, 2023					
			J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M				
52	Improve benchmarking arrangements to help drive performance and provide proof of VfM with visibility for Members and the public	Tue 01 Mar '22																					
53	Functional Split and Leadership	Wed 01 Dec '21																					
54	Undertake a detailed review of the division of responsibility between the Council and Via, covering - policy and strategy - core asset management and works/scheme/treatment prioritisation - the interface with members and residents, including District Mana	Wed 01 Dec '21																					
55	Ensure leadership arrangements in both the Council and Via reflect the outcomes of the Review and the revised roles of both organisations	Mon 03 Jan '22																					