



MELTON ROAD - WORK STAGES

- KEY :
- Extent of works
 - 2-WAY Traffic Signals. Commencing approx 27th February for approx 2 weeks. - Signals in use 24hrs a day
 - 4-WAY Traffic Signals. Commencing approx 13th March for approx 4 weeks. - Signals in use 24hrs a day
 - 2-WAY Traffic Signals. Commencing approx 10th April for approx 1 week. - Signals in use 24hrs a day
 - 2-WAY Traffic Signals. Commencing approx 17th April for approx 3 weeks. - Signals in use 24hrs a day
 - 2-WAY Traffic Signals. Commencing approx 17th April for approx 4 weeks. Off-peak use only (09:00-16:00hrs)
 - No traffic signals required

B	Start of works & programme altered	MTE	MTE	A/E	Feb 16
A	Start of works & programme altered due to utilities	MTE	MTE	A/E	Feb 16
Rev					
Status	Description	Drawn	Chkd	Auth	Date
Project					
WEST BRIDGFORD STRATEGIC CYCLE ROUTE					
Status	Project No.				
Title					
Melton Road Overview					
Scale	Drawn	DAC	Date	03/02/17	
NTS	Chkd	MTE	Date	03/02/17	
	Auth		Traced		
Drawing No.		HW00449/03		Rev B	
in partnership with					
www.vlaem.co.uk Tel 01623 873873 Bilthorpe Depot, Bilthorpe Business Park, Bilthorpe, Nottinghamshire NG22 8ST					