

Timetable for the Nottinghamshire Minerals Local Plan 2045

Milestone	Date	Status
Publication of notice to commence Plan Making	31 st July 2026	Completed
Start of Scoping Consultation	12 th October 2026	Planned
Close of Scoping Consultation*	9 th November 2026	Planned
Publication of Gateway 1 Self – assessment	16 th April 2027	Planned
Start of content and evidence consultation	19 th November 2027	Planned
Close of content and evidence consultation*	14 th January 2028	Planned
Seek observation and guidance at Gateway 2 from the Planning Inspectorate	28 th April 2028	Planned
Start of Proposed Plan Document Consultation	11 th September 2028	Planned
Close of Proposed Plan Document Consultation*	13 th November 2028	Planned
Seek observation and guidance at Gateway 3 from the Planning Inspectorate	26 th January 2029	Planned
Submission of the Plan for examination	16 th March 2029	Planned
Adoption of the Minerals Local Plan	20 th September 2029	Planned

*All representations must be received by 17:00 on the closing date of the consultations. Representations made after this time may not be considered.

Please note that all dates are subject to change.

Additional steps and consultations may be required depending on the outcome of the Gateway Assessments and Examination. These will be added to the timetable as soon as these are known.

The timetable will be continuously updated throughout the preparation of the Plan. The schedule of amendments will detail what and when changes have been made.

Schedule of Amendments

First published: 31st July 2026