Appendix 3: Process for expanding a water fluoridation scheme following
formal request (Phase Two)

Decision by Secretary of State for Health and
Social Care (DHSC) to consider expansion J

Feasibility study by water company to identify a
successful scheme and affected population (1-2
_ years) )

Public consultation (several months) |

Funding agreement (internal government
process - duration unknown)

Secretary of State decision to proceed |

Detailed engineering plans and planning
permissions (duration dependent upon
complexity - months/years)

Drafting of legal agreements (several months) |

Agreement of terms between water company
| and DHSC (several months) |

Build fluoridation plants/new infrastructure
(duration dependent upon complexity -
months/years) ,

New supply "switch on'



