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1. Introduction
Background

1.1 Nottinghamshire County Council (NCC) is promoting junction improvements at a number of key locations on
the A614 – A6097 corridor as a single scheme package. These junctions are:

· A614 / A616 / A6075 roundabout (hereafter referred to as the Ollerton roundabout);

· A614 / Eakring Road / Deerdale Lane crossroads (hereafter referred to as Deerdale Lane);

· A614 / Mickledale Lane crossroads (hereafter referred to as Mickledale Lane);

· A614 / Mansfield Road roundabout (hereafter referred to as the White Post roundabout);

· A614 / A6097 junction priority junction (hereafter referred to as the Warren Hill junction); and

· A6097 / A612 Nottingham Road / Southwell Road roundabout (hereafter referred to as the
Lowdham Roundabout).

· A614 / Kirk Hill, East Bridgford traffic signalised junction (hereby referred to as the Kirk Hill
Junction).

1.2 The locations of the junctions are shown in Figure 1.1.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
8

Figure 1.1: Junction Locations

Purpose of Report
1.3 This OAR has been prepared in accordance with Transport Analysis Guidance (TAG) Transport Appraisal

Process, May 2018, which sets out the stages for Option Development and the TAG Transport Appraisal
Guidance for Technical Project Managers, May 2018, which provides an outline of the OAR requirements.
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1.4 TAG sets out the three stages of the Transport Appraisal Process:

Stage 1 – Option Development

Stage 2 – Further Appraisal

Stage 3 – Implementation, Monitoring and Evaluation.

1.5 The A614 / A6097 Improvement Scheme is in Stage 1 of the Transport Appraisal Process.

1.6 The purpose of this Options Assessment Report (OAR) is to report on the Option Development of both the
corridor package and subsequently at each chosen junction. Constraints and opportunities have been
identified in respect of engineering feasibility (including cost), environmental factors and traffic flows.

1.7 The Option Development process is summarised below with reference to the relevant sections of this OAR:

· Step 1 – Understanding the Current Situation;

· Step 2 – Understanding the Future Situation;

· Step 3 – Establishing the Need for Intervention;

· Step 4 – Identifying Scheme Objectives;

· Step 5 – Generating Options;

· Step 6 – Initial Sifting;

· Step 7 - Development and Assessment of Potential Options;

· Step 8 – Produce Option Assessment Report; and 

· Step 9 – Define Modelling and Appraisal Methodology.

Report Structure
1.8 This Options Assessment Report details the work undertaken in the Option Development process. The report

is structured in the following format:

· Section 1 - Introduction – presents the methodology overview, a summary of the current situation
(Step 1), a summary of the future situation (Step 2), the requirement for the scheme (Step 3) and
sets the scheme objectives (Step 4);

· Section 2 - Planning Policy – discusses the suitability of the scheme in a local and national
planning policy context (Step 2)

· Section 3 to Section 8 – report on the likely traffic, environmental and engineering issues at each
junction (Step 2) and identifies possible constraints and opportunities associated with an
improvement scheme.

· Section 9 – Initial Option Assessment – considers a wide-ranging review of potential options
(Step 5) at each junction and undertakes and initial sifting exercise (Step 6).

· Section 10 – Option Development – development and assessment of options taken forward from
the initial sifting exercise (Step 7), concluding in a preferred option at each junction.

· Section 11 – Traffic and Economic Appraisal – presents a summary of the economic appraisal of
the combined package of improvements.

· Section 12 – Future Considerations – sets out the future considerations to be addressed and
considered (Step 9) as the scheme progresses into Stage 2 of the Transport Appraisal Process.

· Section 13 – Key Findings and Recommendations - A summary of Option Development work
presented.
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Understanding the Current Situation
1.9 Route Character: The A614 is an important north-south route Nottingham northwards to Retford and beyond,

with the A6097 providing a spur from the A614 to the A46 (which is a trunk road linking Leicester with Newark
and Lincoln). Between the study area junctions, the A614 is a two-way single carriageway. The A6097 is a
two-way single carriageway which becomes a dual carriageway through Lowdham.

1.10 The A614 and A6097 routes were designated part of the Government’s designated Major Road Network in
October 2018, a middle tier of the country’s busiest and most economically important local authority A roads,
sitting between the Strategic Road Network (SRN) and the rest of the local road network.

1.11 Geographically, the route sits between the A1 to the east and M1 to the west and forms a north-south route
through the centre of Nottinghamshire. The route regularly acts as a diversion or alternative route during major
works or incidents on the SRN. The route is named as a tactical diversion route in the event of an incident or
closure of the A1. A route card identifying the A614 diversion route is presented in Appendix A. The following
Table 1.1 presents an aggregation of all available long-term count sites along the A614 corridor (two-way) on
the day of the incident in comparison with an average day without an incident on the M1 or A1. The count data
has been accessed via the Nottinghamshire County Council’s C2 database (Site ID’s: 000030306363,
000030306359, 0000352206253, 000030806547 and 000030006745)). Table 1.1 highlights the impact of M1 /
A1 collisions upon the full A614 corridor (rather than just at individual count site locations).

1.12 The aggregate daily flow increase, resulting from major incident, varies between +1% and +29%. The impact
on the A614/A6097 corridor is dependent on the location and duration of the SRN incident but an increase in
flow occurring along the A614/A6097 in all cases demonstrates the importance of the routes role in supporting
the SRN and providing network resilience across the region.
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Table 1.1: Impact of major incidents on A614/A6097 corridor

Collision Date Collision Route Closure
Location

Aggregate
A614 daily

flow on
Closure Date -

Two Way

Aggregate
Average

weekday flow
across the
month of
closure

% Difference

17th January 2018 M1 Junction 29 - 29A
1 lane closure NB

85,760 82,710 4%

26th January 2018 M1 Junction 28 - 29
NB

93,546 88,978 5%

24th March 2018 M1 Junction 28 - 26
SB

76,560 59,397 29%

18th July 2018 A1 Between Tuxford
Slip Road and
Markham Moor SB

100,283 95,644 5%

22nd July 2018 A1 Carlton-on-Trent.
SB

67,747 66,393 2%

23rd August 2018 A1 SB at South
Muskham turn off

97,136 95,655 2%

23rd October 2018 M1 Junction 28 - 29
NB

91,902 90,604 1%

13th November
2018

A1 Blyth. SB 91,789 90,384 2%

21st November M1 Junction 25. NB. 93,503 90,969 3%

8th December
2018

M1 Junction 28 – 29 72,087 64,577 12%

1.13 The A614/A6097 route previously had a poor accident record and was subjected to a major safety
improvement scheme in 2012 with the route subject to a 50mph speed limit. An average speed camera
system is in place on the A614 and the A6097 to enforce the speed limit (see Figure 1.2), with monitoring by
pairs of SPECS 3 time-over-distance cameras which calculate the average speed of vehicles travelling in both
directions. The cameras cover the A614 from Leapool Island (junction A60) to Ollerton (junction A616) and
between Warren Hill (A614/A6097) and East Bridgford. The installation of the lower speed limit and safety
cameras saw a reduction in the number of collisions along the route, although there is still a local perception
that the route is unsafe, particularly when accessing the A614 from the side road priority junctions.
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Figure 1.2 Average Speed Enforcement Area

1.14 At its northern end, the A614 serves a number of tourist attractions including: Rufford Abbey, Center Parcs, 
Sherwood Pines Forest Park, Go Ape, Sherwood Forest Country Park, White Post Farm and Robin Hood’s 
Wheelgate Family Theme Park. Indeed, within NCC’s recently approved Visitor Economy Strategy (2018 – 
2029), the A614 is identified as being a Key Development Project to:

· strengthen the sense of place for visitors along A614 – take advantage of investment along this 
growth corridor to:

§ use latest technology to create high quality, well-signed visitor route that welcomes you to 
the County and to Sherwood Forest; and

§ create visitor friendly bus route from Nottingham City to Sherwood Forest using existing 
services and Sherwood livery buses.

1.15 As such, the A614 serves a dual-economic function: facilitating regular commuter trips and local movements, 
and also being an important corridor for the tourist economy which will grow in future. In keeping with this, 
NCC has improved other junctions on the A614 route in recent years, as follows:

· the A614 / B6034 (Rose Cottage) junction was upgraded from a priority T-junction to a signalised 
junction with works complete in February 2013 in order to improve access to the A614 from the 
side-road. 

SPECS 3 Cameras
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· the A614 / A617 roundabout junction was enlarged in September 2013 to provide additional
capacity and network resilience.

1.16 Over a longer period there have been upgrades at the A6097/Moor Lane, which was converted from a priority
T-junction to a signalised junction in order to improve access from the side-road and A6097 Shelt Hill which
was converted from a priority T-junction to a mini-roundabout to improve access from the side-road.

1.17 The proposed scheme seeks to continue the strategic development of the corridor to both accommodate and
facilitate economic growth. The route corridor was reviewed, and the following six junctions were identified as
requiring intervention for varying reasons. In terms of the existing arrangements at the individual junctions
comprising the proposed scheme:

· Ollerton Roundabout: This is a six-arm standard roundabout with an Inscribed Circle Diameter
(ICD) of 37.5m. One of the approach arms was made bus-only in 2010. A McDonalds restaurant
and a fish restaurant (The Big Fish) have been built to the immediate south of the junction. A public
house was constructed to the west of the junction in 2015. Further detail on the existing conditions
at this junction is provided in Section 3; however, the Ollerton roundabout is considered to be a 
capacity restraint which has resulted in limits on nearby planning applications.

· Deerdale Lane: This is a priority crossroads with right-turn harbourages provided into each of the
minor arms. Further detail on the existing conditions at this junction is provided in Section 4; 
however, a key concern at this location is the ability of minor-arm traffic to safely judge gaps when
entering the A614 and to do so without undue delay. This is exacerbated by a dip in the mainline
carriageway to the south of the junction which restricts visibility from Deerdale Lane. The existing
accident rates at the junction are below national average for this type of junction as drivers are
cautious when accessing the mainline A614 but as traffic flows increase and safe gaps in traffic
reduce, minor-arm traffic will experience increased driver frustration and delays. The ability to
access the A614 from Deerdale Lane is regularly raised by members of the public and local
councillors.

· Mickledale Lane: This is a priority crossroads with right-turn harbourages provided into each of the
minor arms. Four houses occupy the south-east corner of the junction, and a transport café is in the
north-west quadrant. Further detail on the existing conditions at this junction is provided in Section
5; however, a key concern at this location is the ability of minor-arm traffic to safely judge gaps
when entering the A614 and to do so without undue delay. The existing accident rates at the
junction are below national average for this type of junction as drivers are cautious when accessing
the mainline A614 but as traffic flows increase and safe gaps in traffic reduce, minor-arm traffic will
experience increased driver frustration and delays. The ability to access the A614 from Mickledale
Lane is regularly raised by members of the public and local councillors.

· White Post Roundabout: This is a four-arm standard roundabout with an ICD of 36m.
Development is located in close proximity to the junction on all sides. Further detail on the existing
conditions at this junction is provided in Section 6. The junction requires carriageway upgrades to
ensure the route is of a suitable standard to support the SRN and provide network resilience

· Warren Hill: This is a priority controlled gyratory junction where traffic on the A6097 gives way to
traffic travelling north / south on the A614. The junction layout is unusual in that traffic from the
A6097 (routeing north) merging onto the A614 does so by entering the main stream on the
passenger side (rather than the normal drivers side). This unusual arrangement creates a
perception that the junction is unsafe. Further detail on the existing conditions at this junction is
provided in Section 7. The junction is predicted to be a capacity restraint in future years.

· Lowdham Roundabout: This is a four-arm standard roundabout with an ICD of 42m. The A6097
entering the junction from the north and south are both of dual-carriageway standards. Further
detail on the existing conditions at this junction is provided in Section 8; however, the Lowdham
roundabout is considered to be a capacity restraint which has resulted in limits on nearby planning
applications

· Kirk Hill: This is a four-arm traffic signalled junction: the A6097 Bridgford Street runs northwest to
southeast, Kirk Hill joins the A6097 from the north, providing access to East Bridgford village, and
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East Bridgford Road and Newton village from the south. Both A6097 approaches are characterised
by two lanes, one of which is dedicated right turn lane, with the other used for ahead and left
movements. Both Kirk Hill and East Bridgford Road are single lane approaches. Further detail on
the existing conditions at this junction is provided in Section 9. The junction is predicted to be a
capacity restraint in future years.

1.18 A detailed examination of each location is provided within Sections 3 to 9.

1.19 Diagrams showing the current traffic flows approaching each junction and turning movements by direction and
vehicle type, are presented in Appendix B. Annual Average Daily Traffic (AADT) flows both along the
immediate corridor and adjacent corridors are presented in Appendix C.

1.20 Current Issues: Appendix D presents peak hour plots of 2018 average vehicle delay along the route. The
route regularly experiences journey time delays in the peak periods, particularly at the Ollerton, Lowdham and
Kirk Hill junctions which results from insufficient capacity to cater for current traffic demands. In addition, there
are regular delays to traffic joining the A614 at the Mickledale Lane and Deerdale Lane junctions as traffic
waits for suitable gaps in the A614 traffic before joining. At Deerdale Lane, this is also exacerbated by a dip in
the mainline carriageway to the south of the junction which restricts visibility and was the location of 6 fatalities
in 2009. A key concern at both Deerdale Lane and Mickledale Lane is the ability of minor-arm traffic to safely
judge gaps when entering the A614 and to do so without undue delay

1.21 A number of development sites along the A614/A6097 have planning conditions which restricts the level of
development permitted until Ollerton and Lowdham roundabouts are improved. This is limiting economic
growth in the area.
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Understanding the Future Situation
1.22 There are no programmed highway schemes along the A614/A6097 corridor.  Improvements to the A614 –

A6097 corridor are required to accommodate traffic growth in future years. For the purposes of design and
subsequent economic analysis, this has been estimated from two main sources:

· a list of known land-use developments within the catchment of the corridor has been identified in
liaison with NCC. Traffic information has been extracted from the Transport Assessments submitted
alongside each development’s planning application. The core forecast used to appraise the scheme
included the following development sites that are considered to have ‘near certain’ or ‘more than
likely’ probability in accordance with TAG unit M4, Table A2:

§ Newark & Sherwood District Council:

· Land north of Petersmith Drive;

· Thoresby Colliery;

· Land East of Eakring Road (Bilsthorpe Village);

· Kirklington Road (Bilsthorpe Village);

· Oldbridge Way (Bilsthorpe Village);

§ Rushcliffe Borough Council:

· Land at the former RAF Newton;

· Chapel lane, Bingham;

§ Gedling Borough Council:

· Park Road, Calverton;

· Land at Teal Close;

· Land at Chase Farm (Former Gedling Colliery);

· the Department for Transport’s (DfT) National Trip End Model (NTEM) has been examined to
identify the total volume of growth likely to the forecast design year. This has then been used to
supplement the growth to the values identified in NTEM.

1.23 A summary of the schemes context with the national and local planning policy is presented in Section 2.

1.24 More detail regarding the future year traffic forecasting methodology is included in the Traffic and Economic
Assessment Report, ref: 60595614/TEAR, December 2020.

1.25 The anticipated level of development along the A614/A6097 corridor will result in traffic growth that exceeds
predicted NTEM growth and the future situation, without any intervention, is likely to experience the following
problems:

· Increased levels of delay along the route, particularly at areas of the network which currently
experience journey time delays. The Design Year (2037) year peak hour capacity assessments of
the scheme junctions (without intervention) are presented below.
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Table 1.2: Summary of Design Year (2037) junction capacity assessments

Junction AM PM

Max Queue
(PCU)

RFC Max Queue
(PCU)

RFC

Ollerton 89.1 1.17 80.1 1.20

Deerdale Lane 0.4 0.31 0.5 0.32

Mickledale Lane 0.7 0.41 0.6 0.37

White Post 11.7 0.93 22.2 0.99

Warren Hill 5.1 0.85 22.0 1.03

Lowdham 13.9 1.0 133.1 1.37

Kirk Hill 190.7 1.23 303 1.48

This shows that the Ollerton, Lowdham and Kirk Hill junctions are predicted to operate above
capacity (Ratio to Flow Capacity (RFC) in excess of 1.0) with large queuing in both the AM and PM
peak periods. Warren Hill is predicted to operate above capacity in the PM peak hour and
approaching capacity (RFC value above 85%) in the AM Peak hour. White Post is predicted to be
approaching capacity in both the AM and PM peak periods.

· The forecast increase in flows along the A614 will reduce the number and length of natural gaps in
traffic, which allows access from the side roads. This will lead to increased driver frustration and
delays for vehicles accessing the A614 from priority-controlled junctions.

· A number of development sites along the A614/A6097 corridor have planning conditions, limiting
the level of development permitted until the Ollerton and Lowdham junctions are improved. Given a
number of junctions along the route are predicted to operate above, or approaching capacity in the
future situation without intervention, as further developments come forward along the corridor,
future growth could be conditioned or limited. This would restrict economic growth in the area.

· As highlighted in paragraph 1.1, the route acts as a diversion or alternative route during major
works or incidents on the SRN. The design year capacity assessments indicate several junctions
along A614/A6097 corridor are predicted to operate close to, or above capacity, which will reduce
the effectiveness of the route as a diversion route. Diverted trips likely to reroute along less suitable
routes to avoid delays.

Establishing the Need for Intervention
1.26 The Strategic Case for the scheme is to enable and support:

· Improved Journey Times and Reliability – There are regularly journey time delays at the Ollerton
, Lowdham and Kirk Hill junctions leading to extensive queuing and delays. Assessments of the
scheme junctions has identified that there is also likely to be journey time delays in future years at
other scheme junctions.

There is a local perception that it is very difficult to access the A614, particularly from Deerdale
Lane and Mickledale Lane in Bilsthorpe. There are observed large delays (rather than large
queues) and anecdotal reports of even greater delays occurring, as joining traffic waits for suitable
gaps in the A614 traffic before joining, with future growth likely to exacerbate this and increase
driver frustration.
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Capacity improvements to the scheme junctions will improve journey times, lessen delays and
improve journey time reliability.

· Network Resilience – The Midlands Connect Strategy: Powering the Midlands Engine (March
2017), identifies that a ‘Resiliently Connected’ network will encourage productivity and provide a
reliable road network; reducing costs to businesses. The Derby, Derbyshire, Nottingham and
Nottinghamshire LEP (D2N2) has lower than average economic productivity when compared to the
regional average.

The A614/A6097 forms an alternative north-south route to the A1 and M1 through the centre of
Nottinghamshire, particularly during incidents or major roadworks. The A6097 between the A46 and
A6097/A612 forms a designated diversion route to the A52.  The A614 to the north of Ollerton
Roundabout is part of a designated diversion route, along with the A616, for the A1.

Capacity improvements to the A614/A6097 corridor will support the Strategic Road Network by
adding resilience to the highway network which will boost productivity and reduce costs to
businesses

· Economic Growth – Additional capacity along the A614/A6097 corridor will drive economic growth
by facilitating housing growth and creating jobs. A number of development sites along the
A614/A6097 have planning conditions attached to the improvements of Ollerton and Lowdham
roundabouts. Improvements at these junctions would enable 1,330 dwellings and 24,281m2 of
employment, stimulating economic growth.

· Connectivity - The Midlands Connect Strategy: Powering the Midlands Engine (March 2017),
identifies Nottingham as a strategic Economic Hub which employs over 75,000 people in the
business services sector and contributes £4 billion to the local economy. The Strategy identifies that
in order to achieve ambitions of high-quality end-to-end journeys, further intervention is required on
the local and sub-regional networks too, rather than just the Strategic Road Network.

Removing journey time delays and improving journey time reliability along the A614/A6097 corridor
will improve connectivity to Nottingham. Particularly the capacity improvement at the A6097/A612
Lowdham roundabout, as the A612 is a key route into Nottingham from the east which currently
experiences journey time delays.  These improvements support The Midlands Connect Strategy
outcome ‘Regionally Connected: Powering the East Midlands Engine’ by improving access to
markets, supply chains and labour markets.

Early Stage Development Phase
1.27 The County Council held a number of workshop events at Via East Midlands offices in 2017 and 2018 to look

at how improvements could be made to the A614/A6097 corridor.  The ultimate aim was to devise a transport
solution which could contribute towards the goals of increasing journey time reliability, less congestion,
improved connectivity and also support the creation of new housing.

1.28 The project team used Trafficmaster GPS plots, provided by Nottinghamshire County Councils Data Collection
team as the starting basis for discussions. The plans considered the whole corridor for both the AM and PM
peak time periods and were used to help inform the prioritisation process.  The maps (Figures 1-3 and 1-4)
provided a clear visual aid for the whole road network and considered vehicle delay per mile (seconds) in
addition to average vehicular speed (in mph).

1.29  The initial criteria for the selection consideration process was to include any junction that recorded delays of
over 75 seconds per mile (links marked with orange or red colours).  The junctions that met this level of delay
for the AM and PM peak periods are presented in Table 1-5 below.
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Figure 1-3 vehicle delays on corridor - AM peak
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Figure 1-4 Vehicle delays on corridor - PM peak
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Table 1-3 junction summary - vehicles delays

Junction Existing junction layout AM Peak PM Peak

A Ollerton Roundabout 5 arm roundabout ü ü

B Rose Cottage – Center
Parcs

Traffic signals ü ü

C Deerdale Lane,
Bilsthorpe 4 arm priority junction ü ü

D Mickledale Lane,
Bilsthorpe

4 arm priority junction ü

E Ton Lane/Epperstone
Bypass

Traffic Signals ü ü

F Lowdham Roundabout 4 arm roundabout ü ü

G Gunthorpe Bridge/Trent
Lane

4 arm priority junction ü

H Kirk Hill junction, East
Bridgford (signals) Traffic signals ü ü

1.30 The delay maps for the corridor in both time periods also demonstrated that there did not appear to be a
congestion issue on the links themselves (i.e. between each junction), the A614 was generally free flowing
and congestion was only a major problem at a number of key intersections such as at Ollerton and Lowdham.
This meant that any consideration of dualling the A614 was dismissed at a very early stage in the option
assessment process.

Further analysis of individual junctions
1.31 The next stage in the process was to commission additional traffic data surveys along the corridor to validate

the findings from the Trafficmaster outputs and ultimately to help inform the selection process going forward.
The data collection exercise comprised of traffic flow counts, journey time recordings and queue length
surveys at a number of the junctions on the corridor.

1.32 The project team then investigated local accident numbers at each of the prospective junction improvement
sites.  The time period considered was for a total of 6 years (2013 to 2018) and the results from this exercise
are presented in Figure 1-5 to Figure 1-13 Scheme G - Kirk Hill accident plots 2013-2018for each location
(crashmap.co.uk used).  The Warren Hill junction was then added to the potential scheme list based on the
recording of two severe incidents art this location.
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Figure 1-5 Scheme A - Ollerton roundabout accident plot (2013-2018)

Figure 1-6 Scheme B - Rose Cottage accident plots 2013-2018
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Figure 1-7 Schemes C and D - Deerdale and Mickledale Lane accident plots 2013-2018



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
23

Figure 1-8 Scheme I - White Post roundabout accident plots 2013-2018

Figure 1-9 Scheme J - Warren Hill accident plot 2013-2018
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Figure 1-10 Scheme E - Epperstone Bypass/Ton Lane - acicdent plots 2013-2018

Figure 1-11 Scheme F Lowdham roundabout accident plots 2013-2018
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Figure 1-12 Scheme G - Gunthorpe Bridge and Trent Lane accident plots 2013-2018

Figure 1-13 Scheme G - Kirk Hill accident plots 2013-2018
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Table 1-4 Junction summary - accidents

Junction Junction and/or approaches has
recorded a ‘Fatal’ or ‘Serious’

accident in the last 5 years (2013-
2018)

A Ollerton Roundabout

B Rose Cottage ü

C Deerdale Lane, Bilsthorpe ü

D Mickledale Lane, Bilsthorpe ü

E Ton Lane/Epperstone Bypass

F Lowdham Roundabout ü

G Gunthorpe Bridge / Trent Lane

H Kirk Hill junction, East Bridgford

I White Post Roundabout

J Warren Hill ü

Stakeholder awareness - Public demand/need for
intervention

1.33 The next step in the process was to take into consideration the public demand and need for any form of
intervention on the corridor.  This was to ensure that the improvements were targeted at locations which
directly addressed stakeholder concerns whether historic or more recent.  A couple of junctions were added to
the potential list of options for consideration as part of this process.  Options I and J were added to the longlist
based on feedback from Nottinghamshire County Councillor elected Members.
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Table 1-5 Stakeholder summary

Junction
Public/stakeholder request for

intervention

A

Ollerton Roundabout

ü Local pressure groups
campaigning for highway

improvements.

Local County Councillor and MP
support.

B
Rose Cottage – Center Parcs

NCC funded a scheme at this
location in 2013 following public

demands for action

C
Deerdale Lane, Bilsthorpe

ü Local community, parish council,
local Cllr and local MP support for

action

D
Mickledale Lane, Bilsthorpe

ü Local community, parish council,
local Cllr and local MP support for

action

E Ton Lane/Epperstone Bypass

F Lowdham Roundabout

G

Gunthorpe Bridge/Trent Lane

ü East Bridgford Parish raised
concerns about rat running through

the village.  Local Cllr also
supported action at this location.

H Kirk Hill junction, East Bridgford
(signals)

I White Post roundabout ü Local Cllr request for action

J Warren Hill ü Local Cllr request for action

District Wide Transport Studies and
Economic/housing Growth

1.34 A number of transport studies have been commissioned over the years to inform Local Plans for the Districts
of Bassetlaw, Rushcliffe and Newark and Sherwood.  This evidence base was also consulted and helped
inform the selection criteria.  There are also a number of development sites in close proximity to the
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A614/A6097 corridor that have planning conditions attached to the development requiring substantial works at
junctions such as Ollerton, Lowdham and Kirk Hill, East Bridgford before the sites can be fully developed and
built out. The developments are significant in size and scale and will introduce further stress to the existing
road network.

Table 1-6 District studies summary

Junction Named scheme in District wide
transport studies or linked to local

development site.

A Ollerton Roundabout ü

B Rose Cottage

C Deerdale Lane, Bilsthorpe ü

D Mickledale Lane, Bilsthorpe ü

E Ton Lane/Epperstone Bypass

F Lowdham Roundabout ü

G Gunthorpe Bridge / Trent Lane

H Kirk Hill junction, East Bridgford ü

I White Post Roundabout

J Warren Hill

Scheme Objectives
1.35 The objectives of the package of junction improvements are aligned closely with the objectives set out in the

MRN programme to:

· Reduce congestion;

· Support economic growth and housing delivery;

· Support the Strategic Road Network;

· Reducing journey time delays, particularly at peak periods; and 

· Supporting all road users.

The focus at Ollerton, Lowdham and Kirk Hill is to reduce journey time delays. The focus at Deerdale Lane
and Mickledale Lane is to improve access to the A614 from the minor-arms, removing the requirement for
drivers to safely judge gaps when entering the A614. The focus at Warren Hill is to provide increased capacity
and reduce journey time delays and at the White Post junction is to provide carriageway upgrades to ensure
the route is of a suitable standard to support the SRN and provide network resilience. The scheme is also
intended to provide increased capacity so as to facilitate trips from future land-use development which are
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likely to route along the A614/A6097 corridor and enable economic growth along the corridor. The proposed
improvements along the route will add resilience to the route which will help support the SRN during major
works or incidents.

Underlying causes
1.36 The Transport Analysis Guidance states that ‘it is crucial that the causes of the problems are investigated

before solutions are generated.  Focusing on problems (rather than underlying causes) as the stimulus for
option development may result in solutions which ‘patch up’ the symptoms without addressing the real
underlying causes’.

1.37 With respect to the A614/A6097 corridor, the causes of the peak hour congestion appear to be fairly
straightforward with excess travel demand exceeding the capacity at key intersections along the route.
Congestion arises as a result.  Instead of diving straight into a package of measures that focused on
increasing capacity, the project team pledged to also consider non-car options in the hope that they could
address the existing problems on the corridor.

Non-Car Options
1.38 Early discussions took place with Nottinghamshire County Council’s Public Transport team to seek feedback

on whether there may be an obvious potential public transport solution.

1.39 The A614 is served by the Sherwood Arrow service which has an hourly frequency from Ollerton to
Nottingham.  The route passes through Redhill, Farnsfield, Bilsthorpe, Rufford Country Park, Sherwood Forest
and Ollerton.  The route takes approximately 65 minutes to travel from Ollerton to Nottingham in the AM peak
and 77 minutes in the PM peak.  The journey times in the other direction (Nottingham to Ollerton) are 71
minutes in the AM peak and 67 minutes in the PM peak.  Increasing the frequency of the service by
subsidising the route during the peak time periods was unlikely to result in any noticeable shift in modal share
because the journey length would still not compare favourably with car travel.  A more direct express service
(say from Ollerton to Nottingham only) was also dismissed because the existing service is mainly used by
passengers to get to the other villages along the corridor.  Unfortunately, there were no viable or feasible
public transport solutions that could significantly improve travel conditions along the A614 corridor whilst also
being financially sustainable in the long term.

1.40 Nottinghamshire County Council does have a safeguarded bus based park and ride scheme at the A60/ A614
Leapool roundabout and this is anticipated to start construction in 2023 (funded via the Transforming Cities
Fund tranche 2) and whilst this scheme will undoubtedly be used by motorists travelling along the A614, the
benefits will only be felt within Nottingham itself.  A successful park and ride scheme at Leapool will reduce
traffic flows on routes approaching the City Centre but will not make any difference to vehicular flows on the
A614.

1.41 The overall conclusion at this stage was that the provision of standalone non-car options would be unlikely to
deliver any meaningful benefit to the A614/A6097 corridor.  However, improvements to walking and cycling
facilities at individual junctions on the corridor were worth further consideration once a junction package had
been identified.

1.42 The initial appraisal of non-car options is summarised below:
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Table 1-7 Non car options

Potential Measure Assessment Conclusion

Improvements to the existing
bus network (increase

frequency, express service, bus
priority at junctions etc).

This is unlikely to have any impact
on the road network in terms of
modal shift.  Limited numbers

travelling from Ollerton to
Nottingham and vice versa

DISMISS

Improvements to Rail System
(Dukeries Line)

Not a viable short term option. DISMISS. However, has the
potential to add resilience if and

when constructed in the long
term (2030)

Investment in cycling  and
walking infrastructure

Limited local impact anticipated.
Scheme area too remote and rural
to make any difference to modal

shift.

DISMISS.  However potential to
improve facilities at individual

junctions.

Highway capacity improvements
1.43 The work done to date pointed to the need for some form of capacity improvement at a number of individual

junctions along the A614/A6097 corridor.  It was collectively agreed by the project team that the corridor would
be better served by targeting junctions that were already over capacity, restricting economic growth or deemed
to have a highway safety issue (real or perceived).

1.44 The potential interventions were:

· Intervention 1 – Continuation of Dual Carriageway from A6097 Epperstone Bypass to Ollerton
roundabout.

· Intervention 2 - Ollerton roundabout capacity improvement

· Intervention 3 - Ollerton bypass

· Intervention 4 – Rose Cottage (Centre Parcs) Capacity Improvement

· Intervention 5 – Deerdale Lane, Bilsthorpe – Junction upgrade

· Intervention 6 – Mickledale Lane, Bilsthorpe – Junction upgrade

· Intervention 7 – White Post roundabout – Capacity Improvement

· Intervention 8 – Warren Hill – Junction upgrade

· Intervention 9 – Ton Lane/Epperstone Bypass – Capacity Improvement

· Intervention 10 – Lowdham roundabout – Capacity Improvement
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· Intervention 11 – Gunthorpe Bridge – dual carriageway

· Intervention 12 – Kirk Hill, East Bridgford – Capacity Improvement

1.45 These intervention options were initially combined into a total of four scheme packages as per Table 1-8.  The
combinations were entered into the Early Assessment and Sifting Tool (EAST) to help inform the original
business case that was submitted to the DfT in May 2019.

Table 1-8 A614/A6097 MRN package combinations May 2019

1 2 3 4 5 6 7 8 9 10 11 12

Package 1

Package 2

Package 3

Package 4

· Package 1 – Dual carriageway from Epperstone Bypass to Ollerton and junction upgrades at all
junctions (interventions 2 and 4 to 12).

· Package 2 – Ollerton Bypass only.

· Package 3 – Upgrade between Ollerton and Lowdham roundabouts only.

· Package 4 – Package 3 but without Rose Cottage and Ton Lane junctions.

1.46 The Kirk Hill junction (Intervention 12) was originally omitted from consideration because there were already
proposed Section 278 works scheduled to improve the junction as part of the RAF Newton development site
(please refer to section 4.2 for more information).  The subsequent analysis at this junction by Via East
Midlands indicated that the proposal put forward by the developer was not suitable and would not provide the
level of capacity improvements required to meet the forecast traffic demand from the development site and
growth.  The existing problems at this junction and need for an improvement scheme were reinforced by
comments made at the Lowdham public consultation events by regular users of the junction in August 2019.

1.47 Following further examination of the developers proposed improvement at Kirk Hill junction it was decided that
a more significant junction upgrade was required and that this would help deliver the Scheme objectives
(reasoning and process explained in more detail in ‘Initial Sift’ section below). An improvement to the Kirk Hill
traffic signal controlled junction was subsequently added to the package and this became package 5.

· Package 5 – Package 4 + Kirk Hill junction upgrade

Table 1-9 Package 5

1 2 3 4 5 6 7 8 9 10 11 12

Package 5
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1.48 After a further round of scheme design and costing it became evident, that following the return of significant
utility diversion cost estimates for the A614 Deerdale Lane junction in October 2020, that the Deerdale Lane
junction improvement scheme would be disproportionately expensive to construct and the large increase in
costs would have had a severe detrimental impact on the Benefit Cost Ratio for the overall A614/A6097 MRN
corridor scheme.  As a result, the proposed Deerdale Lane junction improvement scheme was dropped from
the package of measures to improve the corridor.

· Package 6 – Package 5 minus Deerdale Lane, Bilsthorpe junction.

Table 1-10 Package 6

1 2 3 4 5 6 7 8 9 10 11 12

Package 5

Alternative highway solutions
1.49 Consideration was also given to low cost demand management and traffic management solutions such as

speed limit changes to the A614/A6097 corridor.  There was potential scope to increase and decrease the
speed limit from 50mph.

· Package 7 – Increase speed limit on A614/A6097 to 60mph.

· Package 8 – Reduce speed limit on A614/A6097 to 40 mph.

Initial Sift
1.50 The next stage in the process was to undertake an initial sift for the packages identified to identify any

‘showstoppers’ which would prevent an option/package from progressing.  The DfT’s Early Appraisal Sifting
Tool (EAST) was used at this very early stage to aid in the qualitative assessment of each package.  The
EAST tool has been developed by the DfT to provide an approach to the early assessment of a range of
options which seek to address a known problem or meet an agreed set of objectives.

1.51 Following the initial EAST assessment, the original 4 package options was then assigned a simplistic RAG
score (red, amber and green) against the following key categories:

· Whether the scheme/package meets overall objectives for the corridor.

· Whether the scheme/package fits with local, regional and national strategies.

· Likely impact on the environment.

· Whether the package is financially affordable.

· Likely acceptability to stakeholders.

· Whether the package is likely to deliver economic benefits.
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1.52 If a package was deemed to fully meet the identified category it scored green, partially met was assigned an
amber colour with red showing an adverse impact.

Table 1-11 A614/A6097 MRN Package summary

Meets
scheme

objectives

Fits with
local,

regional
and

national
strategies

Environmental
Impacts

Financially
affordable

Acceptable to
stakeholders

Economic
Benefits

Package 1

Package 2

Package 3

Package 4

1.53 The process resulted in Package 4 being selected as the preferred option.  At the time, the package delivered
on all the key objectives for the scheme and also provided a positive BCR.  The next step in the process was
to develop each junction option in further detail to help establish the likely cost, benefits and impacts of each
element of the package.

1.54 Discussions took place with representatives from the County Council, AECOM and Via East Midlands to
examine each site location and to come up with potential solutions at each junction. DfT guidance describes
how a broad range of potential options should be considered in order to ensure that the most appropriate
solution to an identified problem is pursued.  The method is detailed in the Options Appraisal Report. A matrix
of potential options to improve junction performance is provided in Table 1-12 below and provides a useful
guide to ensure the full range of options is considered.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
34

Table 1-12 Matrix of scheme options

1.55 Following the A614/A6097 consultation events in the summer of 2019 and further analysis of the existing
issues at Kirk Hill it was felt that Package 5 offered the best combination of measures to meet all scheme
objectives whilst also delivering an even better BCR.  As a result, Table 1-11 was revised to take into account
those latest developments.  The economic benefits scored green for Package 5 because of the travel time
benefits resulting from the upgrade at Kirk Hill. This is presented in Table 1-13.

Table 1-13 Revised MRN package summary (Packages 1 to 5)

Meets
scheme

objectives

Fits with
local,

regional
and

national
strategies

Environmental
Impacts

Financially
affordable

Acceptable to
stakeholders

Economic
Benefits

Package 1

Package 2

Package 3

Package 4

Package 5



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
35

1.56 As mentioned previously within this chapter, the final package (Package 6) was added late to the scheme
development phase following the return of significant utility diversion costs at the Deerdale Lane junction in
October 2020.  The large increase in costs at this location had a severe detrimental impact on the Benefit Cost
Ratio for the A614/A6097 scheme and this resulted in further changes to the summary table (Table 4-18) to
reflect the latest situation with respect to overall economic benefits and affordability.  As a result, the scheme
was dropped from the package of measures to improve the corridor.

Table 1-14 Scheme package summary (Nov 2020)

Meets
scheme

objectives

Fits with
local,

regional
and

national
strategies

Environmental
Impacts

Financially
affordable

Acceptable to
stakeholders

Economic
Benefits

Package 1

Package 2

Package 3

Package 4

Package 5

Package 6

1.57 The low-cost options for the corridor which involved changing the speed limit of the corridor scored poorly as
shown in Table 1-9.

Table 1-15 Low cost options

Meets
scheme

objectives

Fits with
local,

regional
and

national
strategies

Environmental
Impacts

Financially
affordable

Acceptable to
stakeholders

Economic
Benefits

Package 7

Package 8
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1.58 The preferred package (number 6) arising from this detailed review consists of the following junction design
options being shortlisted.
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2. Planning Context
Introduction

2.1 The purpose of this section is to identify the planning policy context within which the junction improvements
will be taken forward. It considers policy at both a national and local level.

National Planning Policy Framework, 2019
2.2 The NPPF (February 2019) sets out the Government’s planning policies for England and provides a

framework to develop localised planning strategies. Paragraphs 108 to 111 set out the Government’s
development planning policies with respect to transport. These paragraphs emphasise the promotion of
sustainable transport, although it is noted that the main focus of NPPF is on land-use planning applications
rather than road schemes.

2.3 NPPF states that when considering planning applications for development, it should be ensured that:

· appropriate opportunities to promote sustainable transport modes can be – or have been – taken
up, given the type of development and its location; 

· safe and suitable access to the site can be achieved for all users; and 

· any significant impacts from the development on the transport network (in terms of capacity and
congestion), or on highway safety, can be cost effectively mitigated to an acceptable degree.

Development should only be prevented or refused on highways grounds if there would be an unacceptable
impact on highway safety, or the residual cumulative impacts on the road network would be severe.

Within this context, applications for development should:

· give priority first to pedestrian and cycle movements, both within the scheme and with neighbouring
areas; and second – so far as possible – to facilitating access to high quality public transport, with
layouts that maximise the catchment area for bus or other public transport services, and
appropriate facilities that encourage public transport use; 

· address the needs of people with disabilities and reduced mobility in relation to all modes of
transport; 

· create places that are safe, secure and attractive – which minimise the scope for conflicts between
pedestrians, cyclists and vehicles, avoid unnecessary street clutter, and respond to local character
and design standards; · allow for the efficient delivery of goods, and access by service and
emergency vehicles; and

· be designed to enable charging of plug-in and other ultra-low emission vehicles in safe, accessible
and convenient locations.

2.4 The key policy test in the NPPF, therefore, is that transport impacts are not ‘severe’. This is confirmed by the
Planning Policy Guidance (PPG) portal which states that, where the residual transport impacts of a proposed
development are likely to be ‘severe’, this may be a reason for refusal, in accordance with NPPF.
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Major Road Network
2.5 As part of the Transport Investment Strategy, the government has committed to creating a Major Road

Network (MRN), which identified important national routes below the level of Strategic / Trunk Road network
(managed by Highways England).

2.6 The MRN will help:

· reduce congestion;

· support economic growth and rebalancing;

· support housing delivery;

· support all road users; and

· support the Strategic Road Network.

2.7 The MRN will also allow for dedicated funding from the National Roads Fund to be used to improve the middle
tier of our busiest and most economically important local authority 'A' roads. The current MRN includes both
the A614 and A6097. As such, improvement of the corridor is consistent with current Government thinking on
the improvement of important national ‘A’ roads.

Figure 2.1: Nottinghamshire Major Road Network

(Source: http://maps.dft.gov.uk/major-road-network-consultation/)
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Newark and Sherwood Local Plan: Adopted Core
Strategy 2011-2026

2.8 The proposed scheme is located mainly within the district of Newark and Sherwood.

2.9 The planning application would be determined by Nottinghamshire County Council. However, as the scheme
lies within the Newark and Sherwood District Council (NSDC) administrative area, NSDC would be a
consultee. A key policy document used by NSDC is the Adopted Core Strategy (March 2011). This document
sets out the big issues that the council and the public and private sector partners need to address over the
next twenty years in the district. It sets a vision and objectives and a number of policies to help deliver the
development and change identified.in Para 4.48 of the Adopted Core Strategy states that:

…“in order to gain a clear and up to date assessment of Transport issues within the District, the
Council commissioned a study by WYG in 2009. This showed that:

Improvements to the A614 / A6075 / A616 Ollerton Roundabout junction will be required to
accommodate any additional growth in the north west of the District or significant growth elsewhere; 
and

Strategic highway infrastructure improvements will be required at various locations on the rural
highway network within the District.

Information from this study, including the need and potential for highway and public transport
infrastructure has been incorporated into the District Council’s Infrastructure Delivery Plan. The
District Council will work with the Highways Agency, Nottinghamshire County Council, developers
and other agencies to ensure delivery of the highway and public transport infrastructure required to
support growth within the District. The Strategic Highway Infrastructure that is needed to meet the
requirements of growth is set out in Appendix E.”

2.10 Of the proposed scheme junctions, the Ollerton, Lowdham, White Post, Deerdale Lane and Mickledale Lane
junctions are listed in Appendix E of the Newark and Sherwood District Adopted Core Strategy.

Nottinghamshire County Council Local Transport
Plan 3 (2011 – 2026)

2.11 The Local Transport Plan (LTP) sets out Nottinghamshire County Council's transport strategy and outlines a
programme of measures to be delivered over the short, medium and long term. The strategy covers all types
of transport including public transport, walking, cycling, cars and freight.

2.12 The current Local Transport Plan (known as the third Local Transport Plan) covers the whole of the county and
will run from 1 April 2011 to 31 March 2026.

2.13 The third Local Transport Plan is made up of two separate documents:

· the Local Transport Plan strategy which details the County Council's vision and the strategy to
deliver the vision, and

· the Implementation Plan which details the transport improvements that will help deliver the strategy.

2.14 The current Implementation Plan includes a reference to pursuing “Integrated programmes to address existing
and forecast journey time delays along the A614 / A6097 corridor – including Ollerton Roundabout
improvements.”
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Planning Policy Summary
2.15 The A614 and A6075 are included on the new Major Road Network. Both the Newark and Sherwood Local

Plan and Nottinghamshire Local Transport Plan specifically reference the corridor as requiring improvement,
and such improvements would support both national and local aspirations.
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3. Ollerton Roundabout: Traffic,
Engineering & Environmental Factors
Study Area

3.1 The study area includes the Ollerton roundabout and its immediate approaches. The roundabout is shown in
Figure 3.1. The roundabout is approximately 9 miles from Mansfield and 19 miles from Nottingham. The
existing roundabout is an important intersection on the County Council’s Principal Road Network.

3.2 The junction facilitates local movements from Ollerton and local tourist attractions as well as strategic trips
accessing the Strategic Road Network (A1 via A614).

Figure 3.1: Ollerton Roundabout

© Google 2019
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Traffic Factors
Journey Time Delays

3.3 The junction currently experiences regular peak hour journey time delays and queuing.

3.4 Information from Google Traffic has been obtained from the present day (Figure 3.2). Google collects traffic
data from each mobile phone running Android for which location is enabled. As such, it constitutes a data set
with a very large sample. The figure below confirms the junction is subject to regular journey time delays
during typical conditions in both the AM and PM peak hours.

Figure 3.2: Google Maps Extracts

Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

3.5 The junction is restricting economic growth and housing delivery, with the nearby Thoresby Colliery
development having conditional planning limiting the quantum of development that can be delivered prior to
improvements the junction.

3.6 The planning condition limits the development of the Thoresby Colliery site to 150 dwellings and 8,094m²
employment developments until capacity improvements to Ollerton Roundabout occur. The scheme will allow
a further 650 dwellings & 24,281m2 of employment development to progress.

3.7 An ARCADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.
ARCADY is the software tool recommended for use by the DfT to model roundabout junctions. The
performance of the existing junction is shown in Table 3.1.

3.8 ARCADY software has been run using a synthesised profile and provides outputs in the form of Ratios of Flow
to Capacity (RFC) and queue length (Q). A synthesised profile includes a 12.5% mid-peak ‘surge’ to robustly
test the performance of the junction. For a new junction, a worst-arm target RFC value of 0.85 during a single
time segment is preferred as this minimises the chance that queuing will occur at a new junction on opening.
For existing junctions, RFC values above 0.85 are likely to produce queues which increase slowly. Above an
RFC value of 1.0, a junction is more than likely to be at capacity (with resulting larger increases in queue
length).

3.9 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.
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3.10 The performance of the existing junction using the design forecasts is shown in Table 3.1.

3.11 The results show that the junction will be operating over capacity in the AM and PM peak hour in 2023, and
will also reach capacity in the Inter-peak hour by 2037.

Table 3.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 1.13 68 0.81 4 1.17 69

2037 1.48 277 1.02 25 1.74 349

Collisions

3.12 Three years of collision records have been obtained for the Ollerton junction (from 2015 to 2017 inclusive).
These show that two personal injury collisions have been recorded at the Ollerton junction, both of which were
classed as ‘slight’ by the police and both involved a motorcycle and a car.

3.13 A further five personal injury collisions occurred within 150m of the junction. Of these, one was a rear-end
shunt (car and van), one was a single vehicle loss of control (car, with positive breath test), one was a single
vehicle loss of control (motorcycle, wet road surface) and two were at the access junctions to nearby petrol
filling stations (and not specifically related to the Ollerton junction). All of the collisions were classed as ‘slight’
by the police.

Public Transport

3.14 Services 14, 15 and Sherwood Arrow route through the Ollerton Junction. These services run every 60
minutes during a typical day.

3.15 Table 3.2 below presents the daily patronage numbers per hour passing through the Ollerton junction during
the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus service
providers. In addition, the total yearly patronage during the individual time periods is also presented, as is the
total patronage for each service throughout 2018.

Table 3.2: Bus patronage through Ollerton Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

14 & 15 88 85 68  20,209  30,217  19,460  333,464

Sherwood Arrow 42 30 31  10,830  13,155  13,152  155,250

Total 130 115 99  31,039  43,372  32,612  488,714

3.16 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.
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Pedestrians and cyclists

3.17 Data extracted from a camera survey of 12 hour turning counts undertaken on 29th June 2017 shows that
there were 15 pedestrian movements and two cyclists at this junction in the whole day.

Engineering Factors
Topography

3.18 The topography of the area is flat in general.

Land Use

3.19 In the south east and south west quadrants of the roundabout are a McDonalds restaurant and a fish
restaurant (The Big Fish). In addition, petrol filling stations are positioned on either side of Old Rufford Road
leading into the junction from the south. A pub is in the western quadrant, and isolated housing is to the north-
east of the junction.

Non-Motorised Users (NMU) Provision

3.20 No provision has been made for NMUs in the current layout. Splitter islands have been installed on some
arms, though traffic signage limits the potential for their use by pedestrians. There is an opportunity to add
NMU provision at this junction which aligns to the objective of supporting all road users and encouraging non-
motorised travel on sustainability grounds.

Geology / Ground Conditions

3.21 The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards through
the length of Nottinghamshire and beyond into South Yorkshire. The Sherwood Sandstone typically gives rise
to a markedly undulating topography, which apart from a few large rivers is characterised by a general
absence of surface drainage. The reason that rivers such as the River Meden and River Maun maintain their
flow is that their valleys lie just below the water table. A range of soil types has developed within the corridor,
the majority being well-drained sandy soils.

Highway Structures

3.22 The River Maun Bridge, Ollerton, is 290m to the south of the roundabout.

Hydrogeology and the Water Environment

3.23 The River Maun flows to the south and east of the roundabout and is an Environment Agency (EA) designated
‘main river’ and joins with Rainworth Water on the western edge of Ollerton before flowing northwards through
open countryside to join the River Meden. Much of the existing roundabout layout falls within Flood Zone 2
and 3 on the Environment Agency’s flood map. Zone 2 is land having between a 1 in 100 and 1 in 1000 annual
probability of river flooding whilst Zone 3 is land having a 1 in 100 or greater annual probability of river
flooding. Low lying agricultural fields in the vicinity of the roundabout have been known to flood during heavy
spells of rainfall.

Public Utilities

3.24 The initial C2 NRSWA enquiry confirmed that numerous utility apparatus are present within the footprint of the
proposed scheme. The C2 NRSWA enquiry has established that BT, Virgin Media, STW water mains, Cadent
Gas, Western Power and Zayo telecommunication plant are all present.
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Environmental Factors
Air Quality

3.25 Baseline: The location is not within an Air Quality Management Area (AQMA) but the site is regularly reviewed
by the local District Council as part of Newark and Sherwood’s Air Quality Annual Status Report. The site,
which is situated next to the Big Fish restaurant, did register the highest value of NO2 within the District in
2017 but this is due to the large volume of vehicles (particularly HGVs) queueing throughout the day. Despite
this the reading recorded did not exceed the annual mean NO2 objective at this site.

3.26 Potential Constraints: There is potential for dust during the construction phase but this would only be
temporary in nature. There are three residential properties and several commercial developments in close
proximity to the works area.

3.27 Potential Opportunities: Removing the majority of slow moving and stationary traffic by enlarging capacity at
the junction should improve air quality performance at this junction. Vehicle emissions should be reduced
because vehicles are idling less and not constantly having to brake / accelerate along the A614.

3.28 To mitigate against any potential adverse impact during the construction phase best practice measures should
be adopted by the contractor.

3.29 There is an opportunity for Nottinghamshire County Council to work with Natural England during the early
stages of the design process to reduce air quality impacts at the junction. Natural England are working
towards a Site Nitrogen Action Plan (SNAP) for Birklands & Bilhaugh Special Area of Conservation, which
aims to reduce air quality impacts at this location and others in the wider Sherwood Forest area.

Cultural Heritage

3.30 Baseline: The Ollerton Conservation Area lies adjacent to the existing roundabout south of A616 Ollerton
Road and east of the A614, Rufford Road. There are 11 Listed Buildings within a 1km radius of the site, the
majority of which are found within the historic core along the western edge of Ollerton. Ten of these Listed
Buildings are Grade II and one, Ollerton Hall, is Grade II*. The closest Listed Building is Ollerton Watermill and
adjoining mill house 0.25km to the south east of the site.

3.31 Potential Constraints: The proposed scheme will impact on Ollerton Conservation Area. Appropriate design
and use of high-quality materials to reflect the setting of the Conservation Area should be adopted. Six weeks’
notice to the local planning authority is required prior to works to trees within Conservation Areas.

3.32 Potential Opportunities: This junction is located on the south eastern edge of Sherwood set within a wider
landscape which provides a rich historical context. Remnants of the royal hunting forest lies to the west,
Rufford Abbey, a former Cistercian monastery, to the south, with the former Ducal estates, The Dukeries, to
the north. All of these are overlaid with more recent remnants of the area’s mining and industrial past. Due to
the key location of this proposed improved junction within Nottinghamshire, the design should seek to improve
the quality of the surrounding environment within which it lies.

Landscape and Visual Impact

3.33 Baseline: The scheme proposals fall within the Sherwood Landscape Character Area which falls entirely
within Nottinghamshire and is characterised by a wide and diverse range of landscapes including the heart of
the historic Sherwood Forest and the extensive parklands and estates of the Dukeries. The area, rich with
historical, ecological and landscape features, is intrinsically linked to a number of historical themes including
the internationally renowned Robin Hood legend.

3.34 Within the Newark and Sherwood Landscape Character Assessment, the Sherwood Region can be divided
into six distinct landscape character types and the Ollerton junction falls within the River Maun Meadowlands
with plantations Policy Zone (S PZ 15). This is a narrow pastoral river corridor landscape, confined in places
by riparian trees and woodlands. It has the following characteristic features.

The characteristic features of the River Maun Meadowlands with plantations Policy Zone (S PZ 15) are: -
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· Narrow meandering river valley;

· West of Edwinstowe – low lying fields to the north and steeper wooded valley side to the south;

· Occasional sandstone outcrops to the southern bank;

· Arable farming on flatter areas to the east;

· Some willow, alder and riparian vegetation along the banks adjacent to the river; and

· Some views out to built edges, railway embankments, and woodland edges.

3.9 Potential Constraints: There are potential physical landscape impacts on landscape features such as trees,
shrubs, hedgerows, heathland and grassed areas following the changes to the roundabout footprint, including
on a SSSI. There are potential impacts on Meadowlands with plantations if the proposed scheme does not
make reference to the landscape character of the area in which it is located.

3.10 There are potential visual impacts on high sensitivity residential receptors at the north western edge of
Ollerton (to the north west of Station Road and Main Street) which are also located in a Conservation Area.
There are potential visual impacts on high sensitivity recreational receptors on Public Rights of Way –
Footpaths and Bridleways in the surrounding area.

3.11 Potential Opportunities: There are opportunities in any proposed hard and soft landscape treatment to fulfil
some of the landscape actions within the Newark and Sherwood Landscape Character Assessment for this
Policy Zone such as: -

· Reinforce the sense of place of the built environment by using materials and design that reflect the
local character of the area.

3.12 The biodiversity net gain approach should be integral to the design proposals. The reinstatement of landscape
treatment along the highway boundary, following any changes to the footprint of the junction, should be
incorporated into the design proposals to compensate for existing habitat loss including from a SSSI, and
changes to the landscape including the landscape character. There is scope for heathland edge restoration
and grassland habitat improvement on the edge of the SSSI.

Nature Conservation

3.13 Baseline: Ollerton roundabout lies to the east of Sherwood Forest that consists of a range nature
conservation sites from international to local importance. To the north west of the existing roundabout is
Birklands West and Ollerton Corner Site of Special Scientific Interest (SSSI) beyond which is Birklands and
Bilhaugh SSSI. The site is within a SSSI Impact Risk Zone. There are five Local Wildlife Sites within a 2km
radius of the site and 2 Local Nature Reserves (LNR). Sherwood Heath LNR lies to the north of the A6075,
Ollerton Road, north west of the existing roundabout. Several habitats, e.g. hedgerows, lowland heath,
lowland dry acid grassland, are habitats of principal importance both nationally and locally.

3.14 Potential Constraints: Enlargement of the junction may impact on the SSSI with habitat loss of small areas
of woodland, hedge and acid -neutral grass verges. Consultation with Natural England will be required. There
will be disturbance to habitats and species during the construction phase potentially impacting on protected
species. Appropriate mitigation should be incorporated into the design and programme of works to reduce
adverse impacts.

3.15 Potential Opportunities: Design proposals should include enough land to fully mitigate against habitat loss,
degradation, population displacement and disturbance. There is some scope for heathland edge restoration
and grassland habitat improvement on edge of the SSSI.
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Geology and Soils

3.16 Baseline: Superficial - Superficial deposits at the site consist predominantly of alluvium, associated with the
nearby River Maun, comprising; clay, silt, sand and gravel. This sedimentary deposit formed approximately 12
thousand years ago during the Quaternary period. The alluvium is normally described as a soft to firm,
consolidated, compressible silty clay however, can contain layers of silt, sand, peat and basal gravel. A
stronger, desiccated surface zone may be present.

3.17 To the Northwest and West of the site, several glaciofluvial deposits of Mid-Pleistocene age have been
identified. These are a sedimentary deposit comprised of sand and gravel.

3.18 Bedrock - The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards
through the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of
the Chester Formation, a pebbly sandstone, formed between 250 and 247 million years ago during the
Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be encountered at relatively shallow depths across the site.

3.19 Structural - There are no identified faults within influencing distance of the site, the nearest identified fault
being located over 4km to the Northeast.

3.20 Soils - A range of soil types have developed within this corridor, the majority of which are represented by; 
acidic, well-drained, sandy soils, which are particularly vulnerable to leaching of nitrate and pesticide into
underlying groundwaters.

3.21 Made Ground - There is limited potential for made ground at the site although, the incoming Ollerton Road and
Newark Road both appear to have been raised above the surrounding ground level, as identified in adjacent
fields.

3.22 Potential Constraints: There is the potential for a soft, compressible alluvial layer beneath the proposed and
existing road construction. This will require further investigation to confirm its extents and properties. If found
to be shallow, this may need to be excavated or may be removed with the upper layers of road construction.
The existing road construction does not appear to display any structural problems associated with this soft
stratum.

3.23 Potential Opportunities: Potentially shallow sand/sandstone bedrock removed as part of the construction
may be suitable for fill at the other corridor improvement locations; however, this would require further
investigation to determine suitability.

3.24 It is recommended that a comprehensive ground investigation is carried out in advance of the proposed
improvement works to review the suitability of the ground for any new road construction and to identify any
potential issues that may arise during the construction phase of the works.

Materials

3.25 Baseline: The existing road construction is likely to be founded on the sand/sandstone underlying the site. As
already highlighted, there is the potential for a soft, compressible alluvial layer below the construction works
which may require excavation. Ollerton Road and Newark Road both appear to have been raised above the
surrounding ground level and therefore may contain unknown quantities of made ground.

3.26 There are limited contaminative land uses around the site, with the notable exception of 2no. fuel stations
located to the southeast. There is the potential for localised ground contamination associated with oils and
fuels from localised road traffic accidents, leakage from the adjacent fuel stations and herbicides/pesticides
from agricultural use of the surrounding land. Road material lower in the construction profile may contain tar
bound materials.

3.27 Potential Constraints: Minimal contaminated material, but likely to be localised contamination from road
traffic accidents, potential leakage from fuel stations and agricultural practices in the proposed areas of new
construction.
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3.28 Although unlikely in the upper layers of road construction, the historic construction of the lower layers has the
potential to contain tar bound materials that would most likely need to be disposed of off-site as hazardous
waste.

3.29 Potential Opportunities: The recycling of road surface planings should be considered and could be reutilised
elsewhere in the road surface construction.

3.30 Potential shallow bedrock and other clean materials e.g. sand and gravel could be imported from other sites to
make up any fill volumes required, although it is likely there will be an equal cut and fill ratio at this site.

3.31 It is recommended that a Phase 1 Geoenvironmental Desktop Study and subsequent Phase 2
Geoenvironmental Site Investigation is carried out to identify and determine the nature and extent of any
potential contamination with the site boundary. This will help to reduce any uncertainty during the construction
phase of the works.

Noise and Vibration

3.32 Baseline: The study area comprises three residential properties and several commercial developments, all in
very close proximity to the roundabout. The existing noise climate at the three adjacent residential properties
immediately to the north of the roundabout on Blyth Road is dominated by traffic noise, both free flowing and
stationary during periods of congestion on the southbound approach to the roundabout.

3.33 From examination of the DEFRA noise maps for road traffic noise, which were produced in accordance with
the EU Noise Directive, the road in the vicinity of the three residential receptors has not been identified as an
Important Area. It is possible that this is an error and that noise levels at the front facades of the three
properties do already exceed the criteria used by DEFRA which is used to identify Important Areas requiring
Highway Authorities to investigate noise mitigation options.

3.34 Further to the south east, there are several properties in Wellow Village which lie within 300m of the proposed
scheme; however, these are less likely to be adversely affected by the proposals. Baseline noise levels will be
established through noise surveys and modelling to support the noise impact assessment for a scheme.

3.35 The three receptors to the north are positioned in close proximity to the carriageway of the A614 Blyth Road;
however, there are no known issues associated with vibration from existing traffic flows. This is unlikely to
change as a result of a proposed scheme.

3.36 Potential Constraints: It is unlikely to be feasible to install any physical noise mitigation measures such as
noise barriers to protect the frontages of the three residential receptors to the north on Blyth Road due to
vehicle accesses and loss of light / outlook.

3.37 It may be difficult to construct an improved junction within acceptable noise levels if works take place during
the night time. Liaison will be required with the local environmental health department to establish acceptable
noise limits and an assessment of construction noise will need to be undertaken to inform the noise impact
assessment.

3.38 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents;
however, this may have limited benefit at the receptor locations due to nature of vehicle movements
approaching and exiting the roundabout where noise associated with braking and acceleration may dominate
more than rolling tyre noise.

3.39 There may be an opportunity to install physical mitigation in the form of noise barriers to the south of the three
receptors to mitigate noise impacts at the side façade of the most southern property and garden areas of all
three properties

3.40 There is potential to install noise insulation in the residential properties in advance of construction period if
they meet the qualifying criteria in the Noise Insulation Regulations. Eligibility for noise insulation is to be
determined through noise impact assessment.
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People and Communities

3.41 Baseline: The existing junction and road network provides access to immediately adjacent businesses; two 
fast food restaurants, filling station and to the publicly accessible Sherwood Heath local nature reserve, which
shares a car park with the Alders public house / restaurant. Pedestrian and cycle access to these amenities
from Ollerton and to the wider Sherwood Forest area to the north and west is impeded by the lack of crossing
facility and narrow footway around the existing junction.

3.42 There is a small residential outlier comprises several bungalows and gardens which extends north on A614
from the existing junction.

3.43 Agricultural land to north east and south west of the existing junction is designated as grade 3 agricultural
land. Land to north and east (Sherwood heath) is classed as non-agricultural land; however, except for the
Alders pub and car park, this land has a designation as a SSSI. Grazed land extending immediately to the
east of the existing roundabout and north of Newark Road, has no agricultural land designation, but is used for
horse grazing.

3.44 Potential Constraints: Traffic disruption will occur during the construction phase Traffic disruption would only
be temporary and can be mitigated by suitable traffic management techniques.

3.45 Potential Opportunities: It is likely it will provide numerous jobs for local people during the construction stage
and also construction spend in the local area whilst the works are on site. The main objective of the project is
to unlock the economic potential of this corridor which in turn will stimulate the local economy and create
additional jobs long term.

3.46 There is the opportunity to improve pedestrian / cycling facilities by introducing formal crossing points which
will encourage leisure opportunities and may encourage more people to walk to and from Ollerton. This would
provide a valuable linkage between Ollerton and the public house / restaurant west of the roundabout and also
provide safer crossing for pedestrians and cyclists wishing to access Sherwood Heath and the wider
Sherwood Forest area beyond. The linkage to the bridleway crossing Sherwood Heath should be ensured and
enhanced.

3.47 The development of the new Sherwood Forest visitor centre at Edwinstowe and development of the former
Thoresby Colliery site into mixed housing, recreation and employment use is likely to increase the demand for
sustainable transport linkages between Ollerton and Edwinstowe. Safe crossings of the A614 and widening of
the footway between Ollerton and Edwinstowe would contribute towards this.

Water and Drainage

3.48 Baseline: The River Maun flows to the south and east of the roundabout and is an Environment Agency (EA)
designated ‘main river’ and joins with Rainworth Water on the western edge of Ollerton before flowing
northwards through open countryside to join the River Meden. Much of the existing roundabout layout falls
within Flood Zone 2 and 3 on the Environment Agency’s flood map. Zone 2 is land having between a 1 in 100
and 1 in 1000 annual probability of river flooding whilst zone 3 is land having a 1 in 100 or greater annual
probability of river flooding. Low lying agricultural fields in the vicinity of the roundabout have been known to
flood during heavy spells of rainfall.

3.49 Potential Constraints: Any enlargement of the junction would bring it closer to adjacent residential and retail
properties, and new drainage proposals would therefore need to be mindful of the increased flooding risks
associated with any increase in impermeable surfaces created. A brief overview of the topography suggests
longitudinal falls from the approach arms of the roundabout are generally towards the roundabout thus limiting
the scope to direct rainwater away from the roundabout. Scope to regrade approach vertical alignments is
limited due to existing property threshold levels and existing vertical grades being quite steep in places.
Details of the existing drainage systems are not known at this stage and further investigation in to the type and
locations is needed to establish whether these systems could be reutilised/ upgraded to drain the additional
runoff created. Water Authority surface/ combined systems are not present thus restricting the choice to utilise
these systems. The governing water authority Trent Valley Internal Drainage Board (TVIDB), Environment
Agency (EA) or Nottinghamshire County Council’s Flood Risk Team may need to approve additional discharge
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in to nearby watercourses, this may be limited to greenfield runoff where additional volumes would need to be
attenuated.

3.50 Potential Opportunities: Reuse and upgrade of existing drainage systems should be considered a first
choice; however, this will be dependent on the condition and capacity of the existing system. Further detailed
investigation in to the type, location and outfall of the existing drainage systems and ground permeability
details will be necessary to determine if existing systems could be reutilised / upgraded or whether soakaway
options are viable.

3.51 If the junction is re-configured, any new spaces created could be used for a storage/infiltration pond or an
underground cellular crate storage/infiltration tank. The creation of additional green space could also benefit
local ecology and help promote landscaping opportunities. Discharge into the existing system of ditches,
limited to green field runoff, also could prove a viable option.

Health Impact Assessment

3.52 The consideration of Health Impact Assessment (HIA) takes into account such determinants as housing
quality and design, access to healthcare services and other social infrastructure, Access to open space and
nature, Air Quality, noise and neighbourhood amenity, accessibility and active travel, crime reduction and
community safety, access to healthy food, access to work and training, social cohesion and neighbourhoods,
minimising the use of resources and climate change. Some of these determinants would be examined at the
next stage of assessment, although some e.g. crime reduction and community safety would most likely be
scoped out as not relevant.

3.53 Baseline: This site consists of a 6-arm single lane roundabout, with five A-class roads intersecting. Heavy
traffic volumes with standing traffic contribute to air quality issues. Currently there is very poor connectivity for
Non-Motorised Users (NMU) around the roundabout causing severance issues for this group from the
recreational resource of Sherwood Forest. A total of 7 minor accidents have been recorded at this location in
the 3-year period 2015-2017. The current facility provides moderately good access to goods, services and
employment for motorised users.

3.54 Potential Constraints: Any enlargements of the junction could increase the potential for accidents and will
create a more significant hazard for on-road cyclists. This will also create some further impact on pedestrians
where no additional signalised crossings are proposed. There remains the potential risk of air quality and
noise to human receptors as part of the proposed scheme.

3.55 Potential Opportunities: The provision of formal signalised crossings would reduce the severance of Ollerton
from the recreational facility of Sherwood Forest and should reduce the potential for accidents to Non-
Motorised Users (NMU) trying to navigate this busy intersection. The proposed scheme should bring about
improvements in health should there be a decrease in noise and air contaminant levels to local receptors
through improved flow. Improved NMU circulation around the junction should create greater social connectivity
and access to goods, places and services.

Climate Change Adaption & Mitigation

3.56 Baseline: Projected changes to average climatic conditions and associated severe weather events (such as
heavy and / or prolonged precipitation, storm events and heatwaves) have the potential to impact on the
proposed scheme and the surrounding built and natural environment. With reference to Meteorological Office
Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region sees mean annual
temperatures of between 8°C and 10°C with July being the warmest month with temperatures typically in the
region of 22°C. The region is relatively dry with rainfalls of between 600mm to 800mm per year.

3.57 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.
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3.58 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example species can be selected for any proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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4. Deerdale Lane: Traffic, Engineering &
Environmental Factors
Study Area

4.1 The study area includes the Deerdale Lane junction and its immediate approaches. The junction is shown in
Figure 4.1. The junction is a priority-controlled crossroads to the west of the village of Bilsthorpe. The A614
runs north-south, is street lit and has a 50mph speed limit with SPECS camera enforcement. To the west,
Deerdale Lane is a narrow road leading to a small number of private properties and the former Rufford colliery
site. To the east, Deerdale Lane leads to the village of Eakring and the industrial areas on the former
Bilsthorpe colliery site to the north of Bilsthorpe village.

Figure 4.1: Deerdale Lane

© Google 2019
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Traffic Factors
Journey Time Delays

4.2 Typical present-day traffic conditions from Google Traffic has been obtained for the AM and PM peak hours on
a typical weekday and is presented in Figure 4.2. This shows that modest journey time delays to Deerdale
Lane in both peak hours.

Figure 4.2: Google Maps Extracts

Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

4.3 The local perception of this junction is that it is very difficult to access the A614 from Deerdale Lane, with
anecdotal reports of large delays (rather than large queues), as joining traffic waits for suitable gaps in the
high speed A614 traffic before joining. Waiting times to access the A614 from Deerdale Lane are variable,
resulting in poor journey time reliability for road users.

4.4 A PICADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.
PICADY is the software tool recommended for use by the DfT to model priority junctions (including
crossroads).

4.5 PICADY software has been run using a synthesised profile and provides outputs in the form of Ratios of Flow
to Capacity (RFC) and queue length (Q). A synthesised profile includes a 12.5% mid-peak ‘surge’ to robustly
test the performance of the junction. For a new junction, a worst-arm target RFC value of 0.85 during a single
time segment is preferred (or 0.75 in a rural location) as this minimises the chance that queuing will occur at a
new junction on opening. For existing junctions, RFC values above 0.85 are likely to produce queues which
increase slowly. Above an RFC value of 1.0, a junction is more than likely to be at capacity (with resulting
larger increases in queue length).

4.6 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.

4.7 The performance of the existing junction using the design forecasts is shown in Table 4.1.

4.8 The results show that the junction will continue to operate well below capacity in both 2023 and 2037.
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Table 4.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 0.28 1 0.16 0 0.30 1

2037 0.47 1 0.17 0 0.37 1

4.9 As noted in paragraph 4.3, the local perception of the junction is worse than the typical conditions, and future
growth along the route corridor, including known development in Bilsthorpe is likely to exacerbate this
perception.

Collisions

4.10 Stakeholders report a perception of road safety issues at Deerdale Lane, relating to the judgement of gaps
when leaving the minor arm and entering the A614, particularly for right-turning traffic.

4.11 Three years of collision records have been obtained for the Deerdale Lane junction (from 2015 to 2017
inclusive). These show that only one personal injury collision has been recorded at this junction, which was
classed as ‘slight’ by the police. The collision involved two cars, one of which was turning right from the minor
arm onto the A614, and an ahead moving vehicle on the A614.

Public Transport

4.12 Services 227 and Sherwood Arrow route through the Deerdale Lane Junction. Bus 227 runs once in each
direction on Wednesdays and Fridays, whilst the Sherwood arrow runs every 60 minutes during a typical day

4.13 Table 4.2 below presents the daily patronage numbers per hour passing through the Deerdale Lane junction
during the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus
service providers. In addition, the total yearly patronage during the individual time periods is also presented,
as is the total patronage for each service throughout 2018. No data for service 227, which only runs on a
Wednesday or Friday is available.

Table 4.2: Bus patronage through Deerdale Lane Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

Sherwood Arrow 42 30 31  10,830  13,155  13,152  155,250

Total 42 30 31  10,830  13,155  13,152  155,250

4.14 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E

Pedestrians and Cyclists

4.15 Data extracted from a 12 hour camera survey of turning counts undertaken on 27th September 2017 shows
that there were four pedestrian movements and six cyclists at this junction in the whole day.
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Engineering Factors
Topography

4.16 The topography within this section of the scheme can be described as uneven with a number of hidden dips
on the A614 as you approach the junction from the south; the most significant being 2m in height from top to
bottom. This issue resulted in the A614 requiring a speed limit change back in 2011 following a serious
accident with six fatalities in 2009. Any improvements will require a significant amount of fill to achieve a
vertical alignment compliant with Design Manual for Roads and Bridges (DMRB) design standards. The
volume of fill is 9,000m3 but is not expected to create any major engineering challenges.

Land Use

4.17 The site is bounded on all sides by agricultural land.

Non-Motorised Users (NMU) Provision

4.18 No provision for NMUs has been made at this junction. There is an opportunity to add NMU provision at this
junction which aligns to the objective of supporting all road users.

Geology/Ground Conditions

4.19 The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards through
the length of Nottinghamshire and beyond into South Yorkshire. The Sherwood Sandstone typically gives rise
to a markedly undulating topography, which apart from a few large rivers is characterised by a general
absence of surface drainage. The reason that rivers such as the River Meden and River Maun maintain their
flow is that their valleys lie just below the water table. A range of soil types has developed within the corridor,
the majority being well-drained sandy soils.

Highway Structures

4.20 There is a railway bridge (disused mineral line) 740 metres to the south of the junction.

Hydrogeology and the Water Environment

4.21 Rainworth Water is approximately 320m to the east of the junction which is a watercourse and a tributary of
the River Maun near Rainworth, Nottinghamshire.

Public Utilities

4.22 A NRSWA C2 enquiry has highlighted the following utility services which will require significant diversion
works: BT on A614 and Inkersall approaches, HV electricity (33kV) running east-west across A614S
approximately 80m south of the junction, Virgin Media, water supplies and a Zayo fibre telecoms cable running
north-south in A614 east verge.

Environmental Factors
Air Quality

4.23 Baseline: The location is not within an Air Quality Management Area (AQMA). There is one residential
property approximately 150m south west of the junction.

4.24 Potential Constraints: The introduction of a new junction that creates delays to the A614 traffic at this
location may potentially generate more emissions compared to the previous junction arrangement. Stop/start
traffic tends to generate more emissions than smooth flowing traffic.
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4.25 Potential for dust during the construction phase but only temporary in nature and the closest receptor is 150m
away and well shielded by vegetation.

4.26 Potential Opportunities: To mitigate against any potential adverse impact during the construction phase, best
practice measures should be adopted by the contractor.

4.27 Smoother and consistent journey speeds across the whole corridor will ultimately reduce vehicle emissions
because vehicles are idling less and not constantly having to brake/accelerate along the A614.

Cultural Heritage

4.28 Baseline: There are no listed buildings or conservation areas within a 1km radius of the site. The closest
heritage asset is Rufford Abbey, a Registered Garden (Grade II) that lies just over 0.9km to the north east of
the site.

4.29 Potential Constraints: There will be no potential direct physical impacts on known heritage assets. It is
possible that works (excavations) may reveal unknown archaeological constraints during the construction
phase.

4.30 Potential Opportunities: Works should reinstate the historic field pattern and replace and strengthen existing
tree cover that is part of the wider setting of the Sherwood and the surrounding estate farmlands landscape.

Landscape and Visual Impact

4.31 Baseline: The scheme falls within the Sherwood Landscape Character Area which falls entirely within
Nottinghamshire and is characterised by a wide and diverse range of landscapes including the heart of the
historic Sherwood Forest and the extensive parklands and estates of the Dukeries. The area, rich with
historical, ecological and landscape features, is intrinsically linked to a number of historical themes including
the internationally renowned Robin Hood legend.

4.32 Within the Newark and Sherwood Landscape Character Assessment, the Sherwood Region can be divided
into six distinct landscape character types and the Deerdale Lane junction falls within the Old Clipstone Estate
Farmlands Policy Zone (S PZ 09). This is an enclosed, gently rolling estate landscape characterised by an
ordered pattern of fields, roads and woodlands.

4.33 The characteristic features of Old Clipstone Estate Farmlands Policy Zone (S PZ 09) are as follows: -

· Gently undulating topography;

· Coniferous forestry plantation with broadleaved margins;

· Intensive arable farming in medium regular geometric fields;

· Very small patches of deciduous woodland;

· Poor internal field boundaries, stronger road hedge boundaries with isolated  mature trees, mainly
Oak;

· Isolated farms of red brick core with modern agricultural buildings; and

· Heathland character, apparent to road verges and along disused mineral railway lines .

4.34 Potential Constraints: There are potential physical landscape impacts on landscape features, such as trees,
shrubs, hedgerows, heathland and grassed areas. There are potential impacts on the landscape character of
the Estate Farmlands if the proposed development does not make reference to the landscape character of the
area in which it is located.

4.35 There are potential visual impacts on high sensitivity residential receptors in the vicinity of Robin Hood Farm to
the east of the site. There are potential visual impacts on high sensitivity residential receptors at the north
western edge of Bilsthorpe (Mickledale Close) although these are likely to be screened by vegetation along
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the disused mineral railway line. There are potential visual impacts on high sensitivity recreational receptors
on Public Rights of Way – Footpaths and Bridleways in the surrounding area, and from the disused mineral
railway line which is used as a Multi User Route

4.36 Potential Opportunities: There are opportunities in any proposed hard and soft landscape treatment to fulfil
some of the landscape actions within the Newark and Sherwood Landscape Character Assessment for this
Policy Zone such as:-

· Create opportunities for restoring areas of heath land where appropriate

4.37 The biodiversity net gain approach should be integral to the design proposals. The reinstatement of landscape
treatment along the highway boundary following widening of the road junction should be incorporated into the
design proposals to compensate for existing habitat loss, and changes to the landscape including the
landscape character.

Nature Conservation

4.38 Baseline: There are seven non-statutory designated sites (LWSs) within a 2km radius of the site. Deerdale
Lane junction lies approximately 0.5km east of a large Local Wildlife Site Clipstone Forest Area LWS. It is
made up of mixed plantation woodland, heathland acid, grassland. Cutt’s Wood LWS lies just under 1km to the
north east.

4.39 Potential Constraints: There will be no direct impact on designated sites. There may be the loss of small
areas of habitat supporting protected species, (e.g. hedgerows) as well as trees within the highway verge.
Further ecological surveys for protected species will be required.

4.40 Potential Opportunities: The Biodiversity net gain approach should be integral to the design proposals. The
reinstatement of new hedges and hedgerow trees along highways boundary following any widening of the
junction should be incorporated into the design proposals to compensate for existing habitat loss.

Geology and Soils

4.41 Baseline: Superficial – There are no superficial deposits located within the boundary of the site. The nearest
is an area of alluvium, associated with Rainworth Water, located approximately 140m east of the site
boundary.

4.42 Bedrock - The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards
through the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of; 
the Chester Formation, a sandstone, pebbly (gravelly), formed between 250 and 247 million years ago during
the Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be found at relatively shallow depths across the site.

4.43 Structural - There are no identified faults within influencing distance of the site.

4.44 Soils - A range of soil types have developed within this corridor, the majority of which are acidic, well-drained
sandy soils, particularly vulnerable to leaching of nitrate and pesticide into underlying groundwaters.

4.45 Made Ground - There is limited potential for made ground at the site.

4.46 Potential Constraints: There are no easily identifiable constraints at this stage. The existing road
construction does not appear to show any issues with ground conditions.

4.47 Potential Opportunities: Potentially shallow sand/sandstone bedrock removed as part of the construction
may be suitable for fill at the southern side of the site, although potential volumes will be minimal and will
require further investigation to determine suitability.

Materials

4.48 Baseline: The existing road construction is likely to be founded on the sand/sandstone underlying the site.
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4.49 There are limited contaminative land uses around the site although, there is the potential for localised
contamination associated with oils and fuels from road traffic accidents and herbicides / pesticides from
agricultural use of the surrounding land. Road materials lower in the construction profile may contain tar bound
materials.

4.50 Potential Constraints: Minimal contaminated material however, there is the potential for localised
contamination associated with road traffic accidents and agricultural practices in any proposed areas of new
construction.

4.51 Although unlikely in the upper layers of road construction, the historic construction of the lower layers has the
potential to contain tar bound materials that would most likely need to be disposed of off-site as hazardous
waste.

4.52 There is likely to be a significant deficit of fill material required to complete this scheme.

4.53 Potential Opportunities: The recycling of road surface planings should be considered and could be reutilised
elsewhere in the road surface construction.

4.54 Potential shallow bedrock and other clean materials e.g. sand and gravel could be imported from other sites to
make up any fill volumes needed.

Noise and Vibration

4.55 Baseline: The study area comprises one residential property approximately 150m to the south west of the
junction. The existing noise climate is dominated by traffic noise free flowing in both directions. There are no
other significant noise sources in the area. There are no other residential receptors within the 300m study
area. The baseline noise level will be established through noise survey and modelling to support the noise
impact assessment for the scheme.

4.56 Given the distance to the nearest receptor there will be no existing vibration impacts, or adverse impacts due
to the proposed alterations.

4.57 Potential Constraints: The introduction of a new junction that creates delays to mainline traffic at this location
may create a perceptible change to the character of road traffic noise due to braking and acceleration noise.

4.58 The detailed design may require High Friction Surfacing to be laid on approaches which may also alter the
character of rolling traffic noise in free-flow.

4.59 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents, which
may be beneficial when traffic is free flowing; however, when vehicles are slowing down on the approach to
the junction (or accelerating away), noise associated with braking and acceleration may dominate more than
rolling tyre noise.

People and Communities

4.60 Baseline: This junction is in an isolated agricultural setting, surrounded by grade 3 agricultural land.

4.61 Deerdale Lane west of the A614 is a minor lane providing access only to activity and paintball centres. It runs
due west emerging as Eakring Road in Mansfield adjacent to Mansfield golf club, Sherwood Pines forest and
the former Rufford Colliery site. The lane also links to a restricted byway which provides access to Sherwood
Pines near Centre Parcs holiday village. Due to lack of rights of way east of the A614, the potential to provide
or improve linkage with the rights of way network would seem greater at the Mickledale Lane junction
immediately south.

4.62 Deerdale Lane to the east of the A614 provides access to the north of Bilsthorpe including businesses located
on the business park occupying the former Bilsthorpe Colliery.

4.63 Potential Constraints: Any enlargement of the junction will result in the loss of grade 3 agricultural land north
and south of the junction.
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4.64 Potential Opportunities: The construction of the A614 scheme package will be classed as a major transport
project. As such it is likely it will provide numerous jobs for local people during the construction stage and also
construction spend in the local area whilst the works are on site. The main objective of the project is to unlock
the economic potential of this corridor which in turn will stimulate the local economy and create additional jobs
long term. In particular, it will improve access to businesses located immediately east of this junction in
Bilsthorpe and Eakring village.

Water and Drainage

4.65 Baseline: Rainworth Water is approximately 320m to the east of the junction which is a watercourse and a
tributary of the River Maun near Rainworth, Nottinghamshire.

4.66 Potential Constraints: An overview of historical topographical survey data and mapping information suggests
the adjoining fields are generally at a lower level compared to the carriageway. Care should therefore be taken
in respect of any junction enlargement to ensure adjoining green field run off is intercepted adequately.
Adequacy of the existing discharge/outfall options may prove challenging as from initial preliminary
investigations it appears only roadside ditches may be present. Further detailed investigation in to the type,
location and outfall of the existing drainage systems and ground permeability details will be necessary to
determine if existing systems could be reutilised / upgraded or whether soakaway options are viable. The
governing water authority Trent Valley Internal Drainage Board (TVIDB), Environment Agency (EA) or
Nottinghamshire County Council’s Flood Risk Team may need to approve additional discharge in to nearby
watercourses, this may be limited to greenfield runoff where additional volumes would need to be attenuated.
Any widening of the existing junction requires areas of adjoining private agricultural land to place the proposed
infrastructure including embankments and ditches.

4.67 Potential Opportunities: Reuse and upgrade of existing drainage systems should be considered a first
choice; however, this will be dependent on the condition and capacity of the existing system, detailed drainage
surveys with respect to type and location should be commissioned to verify. Additional infiltration / storage
systems may be required if it is proven existing drainage discharge systems, mainly consisting of road side
ditches are limited which could also provide some improvement to the current arrangement.

Health Impact Assessment

4.68 Baseline: This site consists of a crossroads with major priority to A614 traffic travelling north / south. Heavy
traffic volumes on the A614 make access across this junction difficult but this is unlikely to create any
significant air quality issues. There is poor connectivity for Non-Motorised Users (NMU) across this junction,
but this has less bearing as there are very few residential properties close to this junction. Recreational users
are likely to be the only NMU’s using this junction and it is anticipated that a majority of these would be more
experienced road cyclists from smaller communities to the east. Only 1 minor accident has been recorded at
this location in the 3-year period 2015-2017. The current facility is a limited interchange for access to goods,
services and employment.

4.69 Potential Constraints: There are limited potential risks from air quality and noise to human receptors. There
are no significant walking and cycling issues expected as a result of any proposal.

4.70 Potential Opportunities: Improved lines of sight approaching this junction should significantly reduce the
likelihood of collisions and accidents. Provision if improved informal pedestrian crossing points could be
considered at this location.

Climate Change Adaption & Mitigation

4.71 Baseline: Projected changes to average climatic conditions and associated severe weather events (such as
heavy and / or prolonged precipitation, storm events and heatwaves) have the potential to impact on the
proposed scheme and the surrounding built and natural environment. With reference to Meteorological Office
Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region sees mean annual
temperatures of between 8°C and 10°C with July being the warmest month with temperatures typically in the
region of 22°C. The region is relatively dry with rainfalls of between 600mm to 800mm per year.
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4.72 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.

4.73 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example, species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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5. Mickledale Lane: Traffic, Engineering
and Environmental Factors
Study Area

5.1 The study area includes the Mickledale Lane junction and its immediate approaches. The junction is shown in
Figure 5.1. The current layout is less than a mile from the village of Bilsthorpe and lies just under 15 miles to
the north of Nottingham. The AADT just south of this junction is 18,750.

5.2 The existing junction is currently a priority controlled 4 arm crossroads junction with the side roads giving way
to the A614 traffic flows. It’s situated in a rural location but the junction itself is street lit and the A614 (Old
Rufford Road) has a 50mph speed limit with SPECS camera enforcement.

Figure 5.1: Mickledale Lane

© Google 2019
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Traffic Factors
Journey Time Delays

5.3 Typical present-day traffic conditions from Google Traffic has been obtained for the AM and PM peak hours on
a typical weekday and is presented in Figure 5.2. This shows that modest journey time delays to Mickledale
Lane in both peak hours.

Figure 5.2: Google Maps Extracts

Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

5.4 The local perception of this junction is that it is very difficult to access the A614 from Mickledale Lane, with
large delays (rather than large queues), as joining traffic waits for suitable gaps in the high-speed mainline
traffic and trips exiting the Lime’s Cafe before joining.  Waiting times to access the A614 from Mickledale Lane
are variable, resulting in poor journey time reliability for road users.

5.5 A PICADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.

5.6 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.

5.7 The performance of the existing junction using the design forecasts is shown in Table 5.1.

5.8 The results show that the junction will continue to operate well below capacity in both 2023 and 2037.

Table 5.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 0.41 1 0.18 0 0.36 1

2037 0.55 1 0.20 0 0.45 1
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5.9 As noted in paragraph 5.4, the local perception of the junction is worse than the typical conditions, and future
growth along the route corridor, including known development in Bilsthorpe is likely to exacerbate this
perception.

Collisions

5.10 Stakeholders report a perception of road safety issues at Mickledale Lane, relating to the judgement of gaps
when leaving the minor arm and entering the A614, particularly for right-turning traffic.

5.11 Three years of collision records have been obtained for the Mickledale Lane junction (from 2015 to 2017
inclusive). These show that four personal injury collisions have been recorded at this junction, all of which
were classed as ‘slight’ by the police and all of which involved cars.

5.12 Two collisions involved shunts as vehicles slowed / stopped to turn into the minor arms from the A614, one
involved two cars both turning right (one into the A614, one into the minor arm) and one involved a right-
turning car and an ahead moving car. All of the collisions therefore involved turning movements at this
junction.

Public Transport

Services 227 and Sherwood Arrow route through the Mickledale Lane Junction. Bus 227 runs once in each
direction on Wednesdays and Fridays, whilst the Sherwood arrow runs every 60 minutes during a typical day.

5.13 Table 5.2 below presents the daily patronage numbers per hour passing through the Mickledale Lane junction
during the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus
service providers. In addition, the total yearly patronage during the individual time periods is also presented,
as is the total patronage for each service throughout 2018. No data for service 227, which only runs on a
Wednesday or Friday is available.

Table 5.2: Bus patronage through Mickledale Lane Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

Sherwood Arrow 42 30 31  10,830  13,155  13,152  155,250

Total 42 30 31  10,830  13,155  13,152  155,250

5.14 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.

Pedestrians and Cyclists

5.15 Data extracted from a camera survey of turning counts undertaken on 27th September 2017 shows that there
were no pedestrian movements and seven cyclists at this junction in the whole day.
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Engineering Factors
Land Use

5.16 Isolated houses have been constructed in the south-east quadrant of the junction, and a transport café and
parking area located in the north-west quadrant of the junction. Other than these buildings, the junction is
surrounded by agricultural land. Inkersall Lane is a narrow road leading westward from the junction to a small
number of private properties and the former Rufford Colliery site. To the east, Mickledale Lane leads to the
centre of Bilsthorpe village.

Non-Motorised Users (NMU) Provision

5.17 Footpaths are available (provided between 2011 and 2016) on both sides of the junction, and a dropped
crossing and refuge have been provided to assist crossing movements to the north of the junction. Inkersall
Lane is a Public Right of Way, Bridleway (Rufford BW5).

5.18 Route Number 645 of the National Cycle Network lies 210 metres to the north of the junction and is a traffic
free route. The route follows the disused mineral line and terminates just south of Kirklington.

5.19 There is an opportunity to improve NMU provision at this junction which aligns to the objective of supporting all
road users.

Geology / Ground Conditions

5.20 The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards through
the length of Nottinghamshire and beyond into South Yorkshire. The Sherwood Sandstone typically gives rise
to a markedly undulating topography, which apart from a few large rivers is characterised by a general
absence of surface drainage. The reason that rivers such as the Meden and Maun maintain their flow is that
their valleys lie just below the water table. A range of soil types has developed within the corridor, the majority
being well-drained sandy soils.

Highway Structures

5.21 There is a railway bridge (disused mineral line) 210 metres to the north of the junction and Red Bridge carries
the A614 over the Rainworth River (approximately 650m to the south of the junction).

Hydrogeology and the Water Environment

5.22 The junction is approximately 650m away from Rainworth Water which is a watercourse and a tributary of the
River Maun near Rainworth, Nottinghamshire.

Public Utilities

5.23 A NRSWA C2 enquiry has highlighted the following utility services which may require significant diversion
works: BT on all four approaches, HV electricity (33kV) running north-south in west A614 verge, HV electricity
(11kV) in two verges, Virgin Media and Zayo fibre cable.

Environmental Factors
Air Quality

5.24 Baseline: The location is not within an Air Quality Management Area (AQMA).

5.25 The study area comprises four residential properties which lie immediately adjacent to the south eastern
corner of the junction fronting onto Old Rufford Road. To the north-west corner of the junction is The Limes
café and a further residential receptor set back from the roadside by approximately 35m with an intervening
informal car / lorry parking area associated with the neighbouring café.
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5.26 Potential Constraints: The introduction of a new junction that creates delays to mainline traffic at this location
may potentially generate more emissions compared to the previous junction arrangement. Stop / start traffic
tends to generate more emissions than smooth flowing traffic.

5.27 Potential for dust during the construction phase but only temporary in nature.

5.28 Potential Opportunities: To mitigate against any potential adverse impact during the construction phase best
practice measures should be adopted by the contractor.

5.29 Smoother and consistent journey speeds across the whole corridor will ultimately reduce vehicle emissions
because vehicles are idling less and not constantly having to brake/accelerate along the A614.

Cultural Heritage

5.30 Baseline: There are no listed buildings or conservation areas within a 1km radius of the site.

5.31 Potential Constraints: There will be no potential direct physical impacts on known heritage assets. It is
possible that works (excavations) may reveal unknown archaeological constraints during the construction
phase.

5.32 Potential Opportunities: Works should reinstate the historic field pattern and replace and strengthen existing
tree cover that is part of the wider setting of the Sherwood and the surrounding estate farmlands landscape.

Landscape and Visual Impact

5.33 Baseline: The scheme proposals fall within the Sherwood Landscape Character Area which falls entirely
within Nottinghamshire and is characterised by a wide and diverse range of landscapes including the heart of
the historic Sherwood Forest and the extensive parklands and estates of the Dukeries. The area, rich with
historical, ecological and landscape features, is intrinsically linked to a number of historical themes including
the internationally renowned Robin Hood legend.

5.34 Within the Newark and Sherwood Landscape Character Assessment, the Sherwood Region can be divided
into six distinct landscape character types and the Mickledlale junction falls within Old Clipstone Estate
Farmlands Policy Zone (S PZ 09). This is an enclosed, gently rolling estate landscape characterised by an
ordered pattern of fields, roads and woodlands.

5.35  The characteristic features of Old Clipstone Estate Farmlands Policy Zone (S PZ 09) are as follows:

· Gently undulating topography;

· Coniferous forestry plantation with broadleaved margins;

· Intensive arable farming in medium regular geometric fields;

· Very small patches of deciduous woodland;

· Poor internal field boundaries, stronger road hedge boundaries with isolated  mature trees, mainly
Oak;

· Isolated farms of red brick core with modern agricultural buildings; and

· Heathland character, apparent to road verges and along disused mineral railway lines.

5.36 Potential Constraints: There are potential physical landscape impacts on landscape features, such as trees,
shrubs, hedgerows, heathland and grassed areas following widening of the road junction. There are potential
impacts on the landscape character of the Estate Farmlands if the proposed development does not make
reference to the landscape character of the area in which it is located.

5.37 There are potential visual impacts on high sensitivity residential receptors at the junction of Mickledale Lane
and the A614. There are potential visual impacts on high sensitivity residential receptors at the north western
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edge of Bilsthorpe (Mickledale Close). There are potential visual impacts on high sensitivity recreational
receptors in the surrounding area.

5.38 Potential Opportunities: There are opportunities in any proposed hard and soft landscape treatment to fulfil
some of the landscape actions within the Newark and Sherwood Landscape Character Assessment for this
Policy Zone such as:-

· Create opportunities for restoring areas of heath land where appropriate

5.39 The biodiversity net gain approach should be integral to the design proposals. The reinstatement of landscape
treatment along the highway boundary following any widening of the road junction should be incorporated into
the design proposals to compensate for existing habitat loss, and changes to the landscape including the
landscape character.

Nature Conservation

5.40 Baseline: There are six non-statutory designated sites (LWSs) within a 2km radius of the site. Clipstone
Forest Area LWS lies approximately 0.8km west of the existing junction and is made up of predominantly
coniferous plantation woodland, with small pockets of heathland and acid grassland. Southwell Trail Local
Nature Reserve lies approximately 1km to the south east of the site.

5.41 Potential Constraints: There will be no direct impact on designated sites. There is likely to be the loss of
small areas of habitat supporting protected species, (e.g. hedgerows) as well as trees within the highway
verge. Further ecological surveys for protected species will be required.

5.42 Potential Opportunities: The Biodiversity net gain approach should be integral to the design proposals. The
reinstatement of new hedges and hedgerow trees along highways boundary following any widening of road
junction should be incorporated into the junction design to compensate for existing habitat loss.

Geology and Soils

5.43 Baseline: Superficial – There are no superficial deposits located within the boundary of the site. The nearest
is an area of alluvium, associated with Rainworth Water, located approximately 300m east of the site
boundary.

5.44 Bedrock - The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards
through the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of
the Chester Formation, a sandstone, pebbly (gravelly), formed between 250 and 247 million years ago during
the Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be found at relatively shallow depths across the site.

5.45 Structural - There are no identified faults within influencing distance of the site.

5.46 Soils - A range of soil types have developed within this corridor, the majority of which being acidic, well-drained
sandy soils, particularly vulnerable to leaching of nitrate and pesticide into underlying groundwaters.

5.47 Made Ground – The site extends significantly into the boundary of the Limes Café, located to the northwest of
the site. There is potential for contaminated made ground in this location.

5.48 Potential Constraints: There is likely to be a significant amount of made ground requiring disposal from the
Limes Café site. The existing road construction does not appear to show any issues with ground conditions.

5.49 Potential Opportunities: Potentially shallow sand / sandstone bedrock removed as part of the construction
may be suitable for fill at the southern side of the site, although potential volumes will be minimal and will
require further investigation to determine suitability.
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Materials

5.50 Baseline: The existing road construction is likely to be founded on the sand / sandstone underlying the site.

5.51 There are limited contaminative land uses around the site although there is the potential for localised
contamination associated with oils and fuels from road traffic accidents and herbicides / pesticides from
agricultural use of the surrounding land. Road materials lower in the construction profile may contain tar bound
materials.

5.52 Potential Constraints: The Lime’s Café to the northwest of the site presents a potential contamination risk.
Due to the site’s age and the apparent phased repair of the bitumen surface within the carpark, it is the
potential for tar bound materials within the car park’s construction. There is also a risk of asbestos, used as fill
in the car park construction, and potential risk of oil and fuel spillage due to the large volumes of HGVs
regularly parked at this location. Beyond the café site, there is the potential for localised ground contamination
associated with road traffic accidents and agricultural practices on the surrounding land.

5.53 Although unlikely in the upper layers of road construction, the historic construction of the lower layers has the
potential to contain tar bound materials that would most likely need to be disposed of off-site as hazardous
waste.

5.54 Potential Opportunities: The recycling of road surface planings should be considered and could be reutilised
elsewhere in the road surface construction.

5.55 Potential shallow bedrock and other clean materials e.g. sand and gravel could be imported from other sites to
make up any fill volumes needed.

Noise and Vibration

5.56 Baseline: The study area comprises four residential properties which lie immediately adjacent to the south
eastern corner of the junction fronting onto Old Rufford Road. To the north-west corner of the junction is The
Limes Café and a further residential receptor set back from the roadside by approximately 35m with an
intervening informal car/lorry parking area associated with the neighbouring café.

5.57 The existing noise climate for receptors to the south east is dominated by traffic noise, free flowing in both
directions along the A614 with occasional acceleration noise from vehicles turning into and out of Mickledale
Lane when gaps in traffic occur. The existing noise climate for the receptor to the north-west is also dominated
by traffic, free-flowing in both directions along the A614 with occasional noise from car / lorry movements in
the adjacent car park.

5.58 From examination of the DEFRA noise maps for road traffic noise, which were produced in accordance with
the EU Noise Directive, the road in the vicinity of the residential receptors has not been identified as an
Important Area. It is possible that this is an error and that noise levels at the front facades of the four
residential receptors do already exceed the criteria used by DEFRA which is used to identify Important Areas
requiring Highway Authorities to investigate noise mitigation options.

5.59 The four receptors to the south east of the junction with Mickledale Lane are positioned in close proximity to
the carriageway; however, there are no known issues associated with vibration from existing traffic
movements. This is unlikely to change as a result of the proposed highway alterations.

5.60 Potential Constraints: Physical mitigation in the form of noise barriers are unlikely to be feasible for
properties immediately adjacent to Old Rufford Road to south east corner of junction due to vehicle accesses
and loss of light / outlook.

5.61 There may be a perceptible change to the character of road traffic noise due to braking and acceleration
noise, if the preferred scheme introduces delays to mainline traffic.

5.62 The detailed design may require High Friction Surfacing to be laid on approaches to stop lines which could
also alter the character of rolling traffic noise in free-flow.
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5.63 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents, which
may be beneficial when traffic is free flowing; however, when vehicles are slowing down on the approach to
the improved junction (or accelerating away) noise associated with braking and acceleration may dominate
more than rolling tyre noise reducing the overall benefit of low noise surfacing.

5.64 There may be an opportunity to install noise barriers to protect residential property to the north-west; however,
the benefit may be limited due to vehicle movements within the intervening car/lorry park associated with the
neighbouring café.

People and Communities

5.65 Baseline: There are no publicly accessible spaces, abutting the junction. A bridleway follows the line of
Inkersall Lane which joins the A614 opposite Mickledale Lane. This provides access westwards into Sherwood
Pines Forest, with its associated recreation opportunities. Immediately north of the land effected by the
proposed junction improvements, however, there is a recreational route. This is part of the Sustrans Network
and runs east west linking Bilsthorpe village to Sherwood Pines and the Mansfield cycle network. The cycle
route crosses the A614 on a former railway bridge and is on embankment in the vicinity of the main road. It
runs roughly parallel to the Inkersall Lane bridleway.

5.66 A transport café lies immediately north of the junction improvements. Residential properties abut the junction
to the east. There is grade 3 agricultural land immediately abutting the western highway boundary, which is
part of an environmental stewardship scheme.

5.67 Potential Constraints: The proposed junction improvements may result in the loss of land forming part of the
frontage and car park of the Limes Café. There may also be loss of grade 3 agricultural land.

5.68 Potential Opportunities: The construction of the A614 scheme package will be classed as a major transport
project. As such it is likely it will provide numerous jobs for local people during the construction stage and also
generate construction spend in the local area whilst the works are on site. The main objective of the project is
to unlock the economic potential of this corridor which in turn will stimulate the local economy and create
additional jobs long term.

5.69 There is the potential opportunity to provide better linkage between Bilsthorpe and the bridleway running west
from the A614 to recreational area of Sherwood Pines by improving crossing for pedestrians and cyclists.
There is a further opportunity to provide linkage from this bridleway to the Sustrans route immediately to the
north of the proposed junction improvements; however, the cost of ramped access up the embankment may
not justify the potential gain.

Water and Drainage

5.70 Baseline: Rainworth Water is approximately 320m to the east of the junction which is a watercourse and a
tributary of the River Maun near Rainworth, Nottinghamshire.

5.71 Potential Constraints: An overview of mapping information suggests the adjoining fields to the west of the
A614 are at a higher level compared to the highway, with the fields to the east at a lower level. Care should be
taken with any proposed widening required for a larger junction to ensure adjoining green field run off is
intercepted adequately. The proximity of residential properties and the Limes Café car park could restrict
options to install new or enlarge existing drainage systems. Adequacy of the existing discharge / outfall
options may prove challenging as from initial preliminary investigations it appears only roadside ditches may
be present. Further detailed investigation in to the type, location and outfall of the existing drainage systems
and ground permeability details will be necessary. The governing water authority Trent Valley Internal
Drainage Board (TVIDB), Environment Agency (EA) or Nottinghamshire County Council’s Flood Risk Team
may need to approve additional discharge in to nearby watercourses, this may be limited to greenfield runoff
where additional volumes would need to be attenuated. Any widening of the existing junction would require
areas of adjoining private agricultural land and potentially Limes Café car park.
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5.72 Potential Opportunities: Reuse and upgrade of existing drainage systems should be considered a first
choice; however, this will be dependent on the condition and capacity of the existing system, detailed drainage
surveys should be commissioned to verify. Additional infiltration / storage systems may be required if it is
proven existing drainage discharge systems, mainly consisting of road side ditches are limited which could
also provide some improvement to the current arrangement.

Health Impact Assessment

5.73 Baseline: This site consists of a crossroads with major priority to A614 traffic travelling north / south. Heavy
traffic volumes on the A614 make access across this junction difficult but this is unlikely to create any
significant air quality issues. There is some connectivity for Non-Motorised Users (NMU) across this junction
via means of footways and a central refuge just north of the junction. The expected level of NMU is expected
to be low to medium with the majority of these being local walkers from Bilsthorpe looking to access Sherwood
Pines. Cyclists are likely to favour the off-road route multi user route along the old mineral line from Bilsthorpe
to Sherwood Pines. Two turning collision accidents have been recorded at this location in the 3-year period
2015-2017. The current facility is a limited interchange for access to goods, services and employment.

5.74 Potential Constraints: There are potential risks from air quality and noise to human receptors as part of the
proposed scheme. Access provision for walkers from Bilsthorpe needs to be retained. There are no significant
cycling issues expected.

5.75 Potential Opportunities: Improved lines of sight approaching this junction should significantly reduce the
likelihood of collisions and accidents. Provision of improved informal pedestrian crossing points should be
considered at this location.

5.76 The proposed scheme may bring about improvements in health should there be a decrease in noise and air
contaminant levels to local receptors through better controlled flow.

Climate Change Adaption & Mitigation

5.77 Baseline: Projected changes to average climatic conditions and associated severe weather events (such as
heavy and / or prolonged precipitation, storm events and heatwaves) have the potential to impact on the
proposed scheme and the surrounding built and natural environment. With reference to Meteorological Office
Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region sees mean annual
temperatures of between 8°C and 10°C with July being the warmest month with temperatures typically in the
region of 22°C. The region is relatively dry with rainfalls of between 600mm to 800mm per year.

5.78 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the Scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.

5.79 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example, species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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6. White Post Roundabout: Traffic,
Engineering and Environmental
Factors
Study Area

6.1 The study area includes the White Post roundabout and its immediate approaches. The roundabout is shown
in Figure 6.1. The roundabout is less than 8 miles away from Mansfield and 12 miles from Nottingham.

6.2 The current layout is a four-arm roundabout with the A614 running north-south. The Mansfield Road (west)
arm has a children’s theme park situated 200m away from the junction and also leads to Rainworth and the
town of Mansfield. The Mansfield Road (east) leads to the village of Farnsfield.

Figure 6.1: White Post Roundabout

© Google 2019
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Traffic Factors
Journey Time Delays

6.3 Typical present day traffic conditions from Google Traffic has been obtained for the AM and PM peak hours on
a typical weekday and is presented in Figure 6.2. This shows that modest journey time delays to the A614
southbound and Mansfield Road eastbound in the AM peak hour and the A614 southbound and northbound in
the PM peak hour.

Figure 6.2: Google Maps Extracts

Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

6.4 An ARCADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.

6.5 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.

6.6 The performance of the existing junction using the design forecasts is shown in Table 6.1.

6.7 The results show that the junction will operate at capacity in both the AM and PM peak hours in both 2023 and
2037.

Table 6.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 0.89 8 0.53 1 0.96 16

2037 1.06 55 0.61 2 1.12 91
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Collisions

6.8 Three years of collision records have been obtained for the White Post junction (from 2015 to 2017 inclusive).
During this period, no recorded personal injury collisions have occurred at this junction over this period.

Public Transport

6.9 Services 28, 28b, 29, and Sherwood Arrow route through the Deerdale Lane Junction. These services run
every 60 minutes during a typical day.

6.10 Table 6.2 below presents the daily patronage numbers per hour passing through the White Post junction
during the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus
service providers. In addition, the total yearly patronage during the individual time periods is also presented,
as is the total patronage for each service throughout 2018.

Table 6.2: Bus patronage through White Post Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

28, 28B & 29 91 93 61  20,248  30,183  17,299  351,993

Sherwood Arrow 42 30 31  10,830  13,155  13,152  155,250

Total 133 123 92  31,078  43,338  30,451  507,243

6.11 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.

Pedestrians and Cyclists

6.12 A 12 hour camera survey of turning counts was undertaken in 2017, but this was focussed on the circulatory of
the roundabout and no data relating to pedestrians and cyclists can be obtained with a high level of
confidence, although numbers are expected to be low in line with survey data obtained at the other locations.

Engineering Factors
Land Use

6.13 Commercial (pub, garage, etc.) and residential property borders this junction on all sides.

Non-Motorised Users (NMU) Provision

6.14 Footpaths are available on each of the roads leading to the junction, and a pedestrian refuge (with dropped
crossings) has been provided on the A614 (N) arm. There is a PROW footpath to the south of the junction
(FarnsfieldFP19).

Geology/Ground Conditions
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6.15 The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards through
the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of the
Chester Formation, a sandstone, pebbly (gravelly), formed between 250 and 247 million years ago during the
Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be found at relatively shallow depths across the site.

Highway Structures

6.16 There are no known highway structures in close proximity to the White Post Roundabout.

Hydrogeology and the Water Environment

6.17 The junction is approximately 300m away from Rainworth Water which is a watercourse and a tributary of the
River Maun near Rainworth, Nottinghamshire.

Public Utilities

6.18 Services will not be affected by proposals within the tight footprint of the junction.

Environmental Factors
Air Quality

6.19 Baseline: The location is not within an Air Quality Management Area (AQMA).

6.20 Potential Constraints: The land-use constraints noted above mean that a significant enlargement of the
junction is considered unlikely. As such, the proposed scheme will have no adverse impact on air quality
emissions.

6.21 Potential Opportunities: Smoother and consistent journey speeds across the whole corridor will ultimately
reduce vehicle emissions because vehicles are idling less and not constantly having to brake/accelerate along
the A614.

Cultural Heritage

6.22 Baseline: There are no Listed Buildings or Conservation Areas within a 1km radius of the site. The nearest
designated site is Farnsfield Conservation Area and a scheduled ancient monument which lie 1.5km to the
east and 1.6km south east of the site respectively.

6.23 Potential Constraints: There should be no potential direct physical impacts on known heritage assets.

6.24 Potential Opportunities: Materials should be appropriate to local vernacular buildings. Lighting replacement
to prevent upward spill would reflect the rural location of this junction.

Landscape and Visual Impact

6.25 Baseline: The scheme proposals fall within the Sherwood Landscape Character Area which falls entirely
within Nottinghamshire and is characterised by a wide and diverse range of landscapes including the heart of
the historic Sherwood Forest and the extensive parklands and estates of the Dukeries. The area, rich with
historical, ecological and landscape features, is intrinsically linked to a number of historical themes including
the internationally renowned Robin Hood legend.

6.26 Within the Newark and Sherwood Landscape Character Assessment, the Sherwood Region can be divided
into six distinct landscape character types and the White Post junction falls within the Oxton Village Farmlands
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Policy Zone SPZ 07. This is a gently rolling, in places industrialised agricultural landscape characterised by a
traditional pattern of small villages and farms.

6.27 The characteristic features of the Oxton Village Farmlands Policy Zone are:-

· Gentle undulating topography;

· Intensive arable farming in large geometric fields;

· Small patches of deciduous and coniferous woodland;

· Poor internal field boundaries, stronger road hedge boundaries with isolated mature trees mainly oak;

· Isolated farms of red brick core with agricultural buildings;

· Heathland character, apparent to road verges, heathland species present along disused railway lines;

· Settlement of Oxton with historic red brick and pan-tiled core; and

· Concentration of leisure facilities at White Post Farm at the junction of A617/A614.

6.28 Potential Constraints: There are no potential physical landscape impacts on landscape features.

6.29 There are potential visual impacts on high sensitivity residential receptors such as detached properties at the
junction between the A614 and Mansfield Road / Farnsfield Road; and isolated farms. There are also potential 
visual impacts on medium sensitivity receptors at leisure facilities located around this junction such as a Public
House, Wheelgate Park and White Post Farm Centre. There are potential visual impacts on high sensitivity
recreational receptors on Public Rights of Way such as footpaths and bridleways in the surrounding area

6.30 Potential Opportunities: Opportunities to gap up existing field boundaries and provide native species
planting to improve habitat connectivity and ecosystem services (air quality) around the junction, should be
incorporated into the design proposals.

Nature Conservation

6.31 Baseline: There is one non-statutory designated site (LWS) within a 2km radius of the site. This is Farnsfield
Disused Railway Local Wildlife Site which lies just under 0.4km north of the site. This LWS is also a Local
Nature Reserve (Southwell Trail LNR) which extends north up to Bilsthorpe and east to Southwell.

6.32 Potential Constraints: There will be no direct impact on designated sites. There is the potential for
disturbance to protected species if the works area for maintenance operations impact on adjacent land and/or
road verges.

6.33 Potential Opportunities: Opportunities to gap up existing field boundaries and provide native planting to
improve habitat connectivity and ecosystem services (air quality) around the junction should be incorporated in
the design proposals.

Geology and Soils

6.34 Baseline: Superficial - There are no superficial deposits located within, or close to, the boundary of the site.

6.35 Bedrock - The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards
through the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of
the Chester Formation, a sandstone, pebbly (gravelly), formed between 250 and 247 million years ago during
the Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be found at relatively shallow depths across the site.

6.36 Structural - There are no identified faults within influencing distance of the site, with the nearest being over
2.5km to the southeast.
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6.37 Soils - A range of soil types has developed within this corridor, the majority of which being; acidic, well-drained
sandy soils, particularly vulnerable to leaching of nitrate and pesticide into groundwaters.

6.38 Made Ground - There is limited potential for made ground at the site.

6.39 Potential Constraints: None identified.

6.40 Potential Opportunities: None identified

Materials

6.41 Baseline: The existing road construction is likely to be founded on the sand / sandstone underlying the site.

6.42 There are limited contaminative land uses around the site although, there is the potential for localised
contamination associated with oils and fuels from road traffic accidents, a garage / vehicle hire business
located to the south-west of the roundabout and herbicides / pesticides from agricultural use of the
surrounding land. Road materials lower in the construction profile may contain tar bound materials.

6.43 Potential Constraints: None identified

6.44 Potential Opportunities: None identified

Noise and Vibration

6.45 Baseline: There are several commercial receptors located immediately adjacent to the roundabout as well as
3-4 residential receptors. The existing noise climate is dominated by road traffic at the nearest façade of all
receptors.

6.46 There are no known issues associated with vibration from existing traffic movements.

6.47 Potential Constraints: There is very limited space around the roundabout for any physical noise mitigation
measures. In addition, such measures may not be feasible due to vehicle accesses, loss of light / outlook.

6.48 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents;
however, this may have limited benefit at the receptor locations due to nature of vehicle movements
approaching and exiting the roundabout where noise associated with braking and acceleration may dominate
more than rolling tyre noise.

People and Communities

6.49 Baseline: The existing White Post roundabout is surrounded on all sides by commercial and tourist land uses; 
farm park, restaurant and theme park to the north, garage and pub- restaurant to the south, with residential
properties beyond.

6.50 There is a bridleway / footpath which is the eastern extent of the Southwell Trail, a multiuser recreational
route, which joins the A614 approximately 150m north of the existing roundabout. The route descends steeply
to the road changing from bridleway to footpath as a result. There is no current provision for users of the trail
to extend their journey west of the A614 or to exist safely onto the road. There is a footpath crossing the A614
approximately 100m to the south of the proposed junction.

6.51 The agricultural land classification to the south and north is grade 3. This is unlikely to be impacted by the
proposals unless any land take extends beyond the existing built development immediately surrounding the
existing junction.

6.52 Potential Constraints: The proximity of existing commercial property to the junction constrains potential
spatial extent of improvements.
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6.53 Agricultural land loss is unlikely to be an issue unless the extent of the scheme extends beyond the current
built development.

6.54 Potential Opportunities: The construction of the A614 scheme package will be classed as a major transport
project. As such it is likely it will provide numerous jobs for local people during the construction stage and also
construction spend in the local area whilst the works are on site. The main objective of the project is to unlock
the economic potential of this corridor which in turn will stimulate the local economy and create additional jobs
long term.

6.55 There is potential opportunity to improve the safety of pedestrians crossing the A614 along the footpath to the
south of the junction. There is also potential to provide better linkage between the bridleway on the Southwell
trail and the White Post businesses and quiet road network beyond. The economic viability of these
opportunities in relation to the benefit delivered would have to be considered.

Water and Drainage

6.56 Baseline: The junction is approximately 300m away from Rainworth Water which is a watercourse and a
tributary of the River Maun near Rainworth, Nottinghamshire.

6.57 Potential Constraints: Alterations to the existing arrangement is not proposed at this location which would
affect the existing drainage system.

6.58 Potential Opportunities: Where necessary cleanse existing drainage systems present within limit of works
area.

Health Impact Assessment

6.59 Baseline: This site consists of a 4-arm single lane roundabout, with two A-class roads and two B-class roads
intersecting. There are moderately high traffic volumes due to recreational attractions at this location but
limited standing traffic issues that would contribute to poorer Air Quality. There is some limited connectivity for
Non-Motorised Users (NMU) around the roundabout on the northern arm via means of footways and a central
refuge to facilitate transfer between recreational sites. No separate provision for cyclist exists who negotiate
the small roundabout on the main carriageway. No collisions have been recorded at this location in the 3-year
period 2015-2017. The current facility provides moderately good access to goods, services and employment
and recreational opportunities for motorised users.

6.60 Potential Constraints: There are potential risks from air quality and noise to human receptors as part of the
proposed scheme. Access provision for pedestrians around the roundabout could be further improved. Issues
for cycling are likely to remain the same.

6.61 Potential Opportunities: Improvements to pedestrian circulation and connectivity around the roundabout
would reduce further reduce the potential for accidents at this interchange and improve access to goods,
places and services.

Climate Change Adaption & Mitigation

6.62 Baseline: Projected changes to average climatic conditions and associated severe weather events (such as
heavy and / or prolonged precipitation, storm events and heatwaves) have the potential to impact on the
proposed scheme and the surrounding built and natural environment. With reference to Meteorological Office
Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region sees mean annual
temperatures of between 8°C and 10°C with July being the warmest month with temperatures typically in the
region of 22°C. The region is relatively dry with rainfalls of between 600mm to 800m per year.

6.63 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.
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6.64 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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7. Warren Hill: Traffic, Engineering and
Environmental Factors
Study Area

7.1 The study area includes the Warren Hill junction and its immediate approaches. The junction is shown in
Figure 7.1. The existing junction is a non-standard 3 arm gyratory. The Old Rufford Road carries 17,950
vehicles a day (AADT) with Ollerton Road carrying 6,250 AADT.

Figure 7.1: Warren Hill

© Google
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Traffic Factors
Journey Time Delays

7.2 Typical present day traffic conditions from Google Traffic has been obtained for the AM and PM peak hours on
a typical weekday and is presented in Figure 7.2. This shows that currently there are minimal journey time
delays at the junction.

Figure 7.2: Google Maps Extracts

                  Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

7.3 A PICADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.

7.4 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.

7.5 The performance of the existing junction using the design forecasts is shown in Table 7.1.

7.6 The results show that the junction will continue to operate below capacity in 2023, but that in 2037 the junction
is expected to operate above capacity in the AM and PM peak hours.

Table 7.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 0.70 2 0.39 1 0.79 4

2037 0.87 6 0.50 1 0.97 14
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Collisions

7.7 Stakeholders report a perception of road safety issues at Warren Hill, relating to the unusual junction layout.
Traffic from the A6097 (routeing north) merges onto the A614 by entering the main stream on the passenger
side (rather than the normal driver’s side).

7.8 Three years of collision records have been obtained for the Warren Hill junction (from 2015 to 2017 inclusive).
Two personal injury collisions were recorded at the junction. Both collisions were classed as ‘serious’ by the
police. One involved a single vehicle (car), and the other involved a car and a pedal cycle.

Public Transport

7.9 The Sherwood Arrow service routes through Warren Hill Junction. This service had a frequency of every 60
minutes during a typical day.

7.10 Table 7.2 below presents the daily patronage numbers per hour passing through the Warren Hill junction
during the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus
service providers. In addition, the total yearly patronage during the individual time periods is also presented,
as is the total patronage for each service throughout 2018.

Table 7.2: Bus patronage through Warren Hill Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

Sherwood Arrow 42 30 31  10,830  13,155  13,152  155,250

Total 42 30 31  10,830  13,155  13,152  155,250

7.11 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.

Pedestrians and Cyclists

7.12 A camera survey of turning counts was undertaken in 2017, but this was focussed on the circulatory of the
roundabout and no data relating to pedestrians and cyclists can be obtained with a high level of confidence,
although numbers are expected to be low in line with the survey data gathered at the other locations.

Engineering Factors
Land Use

7.13 A caravan sales site is located to the immediate north of the junction, though the rest of the junction is
surrounded by agricultural land.

Non-Motorised Users (NMU) Provision

7.14 No provision for NMUs has been made at this junction. There is a Public Right Of Way (PROW) Byway Open
to All Traffic (BOAT) (Rob Lane – OxtonBOAT No11) just to the north of the junction.
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Geology/Ground Conditions

7.15 The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards through
the length of Nottinghamshire and beyond into South Yorkshire. The Sherwood Sandstone typically gives rise
to a markedly undulating topography, which apart from a few large rivers is characterised by a general
absence of surface drainage. The reason that rivers such as the River Meden and River Maun maintain their
flow is that their valleys lie just below the water table. A range of soil types has developed within the corridor,
the majority being well-drained sandy soils.

Highway Structures

7.16 There are no known highway structures at this location.

Hydrogeology and the Water Environment

7.17 The junction is approximately 650m away from Dover Beck which is a watercourse and a tributary of the River
Trent near Caythorpe, Nottinghamshire.

Public Utilities

7.18 A NRSWA C2 enquiry has highlighted the following utility services which may require significant diversion
works: BT, Virgin Media and Severn Trent Water.

Environmental Factors
Air Quality

7.19 Baseline: The location is not within an Air Quality Management Area (AQMA). No residential receptors in
close proximity to the study area.

7.20 Potential Constraints: Potential for dust during the construction phase but only temporary in nature and no
residential receptors in close proximity to the works area.

7.21 Potential Opportunities: To mitigate against any potential adverse impact during the construction phase best
practice measures should be adopted by the contractor.

7.22 Smoother and consistent journey speeds across the whole corridor will ultimately reduce vehicle emissions
because vehicles are idling less and not constantly having to brake/accelerate along the A614.

Cultural Heritage

7.23 Baseline: There are no Listed Buildings or Conservation Areas within a 1km radius of the site. A scheduled
ancient monument lies 0.8km to the east of the site.

7.24 Potential Constraints: There will be no potential direct physical impacts on known heritage assets. It is
possible that works (excavations) may reveal unknown archaeological constraints during the construction
phase.

7.25 Potential Opportunities: Materials should be appropriate to local vernacular buildings. Lighting replacement
to prevent upward spill would reflect the rural location of this junction.

Landscape and Visual Impact

7.26 Baseline: The junction falls within the Sherwood Landscape Character Area which falls entirely within
Nottinghamshire and is characterised by a wide and diverse range of landscapes including the heart of the
historic Sherwood Forest and the extensive parklands and estates of the Dukeries. The area, rich with
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historical, ecological and landscape features, is intrinsically linked to a number of historical themes including
the internationally renowned Robin Hood legend.

7.27 Within the Newark and Sherwood Landscape Character Assessment, the Sherwood Region can be divided
into six distinct landscape character types and the White Post junction falls within the Oxton Village Farmlands
Policy Zone SPZ 07. This is a gently rolling, in places industrialised agricultural landscape characterised by a
traditional pattern of small villages and farms.

7.28 The characteristic features of the Oxton Village Farmlands Policy Zone are:-

· Gentle undulating topography;

· Intensive arable farming in large geometric fields;

· Small patches of deciduous and coniferous woodland;

· Poor internal field boundaries, stronger road hedge boundaries with isolated mature trees mainly oak;

· Isolated farms of red brick core with agricultural buildings;

· Heathland character, apparent to road verges, heathland species present along disused railway lines;

· Settlement of Oxton with historic red brick and pan-tiled core; and

· Concentration of leisure facilities at White Post Farm at the junction of A617 / A614.

7.29 Potential Constraints: There are potential physical landscape impacts on landscape features such as trees,
shrubs, hedgerows, heathland and grassed area if the footprint of the junction changes. There are potential
impacts on the landscape character of the Village Farmlands if the proposed development does not make
reference to the landscape character of the area in which it is located.

7.30 There are potential visual impacts on residential receptors such as isolated farms. There are potential visual
impacts on high sensitivity recreational receptors on Public Rights of Way such as bridleways in the
surrounding area

7.31 Potential Opportunities: There are opportunities in any proposed hard and soft landscape treatment to fulfil
some of the landscape actions within the Newark and Sherwood Landscape Character Assessment for this
Policy Zone such as: -

· Create opportunities for restoring areas of heath land where appropriate

7.32 The biodiversity net gain approach should be integral to the design proposals. The reinstatement of landscape
treatment along the highway boundary following any changes to the junction footprint should be incorporated
into the design to compensate for existing habitat loss, and changes to the landscape, including landscape
character. Any lands within the highway boundary that are released could be used for habitat creation, tree
planting and heathland creation.

Nature Conservation

7.33 Baseline: There are seven non-statutory designated sites (LWSs) within a 2km radius of the site, the majority
of which lie to the south. The closest LWS is Combs Wood LWS around 1.4km to the east of the site. Combs
Wood is also an Ancient Woodland site.

7.34 Potential Constraints: There will be no direct impact on designated sites. However, there may be
disturbance and removal of habitat potentially used by protected species on the existing island and adjacent
road verges.
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7.35 Potential Opportunities: The biodiversity net gain approach should be integral to the design proposals. Any
lands within the highway boundary that are released could be used for habitat creation, tree planting and
heathland creation.

Geology and Soils

7.36 Baseline: Superficial - There are no superficial deposits located within, or close to, the boundary of the site.

7.37 Bedrock - The area is closely associated with a broad belt of Permo-Triassic sandstones which run northwards
through the length of Nottinghamshire and into South Yorkshire. Bedrock geology in this area is comprised of; 
the Chester Formation, a sandstone, pebbly (gravelly), formed between 250 and 247 million years ago during
the Triassic period. This formation typically gives rise to a markedly undulating topography across the region,
which apart from a few large rivers, is characterised by a general absence of surface drainage. It is thought
that bedrock will be found at relatively shallow depths across the site.

7.38 Structural - There are no identified faults within influencing distance of the site, with the nearest being located
approximately 1.5km to the southwest.

7.39 Soils - A range of soil types has developed within this corridor, the majority of which are; acidic, well-drained
sandy soils, particularly vulnerable to leaching of nitrate and pesticide into groundwaters.

7.40 Made Ground - There is limited potential for made ground at the site.

7.41 Potential Constraints: There are no easily identifiable constraints at this stage. The existing road
construction does not appear to show any issues with ground conditions.

7.42 Potential Opportunities: Potentially shallow sand / sandstone bedrock removed as part of any construction
may be suitable for fill at the other corridor improvement locations. This will require further investigation.

Materials

7.43 Baseline: The existing road construction is likely to be founded on the sand / sandstone underlying the site.
There is limited potential for made ground across the site.

7.44 There are limited contaminative land uses around the site although there is the potential for localised
contamination associated with oils and fuels from road traffic accidents and herbicides/pesticides from
agricultural use of the surrounding land. Road materials lower in the construction profile may contain tar bound
materials.

7.45 Potential Constraints: Minimal contaminated material; however, there is the potential for localised
contamination associated with road traffic accidents and agricultural practices in the proposed areas of new
construction.

7.46 Although unlikely in the upper layers of road construction, the historic construction of the lower layers has the
potential to contain tar bound materials that would most likely need to be disposed of off-site as hazardous
waste.

7.47 Potential Opportunities: The recycling of road surface planings should be considered and could be reutilised
elsewhere in the road surface construction.

7.48 Potential shallow bedrock and other clean materials e.g. sand and gravel could be imported from other sites to
make up any fill volumes needed.
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Noise and Vibration

7.49 Baseline: There is one commercial development located to the north of the junction however there are no
residential receptors within 300m.

7.50 Potential Constraints: N/A

7.51 Potential Opportunities: N/A

People and Communities

7.52 Baseline: This junction is in an isolated rural setting, surrounded on all sides by agricultural land.
Approximately 50m north of the junction extent is a caravan business adjacent to a farm access which is also
the line of a public byway, Rob Lane. The junction is surrounded by Grade 3 agricultural land.

7.53 Potential Constraints: If the junction is reconfigured, there may be permanent loss of agricultural land, with
further land being temporarily taken out of production during construction.

7.54 Potential Opportunities: The construction of the A614 scheme package will be classed as a major transport
project. As such it is likely it will provide numerous jobs for local people during the construction stage and also
construction spend in the local area whilst the works are on site. The main objective of the project is to unlock
the economic potential of this corridor which in turn will stimulate the local economy and create additional jobs
long term.

7.55 Due to the lack of onward connectivity to a wider network, there is limited need to provide improvements to
road crossing or the junction of Rob Lane with the A614 for rights of way network users.

Water and Drainage

7.56 Baseline: The junction is approximately 650m away from Dover Beck which is a watercourse and a tributary
of the River Trent near Caythorpe, Nottinghamshire.

7.57 Potential Constraints: Referencing online mapping data, the adjoining land mainly compromises of
agricultural fields and is generally at a lower level compared to the existing road layout. This suggests
intercepting ditches would be present at the bottom of the embankments. Enlargement of the existing systems
may require 3rd party land, however the large green spaces created in the new arrangement could offer space
for storage systems needed. Adequacy of the existing discharge / outfall options may prove challenging as
from initial preliminary investigations it appears only roadside ditches may be present. Further detailed
investigation in to the type, location and outfall of the existing drainage systems and ground permeability
details will be necessary. The governing water authority Trent Valley Internal Drainage Board (TVIDB),
Environment Agency (EA) or Nottinghamshire County Council’s Flood Risk Team may need to approve
additional discharge in to nearby watercourses, this may be limited to greenfield runoff where additional
volumes would need to be attenuated.

7.58 Potential Opportunities: Where necessary existing drainage systems present within limit of works area
should be cleansed. Reuse and upgrade of existing drainage systems should be considered a first choice; 
further detailed investigation in to the type, location and outfall of the existing drainage systems and ground
permeability will be necessary. Additional infiltration /  storage systems may be required if it is proven existing
drainage discharge systems, mainly consisting of road side ditches are limited, further detailed investigations
are to be commissioned to verify. Space could be created to install storage systems.
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Health Impact Assessment

7.59 Baseline: This site is a large major gyratory roundabout interchange with dual lane filters. High traffic volumes
are a result of the convergence of two main arterial routes, but the current layout significantly reduces any
issue of standing traffic. There are no provisions for Non-Motorised Users (NMU) around the roundabout and
due to its large scale and dual lanes, without clear views of all parts of interchange, this is a significant hazard
for cyclists. However, a lack of close residential communities and no existing Rights of Way crossing the
interchange area suggest this is a very low level issue. Two collisions have been recorded at this location in
the 3-year period 2015-2017 (both serious) with 1 involving a cyclist.

7.60 Potential Constraints: There are no significant walking issues expected. There are limited potential risks
from air quality and noise to human receptors.

7.61 Potential Opportunities: The change from the existing gyratory roundabout to a more standard form with
clear lines of sight is likely to reduce the existing level of collisions.

Climate Change Adaption & Mitigation

7.62 Baseline: Projected changes to average climatic conditions and associated severe weather events (such as
heavy and/or prolonged precipitation, storm events and heatwaves) have the potential to impact on the
proposed scheme and the surrounding built and natural environment. With reference to Meteorological Office
Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region sees mean annual
temperatures of between 8°C and 10°C with July being the warmest month with temperatures typically in the
region of 22°C. The region is relatively dry with rainfalls of between 600mm to 800mm per year.

7.63 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the Scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.

7.64 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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8. Lowdham Roundabout: Traffic,
Engineering and Environmental
Factors
Study Area

8.1 The study area includes the Lowdham roundabout and its immediate approaches. The roundabout is shown in
Figure 8.1. Lowdham Roundabout is 9 miles from Nottingham. The existing 4 arm roundabout has an ICD of
43m. The A612 approach and exit arms only cater for single lane approaches and single lane exits. The
entries have localised entry flaring on the immediate approaches to the roundabout. The A6097 is a dual
carriageway which has 2 lane approaches and 2 lane exits on both the south east and north west arms

8.2 The A60197/A612 Lowdham Roundabout is a key junction on the County Council’s strategic road network
and, as such, large volumes of traffic pass through it on a daily basis. The layout currently accommodates
over 30,000 vehicular movements a day. The A6097 is a key artery linking the A46 in the south to the A614 /
A617 (Mansfield) in the north. The A612 provides a key route from Nottingham in the south to the towns of
Southwell and Newark in the north and east. The junction currently experiences significant journey delays
(especially during the morning and evening peaks) because of insufficient capacity to cater for current traffic
demands.

Figure 8.1: Lowdham Roundabout

© Google 2019
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Traffic Factors
Journey Time Delays

8.3 Typical present day traffic conditions from Google Traffic has been obtained for the AM and PM peak hours on
a typical weekday and is presented in Figure 8.2. This shows that currently there are large journey time delays
at the junction, particularly on the A6097 southbound, Epperstone Road and Nottingham Road approaches to
the junction in the AM peak. The Nottingham Road approach to the junctions typically has large journey time
delays in the PM peak hour.

Figure 8.2: Google Maps Extracts

Typical Traffic, AM Peak Hour (Tuesday, 0830hrs) Typical Traffic, PM Peak Hour (Tuesday, 1730hrs)

8.4 The junction is restricting economic growth and housing delivery, with the nearby Teal Close development
having conditional planning, limiting the quantum of development that can be delivered prior to improvements
the junction.

8.5 The planning condition limits the development of the Teal Close site to 150 dwellings until capacity
improvements to Lowdham Roundabout occur. The scheme will allow a further 680 dwellings to progress.

8.6 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.

8.7 An ARCADY model has been prepared by VIA East Midlands Ltd to model the performance of this junction.
The performance of the existing junction using the design forecasts is shown in Table 8.1.

8.8 The results show that the junction will operate at capacity in both the AM and PM peak hours in both 2023 and
2037, with large queues predicted in the PM peak hours.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
88

Table 8.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 0.90 8 0.58 1 1.32 118

2037 1.16 35 0.67 2 1.49 230

Collisions

8.9 Three years of collision records have been obtained for the Lowdham junction (from 2015 to 2017 inclusive).
During this period, five personal injury collisions were recorded. Two of the collisions were classed as ‘serious’
by the police and three were classed as ‘slight’. All collisions involved a pedal cycle (two involving collisions
with vans, and three with cars).

Public Transport

8.10 Services 856, 100 and 26 and 26a route through Lowdham Junction. Service 100 operates approximately
every 30 minutes during a typical day, whilst service 856 operates four times per day. Service 26 is a school
service, providing 2 services in the AM Peak and 2 services in the PM peak.

8.11 Table 8.2 below presents the daily patronage numbers per hour passing through the Lowdham junction during
the AM, Inter-peak and PM peak hours on Monday 7th October 2018. This data was obtained from bus service
providers. In addition, the total yearly patronage during the individual time periods is also presented, as is the
total patronage for each service throughout 2018. Patronage data was only available for services 26 and 26a.

Table 8.2: Bus patronage through Lowdham Junction

Monday 7th October 2018 Yearly hourly totals by time period Year (2018)
Total

08:00-
09:00

11:00-12:00 17:00-18:00 08:00-09:00 11:00-12:00 17:00-18:00

26/26A 220 50 140  9,530  16,280  15,632  229,472

Total 220 50 140  9,530  16,280  15,632  229,472

8.12 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.

Pedestrians and Cyclists

8.13 Data extracted from a 12 hour camera survey of turning counts undertaken on 27th September 2017 shows
that there were 34 pedestrian movements, 71 cyclists using the carriageway and 34 cyclists off-carriageway at
this junction throughout the duration of the survey. As part of the detailed design further surveys will be
commissioned at Lowdham due to the higher numbers observed.
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Engineering Factors
Land Use

8.14 Residential dwellings have been constructed in the junction’s eastern and southern quadrants, and a cricket
pitch is to the north of the junction. To the west, the junction is bordered by agricultural land.

Non-Motorised Users (NMU) Provision

8.15 Footpaths have been provided around the junction, and splitter islands are available to assist pedestrians
crossing (albeit that they are also occupied by signage). However, tactile paving is not present, and the
junction is therefore not compliant to Disability Discrimination Act (DDA) standards. There is a PROW footpath
(LowdhamFP2) to the south of the junction.

8.16 There is an opportunity to improve NMU provision at this junction which aligns to the objective of supporting all
road users.

Geology/Ground Conditions

8.17 The solid bedrock of the area comprises mudstone and siltstone of the Gunthorpe and Radcliffe Members.
Soils are identified as loamy and clayey floodplain soils with naturally high groundwater.

Highway Structures

8.18 There are no known highway structures in the immediate vicinity of the junction but is just over 300m from a
railway / bridge structure to the east.

Hydrogeology and the Water Environment

8.19 Lowdham lies adjacent to the Cocker Beck which is a tributary of the River Trent. The current roundabout
location is within Flood Zone 3 so a flood risk assessment will be required as part of the forthcoming planning
application. The Environment Agency is currently developing options to mitigate against flood risk within the
local area. The Lowdham Flood Risk Management Scheme is being progressed by the EA to reduce flood risk
from the Cocker Beck. Lowdham has experienced a number of flooding episodes in 1999 and 2007. The
proposed scheme will reduce the likelihood of flooding to 178 households for events up to 1 in 100 year (1%
AEP).

Public Utilities

8.20 The C2 NRSWA enquiry has established that British Telecom, Virgin Media, Severn Trent water mains, Cadent
Gas and Western Power plant are present and affected by the proposals.

Environmental Factors
Air Quality

8.21 Baseline Conditions: The location is not within an Air Quality Management Area (AQMA). The existing
roundabout is adjacent to Lowdham village with several dozen receptors located within a 200m radius of the
junction in all directions. The greatest concentration is to the east where the village centre is located.

8.22 Potential Constraints: There is potential for dust during the construction phase but this is only temporary in
nature. Numerous residential properties are in close proximity to the works area.
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8.23 Potential Opportunities: Removing the majority of slow moving and stationary traffic by increasing capacity
at the junction should improve air quality performance at this junction. Smoother and consistent journey
speeds across the whole corridor will ultimately reduce vehicle emissions because vehicles are idling less and
not constantly having to brake/accelerate along the A614.

8.24 To mitigate against any potential adverse impact during the construction phase, best practice measures
should be adopted by the contractor.

Cultural Heritage

8.25 Baseline Conditions: Lowdham Conservation Area lies 0.5km north west of the existing roundabout. The
closest Listed Building is the war memorial (Grade II) which lies 130m north east of the roundabout. There are
seven Listed Buildings within a 1km radius of the site all of which are Grade II apart from The Old Hall which is
Grade II*.

8.26 Potential Constraints: There will be no direct impact on designated sites. Any tree removal will impact on the
setting of the recreation ground north of the junction.

8.27 Potential Opportunities: Replacement tree planting and hedge reinstatement should be incorporated into the
design proposals to restore the historic field boundaries.

Landscape and Visual Impact

8.28 Baseline Conditions: The junction falls at the boundary between the Mid Nottinghamshire Farmlands
Landscape Character Area and the Trent Washlands Landscape Character Area, at the north western edge of
the valley of the River Trent

8.29 Within the Newark and Sherwood Landscape Character Assessment, the Trent Washlands Landscape
Character Area can be divided into two distinct landscape character types and the Lowdham junction falls at
the boundary of the Trent Washlands Bulcote Village Farmlands (TW PZ 06): This is a flat low lying agricultural
landscape characterised by a traditional pattern of hedged fields and nucleated village settlement.

8.30 Within the Newark and Sherwood Landscape Character Assessment, the Mid Nottinghamshire Farmlands
Landscape Character Area can be divided into six distinct landscape character types and the Lowdham
junction falls at the boundary of the Epperstone Village Farmlands with Ancient Woodlands (MN PZ 40) This is
a varied, undulating arable landscape characterised by remnant ancient woodlands and small rural villages.

8.31 The characteristic features of the Bulcote Village Farmlands (TW PZ06) are:

· Flat, large scale intensive arable landscape;

· Medium-sized fields with hedgerows intact but fragmented in places;

· Landscape fragmented by railway;

· Linear planting along transport routes;

· Nuclear village of Bulcote with red brick and pan-tile roofed buildings to the historic core; and

· Large scale isolated farms.
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8.32 The characteristic features of the Epperstone Village Farmlands with Ancient Woodlands (MN PZ 40) are:

· Very gently undulating and rounded topography;

· Medium distance views to frequently wooded skylines, although often enclosed by vegetation – hedgerow,
woodland etc;

· Mixture of intensive arable fields with strongly trimmed hedges and some low intensity farming with
permanent improved pasture;

· Village of Epperstone designated as a Conservation Area; and

· A number of peripheral leisure industries in vicinity of Epperstone.

8.33 Potential Constraints: There are potential physical landscape impacts on landscape features such as trees,
shrubs, hedgerows, and grassed areas. There are potential impacts on the landscape character of Estate
Farmlands if the proposed development does not take make reference to the landscape character of the area
in which it is located.

8.34 There are potential visual impacts on high sensitivity residential receptors at the south western edge of
Lowdham (to the south west of Station Road). There are also potential visual impacts on high sensitivity
residential receptors to the north-west and south-east of A612 at the south western approach to the
roundabout. There are potential visual impacts on high sensitivity recreational receptors on Public Rights of
Way – Footpaths and Bridleways in the surrounding area

8.35 Potential Opportunities: There are opportunities in any proposed hard and soft landscape treatment to fulfil
some of the landscape actions within the Newark and Sherwood Landscape Character Assessment for the
two adjacent Policy Zone such as:-

· Conserve the local built vernacular and reinforce this in new development

8.36 The biodiverstiy net gain approach should be integral to the design proposals. This should include tree
planting both to replace any tree removal and strengthen tree cover along hedge lines. Use of vegetation to
help improve air quality around the roundabout for residential housing adjacent to the proposed development
should be incorporated into the proposed design. Improved replacement lighting should be incorporated into
the design proposals to reduce light spill.

Nature Conservation

8.37 Baseline Conditions: There are nine non-statutory designated sites (LWSs) within a 2km radius of the site.

8.38 Potential Constraints: There will be no direct impact on designated sites. However, there may be
disturbance and removal of habitat, particularly north and west of the roundabout. Invasive species
(Himalayan balsam) maybe present within highways ditches. Construction works will need to have method
statement for treatment and procedures to prevent spread on and off site.

8.39 Potential Opportunities: The Biodiversity net gain approach should be integral to the design proposals. Tree
planting both to replace any tree removal and strengthen tree cover along hedge lines. Use of vegetation to
help to improve air quality around roundabout for residential housing near the roundabout should be
incorporated into proposed design. Improved replacement lighting should be included within the design
proposals reducing light back spill.

Geology and Soils

8.40 Baseline Conditions: Superficial - Superficial deposits at the site consist predominantly of alluvium,
associated with Cocker Beck, comprising clay, silt, sand and gravel. This sedimentary superficial deposit
formed approximately 12 thousand years ago during the Quaternary period. The alluvium is normally
described as a soft to firm consolidated, compressible silty clay, but can contain layers of silt, sand, peat and
basal gravel. A stronger, desiccated surface zone may be present. Head deposits comprised of; clay, silt sand 
and gravel can also be found towards the site’s most southern boundary.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
92

8.41 Bedrock – The area is underlain by the Radcliffe Member; mudstone and siltstone and to the site’s southern 
extent by the Gunthorpe Member; mudstone, both part of the Mercia Mudstone Group. The bedrock is Triassic
in age and runs in parallel with the Chester Formation sandstones northwards through the length of
Nottinghamshire and into South Yorkshire. It is thought that bedrock will be found at relatively shallow depths
beneath the site.

8.42 Structural - There are no identified faults within influencing distance of the site, with the nearest located over
1km to the north.

8.43 Soils - A range of soil types has developed within this corridor, locally this is represented by a loamy clayey
floodplain soil with a naturally high groundwater level.

8.44 Made Ground - There is limited potential for made ground at the site.

8.45 Potential Constraints: There is the potential for a soft, compressible alluvial layer beneath the proposed and
existing road construction. This will require further investigation to confirm its extents and properties. If found
to be shallow, this may need to be excavated or may be removed with the upper layers of road construction.
The existing road construction does not appear to display any structural problems associated with this soft
stratum.

8.46 Potential Opportunities: Potentially shallow mudstone / siltstone bedrock removed as part of the
construction may be suitable for fill at other corridor improvement locations. This will require further
investigation.

Materials

8.47 Baseline Conditions: The existing road construction is likely to be founded on the mudstone / siltstone
bedrock underlying the site. As already highlighted, there is potential for a soft compressible alluvial layer
below the construction works which may require excavation.

8.48 There are limited contaminative land uses around the site although there is the potential for localised
contamination associated with oils and fuels from road traffic accidents and herbicides / pesticides from
agricultural use of the surrounding land. Road materials lower in the construction profile may contain tar bound
materials

8.49 Potential Constraints: Minimal contaminated material; however, there is the potential for localised 
contamination associated with road traffic accidents and agricultural practices in the proposed areas of new
construction.

8.50 Although unlikely in the upper layers of road construction, the historic construction of the lower layers has the
potential to contain tar bound materials that would most likely need to be disposed of off-site as hazardous
waste.

8.51 Potential Opportunities: The recycling of road surface planings should be considered and could be to be
reutilised elsewhere in the road surface construction.

8.52 Potential shallow bedrock and other clean materials e.g. sand and gravel could be imported from other sites to
make up any fill volumes needed.

Noise and Vibration

8.53 Baseline Conditions: The existing roundabout is adjacent to Lowdham village with several dozen receptors
located within a 300m radius of the junction in all directions. The greatest concentration is to the east where
the village centre is located. There are several residential receptors which are immediately adjacent to the
junction, fronting onto the A612 eastbound and westbound legs from the roundabout. Road traffic noise is the
dominant noise source, however, the Nottingham - Lincoln railway line lies approximately 300m south of the
junction. Baseline noise levels will be established through noise surveys and modelling to support the noise
impact assessment for the scheme.
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8.54 The south-eastern bound leg of the A6097, Lowdham Road has been identified as an Important Area in the
road noise mapping exercise undertaken by DEFRA in accordance with the EU Environmental Noise Directive
and includes the residential properties immediately adjacent to the roundabout to the east and west which
front onto the A612. This requires Highway Authorities to consider potential mitigation options to reduce the
existing road traffic noise impacts to nearby receptors.

8.55 There are no known issues associated with vibration from existing traffic flows. This is unlikely to change as a
result of any proposed highway alterations.

8.56 Potential Constraints: Opportunities for physical mitigation in the form of noise barriers may be limited to the
front facades of properties immediately adjacent to the roundabout due to vehicle accesses and loss of
outlook/light.

8.57 It may be difficult to construct a new junction within acceptable noise levels if works take place during the night
time. Liaison will be required with the local environmental health department to establish acceptable noise
limits and an assessment of construction noise will need to be undertaken to inform the noise impact
assessment.

8.58 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents;
however, this may have limited benefit at the receptor locations closest to the roundabout due to nature of
vehicle movements approaching and exiting the roundabout where noise associated with braking and
acceleration may dominate more than rolling tyre noise.

8.59 There may be potential to install noise barriers where land is available to the side of immediately adjacent
properties to mitigate noise impacts at rear façade and garden areas.

8.60 There is potential to install noise insulation in the residential properties in advance of the construction period if
they meet the qualifying criteria in the Noise Insulation Regulations. Eligibility for noise insulation is to be
determined through noise impact assessment.

People and Communities

8.61 Baseline Conditions: The junction bordered to the north-east and south-west by village recreation ground, to
the south east by residential property and to the north-west by agricultural land. There are a group of
residential properties that out lie the main village built extent, to the west of Lowdham on the A612 which
forms the westerly arm of the junction. A public footpath also exits onto the A612 at this point. These are
connected to main village by the footway which crosses the Epperstone bypass by means of a splitter-island.
This route is promoted as a shared use pedestrian / cycle path to Burton Joyce, Gedling and Nottingham. A
further public footpath crosses the Epperstone Bypass north of the proposed junction improvements this links
routes across field and residential properties to the west with recreation ground and village centre to the east.
There is no specific provision for pedestrian to cross the dual carriageway at this point other than by using the
central reservation.

8.62 The recreation ground is used for both informal recreation and sports, with small pavilion. There are public
toilets in the corner of the ground, next to Southwell Road.

8.63 Potential Constraints: A junction improvement may result in the loss of recreation land. There is also
potential loss of grade 3 agricultural land.

8.64 Potential Opportunities: The construction of the A614 scheme package will be classed as a major transport
project. As such it is likely it will provide numerous jobs for local people during the construction stage and also
construction spend in the local area whilst the works are on site. The main objective of the project is to unlock
the economic potential of this corridor which in turn will stimulate the local economy and create additional jobs
long term.

8.65 The junction improvements also provide opportunity for safeguarding and improving the provision of shared
use route along the A612 crossing the Epperstone bypass.
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Water and Drainage

8.66 Baseline Conditions: Lowdham lies adjacent to the Cocker Beck which is a tributary of the River Trent. The
current roundabout location is within Flood Zone 3 so a flood risk assessment will be required as part of the
forthcoming planning application. The Environment Agency is currently developing options to mitigate against
flood risk within the local area. Lowdham has experienced a number of flooding episodes in recent years with
the most recent being 2013.

8.67 Potential Constraints: An enlarged junction and any widening of approach and circulatory carriageways will
result in increased impermeable surfaces consequently resulting in additional rainwater runoff. It is imperative
that robust drainage systems are installed as the area is prone to flooding including risk to residential
properties located on the immediate approaches to the roundabout. A brief overview of the topography
suggests longitudinal falls from the approach arms of the roundabout are generally towards the roundabout
thus limiting the scope to direct rainwater away from the roundabout. Scope to regrade approach vertical
alignments is limited due to existing property threshold levels and existing vertical grades being quite steep in
places. Details of the existing drainage systems are not known at this stage. Further detailed investigation in
to the type, location and outfall of the existing drainage systems and ground permeability details will be
necessary. The governing water authority Trent Valley Internal Drainage Board (TVIDB), Environment Agency
(EA) or Nottinghamshire County Council’s Flood Risk Team may need to approve additional discharge in to
nearby watercourses, this may be limited to greenfield runoff rates where additional volumes would need to be
attenuated. Water Authority surface/ combined systems are present; however, it is unlikely additional volumes 
of discharge in to these systems would be granted considering the existing flood risk.

8.68 Potential Opportunities: The Environment Agency (EA) are currently considering implementing substantial
flood mitigation measures within the immediate area of the roundabout and further afield. Some of the works
include installing culverts and ground re-profiling to create flow channels and to create additional flood water
storage areas. Early discussions with the EA suggest highway runoff may be allowed to discharge into the EA
proposed systems; however, further analysis and investigation in to this option is necessary. Benefits
associated with both parties sharing traffic management, road space, excavations etc. are also being
considered. If the option to directly discharge in to the new culvert system is not granted by the EA an
alternative option would need to be considered. An alternative option could include underground storage and
discharge in to the existing systems of ditches at a controlled rate. For this option areas of private fields would
need to be acquired and existing systems renewed/ enlarged.

Health Impact Assessment

8.69 Baseline Conditions: There are high traffic volumes due to the intersection of major roads, with some
standing traffic contributing to potential air quality issues. The existing road network does create a level of
severance to the surrounding community but is partially mitigated by pedestrian refuges on 3 -arms of the
roundabout. A shared use cycle-footway extends along the northern side of the A612, but lacks signalised
crossing at the roundabout to safely connect the two sides. A total of 5 accidents have been recorded at this
location in the 3-year period 2015-2017, 2 have been serious, and 3 have been minor (with all involving
cyclists). The current facility provides moderately good access to goods, services and employment and
recreational opportunities for motorised users.

8.70 Potential Constraints: If there are no formal signalised connections for pedestrians & cyclists using the
shared use cycle / footway along the A612 then this is likely to continue or increase the current level
accidents. There remain potential risks from air quality and noise to human receptors as part of the proposed
scheme.

8.71 Potential Opportunities: A signalised Toucan crossing on the northern arm of the roundabout connecting the
shared use cycle / footway along the A612 would be expected to have a significant benefit on accident
reduction and safer community connectivity. Provision of new service roads for residential properties around
the roundabout should also reduce the likelihood of collisions. The proposed scheme may bring about
improvements in health should there be a decrease in noise and air contaminant levels to local receptors
through improved flow. Improvements to pedestrian circulation around the roundabout will create greater
social connectivity.
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Climate Change Adaption & Mitigation

8.72 Baseline Conditions: Projected changes to average climatic conditions and associated severe weather
events (such as heavy and/or prolonged precipitation, storm events and heatwaves) have the potential to
impact on the proposed scheme and the surrounding built and natural environment. With reference to
Meteorological Office Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region
sees mean annual temperatures of between 8°C and 10°C with July being the warmest month with
temperatures typically in the region of 22°C. The region is relatively dry with rainfalls of between 600mm to
800mm per year.

8.73 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the Scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Greenhouse Gas emissions contributing to a negative impact on the climate.

8.74 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.
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9. A6097 / Kirk Hill Junction: Traffic,
Engineering and Environmental
Factors
Study Area

9.1 The study area includes the A6097 junction with Kirk Hill and its immediate approaches. The junction is shown
in Figure 8.1.

Figure 9.1: A6097 / Kirk Hill junction

9.2 This junction is approximately 11 miles from Nottingham. The existing junction consists of four arms: the
A6097 Bridgford Street runs northwest-southeast, Kirk Hill joins the A6097 from the north and East Bridgford
Road from the south. At the A6097 both junction approaches are characterised by two lanes, one of which is
dedicated right turn lane, with the other used for ahead and left movements. Both Kirk Hill and East Bridgford
Road are single lane approaches.

9.3 The A6097 / Kirk Hill junction is a key junction on the County Council’s major road network and, as such, large
volumes of traffic pass through it, daily. The A6097 is a key arterial link connecting the A46(T) in the south to
the A614 / A617 (Mansfield) in the north. The junction currently experiences significant journey delays
(especially during the morning and evening peaks) because of insufficient capacity to cater for current traffic
demands.
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9.4 The junction is located on the section of A6097 between Trent Lane to the A46(T) Margidunum Roundabout
junction, Bridgford Street. The A6097 Bridgford Street is subject to the national speed limit, as are both Kirk
Hill and East Bridgford Road.

9.5 North of the junction is the village of East Bridgford, accessed from Kirk Hill. To the south, is the village of
Newton accessed by East Bridgford Road.

9.6 Trent Lane, East Bridgford, west of the A6097 / Kirk Hill junction, has recently been subject to a permanent
Traffic Regulation Order (TRO) to prohibit the use of a 370m section from its junction with the A6097 at
Gunthorpe Bridge at the request of the Parish Council. Trent Lane was reported as being a popular cut-
through for those seeking to avoid north-west bound queues on the A6097, with increasing traffic leaving the
A46(T) to cut-through East Bridgford to avoid the A6097 / Kirk Hill traffic signalled junction.

9.7 There is a narrow footway (approximately 2m wide) on the north side of the A6097 which continues along the
west side of Kirk Hill into the village of East Bridgford. No NMU facilities are present at East Bridgford Road.

9.8 Feedback received from local public consultations regarding proposed improvements in the area, highlighted
issues with congestion and vehicle throughput on the A6097; the apparent pinch point at the A6097 results in
queuing vehicles.

9.9 The issues relating to traffic throughput result from turning vehicles at the various junctions along this section
of the A6097 between the A612 / A6097 Lowdham Roundabout and the A46(T) Margidunum; single
carriageway in both direction on the A6097 coupled with substandard right turn provision along the route
results in waiting right turning vehicles blocking the main flow of traffic on the A6097.

9.10 AADTs recorded on the A6097 suggest that traffic flows exacerbate the problems for traffic attempting to make
turning manoeuvres at the junctions along the A6097 by presenting fewer gaps in opposing traffic flows in
which a safe turning manoeuvre can be performed. It is also possible that the presence of average speed
cameras could also influence the number of gaps in traffic by creating smoother flow of traffic.

9.11 A feasibility report was commissioned by NCC in 2020 which highlighted a number of potential improvements
that could be made to improve traffic flow on the A6097.

Traffic Factors
Journey Time Delays

9.12 The Annual Average Daily Traffic count (2013-2018) for Kirk Hill is 2,250 and for East Bridgford Road 2,600.
To the east of the junction, between the Kirk Hill junction and the Margidunum Roundabout the A6097 AADT is
18,400.  To the west of the junction, between Kirk Hill and Gunthorpe Bridge the AADT is 20,250.

9.13 There are large journey time delays at the junction, particularly on the A6097 southbound approach to the
junction in the AM peak. The A6097 northbound and southbound approaches to the junction typically has large
journey time delays in the PM peak hour.

9.14 There is currently approved development under construction at the disused RAF Newton Airfield, located
south of the junction which is expected to put additional pressure on the operation of the junction. To mitigate
this, a Section 278 proposal has been submitted by the developer, Redrow Homes,to the Development
Control team at NCC for approval. After technical review, a number of concerns were highlighted with the
proposal and it is expected that a local contribution (Section 106 agreement) will be sought to implement the
preferred option.

9.15 The Traffic and Economic Assessment Report (60595614/EAR), details the production of two traffic forecasts:
one which excludes the trips of developments deemed to be dependent on the scheme (economic forecast)
and one which includes the trips of developments deemed to be dependent on the scheme (design forecast).
The design forecasts represent a higher growth scenario and have been used in the option development
stages to ensure the proposed scheme junctions have sufficient capacity.
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9.16 A LinSig model has been prepared by VIA East Midlands Ltd to model the performance of this junction. The
performance of the existing junction using the design forecasts is shown in Table 9.1.

9.17 The results show that the junction will operate at capacity in both the AM and PM peak hours in both 2023 and
2037, with large queues predicted in the PM peak hours.

Table 9.1: Performance of Existing Junction – 2023 & 2037 (Design Forecasts)

Year
AM Peak Hour IP Peak Hour PM Peak Hour

RFC Q RFC Q RFC Q

2023 1.12 120 0.58 14 1.43 270

2037 1.23 190 0.65 17 1.49 303

Collisions

9.18 The Personal Injury Collision (PIC) data for the junctions has been obtained for the latest full three calendar
years, covering 1 January 2016 to 31 December 2019, with an additional six months’ data to the end of July
2020. During this period, three PICs were recorded at the A6097 / Kirk Hill junction of which, one resulted in
serious injury and two were classed as ‘slight’.

9.19 Of the three collisions:

· One involved a vehicle turning right across the path of an approaching vehicle resulting in serious injuries;

· On was a ‘shunt-type’ collision resulting from a vehicle waiting to go but held up resulting in slight injuries; 
and

· One resulted from a vehicle turning right across the path of an approaching vehicle resulting in slight
injuries.

Public Transport

9.20 Services 856 and Rushcliffe Villager (RV1) route through the junction on the A6097. Services 354, 91 and RV1
route through the junction side roads between East Bridgford and Newton. RV1 operates hourly, services 354
and 91 operate four times a day (providing two services in the AM Peak and two services in the PM Peak) and
service 856 operates twice a day.

9.21 A figure presenting the existing bus service movements through the junction by time period and direction is
presented in Appendix E.

Pedestrians and Cyclists

9.22 There is no data on pedestrians and cyclists at this location, although anecdotally it is believed that NMU
activity at this junction is limited. As part of the detailed design further surveys will be commissioned to
determine levels of use.

Engineering Factors
Land Use

9.23 The junction is in a rural location, predominantly bordered by agricultural land. The villages of Newton located
to the south and East Bridgford to the north are both accessed from the junction. Residential dwellings are
located in an area of land between the A6097 and Kirk Hill.
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Non-Motorised Users (NMU) Provision

9.24 A narrow footpath runs east-west along the northern side of the A6097. At the junction with Kirk Hill, the
footpath diverts from the A6097 and continues along Kirk Hill into the village of East Bridgford. There is no
NMU crossing provision at the junction currently.

9.25 There is an opportunity to improve NMU provision at this junction which aligns to the objective of supporting all
road users.

Geology/Ground Conditions

9.26 Superficial deposits are largely absent at the site except for the south eastern edge which consists
predominantly of Glacial Till. Bedrock - The north western area of the site is underlain by the Gunthorpe
Member; mudstone and to the south east the Edwalton Member; mudstone and siltstone (mapped partially in 
a swathe running through the central site area), both part of the Mercia Mudstone Group. The lower boundary
of the Edwalton Member is conformable with the Cotgrave Sandstone Member which runs through the central
western area of the site. Soils at the site are likely to be slightly acid loamy and clayey with impeded drainage.

Highway Structures

9.27 There are no known highway structures in the immediate vicinity of the junction. To the east of the junction
(approximately 1.3km) is the A46(T) over bridge at the Margidunum junction, and to the west of the junction
(approximately 1.3km) is the A6097 river crossing, Gunthrope Bridge.

Hydrogeology and the Water Environment

9.28 The Site is located within 0.7km of the River Trent, a major river in the East Midlands. The River Trent flows to
the north of the site on its path from Nottingham (situated 11km west) towards Newark-on-Trent (situated
16km to the northeast), Gainsborough (50km northeast) and Scunthorpe (70km north).

9.29 Google aerial imagery documents numerous drainage ditches and drainage channels located on agricultural
land located to the west, south and east of the A6097 / Kirk Hill junction. The A6097 / Kirk Hill junction (and
East Bridgford village) lie at raised elevation compared to surrounding land and local drainage channels follow
the local topography. Ditches located to the west of the junction and East Bridgford flow in a predominantly
northerly/north-easterly direction, towards the River Trent. Ditches and drainage channels situated to the east
of the junction and East Bridgford typically flow east, towards the Car Dyke, River Smite and River Devon.

9.30 The nearest ditch/drainage channel to the Site is located 0.3km from the Kirk Hill/Bridgford Street (A6097)/E.
Bridgford Road junction and flows north-west into the River Trent.

Public Utilities

The C2 NRSWA enquiries have established that there are a number of utilities affected by the proposals,
consisting of BT Openreach, Scottish South East (SSE), Severn Trent Water Main, Western Power Distribution
and Virgin.

Environmental Factors
Air Quality

9.31 Baseline Conditions: The location is not within an Air Quality Management Area (AQMA). The study area
comprises three residential properties which lie immediately adjacent to the junction on land situated between
the A6097 and Kirk Hill. A further four residential properties lie further north on Kirk Hill between 100-150m
from the nearest boundary to the junction.

9.32 There are no further residential receptors located within 200m of the junction, with the built-up edge of the
village of East Bridgford located approximately 275m north of the nearest boundary of the junction.
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9.33 Potential Constraints: There is potential for dust during the construction phase, but this is only temporary in
nature.

9.34 Potential Opportunities: Increasing capacity at the junction should improve air quality performance.
Smoother and consistent journey speeds will ultimately reduce vehicle emissions because vehicles are idling
less and not constantly having to brake/accelerate on the queuing approach to the junction.

9.35 To mitigate against any potential adverse impact during the construction phase, best practice measures
should be adopted by the contractor.

Cultural Heritage

9.36 Baseline Conditions: East Bridgford Conservation Area lies adjacent to the existing carriageway north east
of A6097 Bridgford Street.  There are 10 listed building designations within a 1km radius of the site, the
majority of which are found within the historic core of East Bridgford. Nine of these listed buildings are Grade II
and one, Church of St Peter, is Grade I. The closest listed buildings are The Old Rectory and Church of St
Peter approximately 0.4 km to the north east of the site.

9.37 Potential Constraints: The proposed junction will impact on East Bridgford Conservation Area and its wider
rural setting. Appropriate design and use of high-quality materials to reflect the setting of the Conservation
Area should be adopted. Six weeks’ notice to the local planning authority is required prior to works to trees
within Conservation Areas.

9.38 Potential Opportunities: The proposed development should address the policy actions as set out with the
East Bridgford Conservation Area Appraisal (Rushcliffe Borough Council 2008) and within the Greater
Nottingham Landscape Character Assessment. The proposed design, including the siting/design of street
furniture, walls and kerbs, should maintain the character of the village using local building materials and
provide adequate space for tree and hedgerow replacement and grass verge reinstatement.

Landscape and Visual Impact

9.39 Baseline Conditions: The scheme proposals fall within the South Nottinghamshire Farmlands Landscape
Character Area. The Trent Washlands Landscape Character Area lies approximately 1km to the north west of
the site following the valley of the River Trent.

9.40 Within the Greater Nottingham Landscape Character Assessment, the South Nottinghamshire Farmlands
Landscape Character Area is divided into several landscape policy zones.   The Kirk Hill junction falls within
the East Bridgford Escarpment Farmlands (SN 05).  This is an agricultural landscape characterised by a
traditional pattern of hedged medium to large arable fields.

9.41 The key characteristic features of the East Bridgford Escarpment Farmlands (SN 05) are:

· Escarpment with a steeply sloping northern edge down to the Trent Washlands and shallower slope
to the south to the A46 forming a broad plateau either side of Kneeton Road.

· Rural character with a sense of enclosure created on high ground through limited views beyond the
plateau to adjacent lower ground.

· Low levels of woodland cover though where present it is prominent in the landscape.

· Few settlements with smaller villages characterised by small terraces and cottages of red brick with
pantile roofs, individual working and converted former farms

9.42 Potential Constraints: There are potential physical landscape impacts on landscape features such as the
removal of existing trees, sections of hedgerow, loss of agricultural land and roadside verge following the
junction improvement works. There are potential impacts on the landscape character of East Bridgford
Escarpment Farmlands and the wider landscape setting to East Bridgford Conservation Area such as works
associated with proposed retaining walls and kerb edging along the carriageway.  The proposed development
should address the policy actions as set out with the Landscape Character Assessment and within the East
Bridgford Conservation Area Appraisal (Rushcliffe Borough Council 2008).
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9.43 Potential Opportunities: There are opportunities in the proposed hard and soft landscape treatment to fulfil
some of the landscape actions as set out within the Greater Nottingham Landscape Character Assessment for
the East Bridgford Escarpment Farmlands such as:

· “Retain and enhance hedgerow boundaries and hedgerow tree boundaries along roads through the
area”; and

· “Developments along village fringes should … make a positive contribution to local character and
distinctiveness within each individual village”.

Nature Conservation

9.44 Baseline Conditions: There are no statutory designated sites within the 2km radius search area. There are
ten non-statutory designated sites, Local Wildlife Sites (LWSs) within the 2km of the site. Trent Hills Wood
LWS, an oak, ash and sycamore wood along the river cliff on the southern bank of the River Trent, is the
closest site approximately 0.5km north /northeast of the existing junction. The surrounding habitats adjacent to
the Kirk Hill junction include areas of broad-leaved woodland, neutral and improved grassland, species rich
and species poor hedgerows and scattered trees.

9.45 Potential Constraints: There will be no direct impact on designated sites. The proposed junction will re result
in the loss of areas of habitat supporting protected species, such as. farmland, existing trees and hedgerows
as well as grassland along the highway verge. Further ecological surveys for protected species will be
required.

9.46 Potential Opportunities: The Biodiversity Net Gain (BNG) approach should be integral to the design
proposals. The reinstatement of new hedges and hedgerow trees along the highway boundary following
widening of road junction should be incorporated into the junction design to compensate for existing habitat
loss. Opportunities to establish and enhance the management of existing and new road verges should be
identified and implemented.

Geology and Soils

9.47 Baseline: Superficial - Superficial deposits are largely absent at the site except for the south eastern edge
which consists predominantly of Till, an unsorted glacial sediment derived from erosion and entrainment of
material, associated with glaciation during the quaternary period.  Head deposits comprised of; clay, silt sand 
and gravel can also be found approximately 150m north east and south of the site’s boundary.

Bedrock – The north western area of the site is underlain by the Gunthorpe Member; mudstone and to the
south east the Edwalton Member; mudstone and siltstone (mapped partially in a swathe running through the
central site area), both part of the Mercia Mudstone Group. The lower boundary of the Edwalton Member is
conformable with the Cotgrave Sandstone Member which runs through the central western area of the site.
The bedrock is Triassic in age and runs in parallel with the Chester Formation sandstones northwards through
the length of Nottinghamshire and into South Yorkshire. It is thought that bedrock will be found at relatively
shallow depths beneath the site.

Structural - There is one identified faultline that runs through the centre of the site in a north west to south
easterly direction. Additional faults are also located in the vicinity both north and south of the site.

Soils - A range of soil types have developed within this corridor, the majority of the site represented by; slightly 
acid loamy and clayey soils with impeded drainage. Soils of this nature are particularly susceptible to pollution
run off and rapid through flow to streams/drainage networks

Made Ground - There is limited potential for made ground at the site although, this may be present in the
agricultural land to the site’s north eastern boundary and localised to areas underlying hard stand such as
roads, pavements and infilled pits.

Deep Made Ground - Associated with BGS Recorded mineral sites - There are 9 No. records listed within 1km
all of which have ceased operations. The closest record was an opencast mine located 10m north west of the
site for the extraction of clay and shale named as Bridgford Street Pits. There are 3 No.  remaining records
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listed as Bridgford Street Pits between 12m north west and 100m west for the same use as above. Historical
maps also indicate that a possible pit was located partially on the west of the site (extending off-site) circa.
1883 (indicated to have been infilled by 2000).  This likely relates to the closest BGS record. As such, this area
may coincide with deep made Ground.

Potential Constraints: Areas of deep Made Ground coinciding with infilled pits may be associated with
unstable ground and localised settlement issues.

Potential Opportunities: Potentially shallow mudstone/sandstone bedrock removed as part of the
construction may be suitable for fill at the other corridor improvement locations; however, this would require 
further investigation to determine suitability.

It is recommended that a comprehensive ground investigation is carried out in advance of the proposed
improvement works to review the suitability of the ground for any new road construction / retaining wall design
and to identify any potential issues that may arise during the construction phase of the works.

Materials

9.48 Baseline Conditions: The existing road construction is likely to be founded on the mudstone/sandstone
underlying the site. There are limited contaminative land uses around the site although there is the potential
for localised contamination associated with spills of oils and fuels from road traffic accidents / refuelling / repair
of broken-down vehicles and herbicides / pesticides from agricultural use of the surrounding land. Road
materials lower in the construction profile may contain tar bound materials.

9.49 Potential Constraints: Minimal contaminated material, but likely to be localised contamination from road
traffic collisions and agricultural practices in the proposed areas of new construction. Although unlikely in the
upper layers of road construction, the historic construction of the lower layers has the potential to contain tar
bound materials that would most likely need to be disposed of off-site as hazardous waste.

9.50 Potential Opportunities: The recycling of road surface planed materials should be considered and could be
reutilised elsewhere in the road surface or footway construction. Potential shallow bedrock and other clean
materials e.g. sand and gravel could be imported from the other sites or removed from the area of potential
cutting to make up any fill volumes required.

9.51 It is recommended that a Phase 1 Geoenvironmental /Geotechnical Desk Study and subsequent Phase 2
Geoenvironmental Site Investigation combined with a geotechnical investigation is carried out to identify and
determine the nature and extent of any geotechnical risks / potential contamination with the site boundary.
This will help to reduce any uncertainty during the construction phase of the works.

Noise and Vibration

9.52 Baseline Conditions: The operational study area comprises several dozen residential receptors within 600m
of the junction. The majority of these are located in the built-up area of the village of East Bridgford and lie
between 275-600m north of the junction. There are several properties located closer to the junction along Kirk
Hill located to the north / northwest of the junction between 100-275m from the junction.

9.53 There are three residential properties which lie immediately adjacent to the junction on land situated between
the A6097 and Kirk Hill.

9.54 The existing noise climate for the three receptors located immediately adjacent to the junction on land
between the A6097 and Kirk Hill is dominated by road traffic noise.

9.55 For receptors located further north within the study area distant traffic noise from the A6097 is likely to be the
dominant noise source. From examination of the DEFRA noise maps for road traffic noise, which were
produced in accordance with the EU Noise Directive, the road in the vicinity of the residential receptors has
not been identified as an Important Area.

9.56 Potential Constraints: There may be a perceptible increase in noise levels during peak periods due to
reduced queue lengths and an increase in free-flowing traffic. The detailed design may require High Friction
Surfacing to be laid on approaches to stop lines which could also alter the character of rolling traffic noise in
free-flow.
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9.57 Potential Opportunities: There is potential to lay low noise road surfacing within the scheme extents, which
may be beneficial when traffic is free flowing. There may be an opportunity to install noise barriers to protect
residential properties immediately adjacent to the junction from traffic noise increases along the A6097.To
mitigate against any potential adverse impact during the construction phase, best practice measures should
be adopted by the contractor.

9.58 People and Communities

9.59 Baseline Conditions: The junction is predominantly bordered by open fields and agricultural land. The
alignment of Kirk Hill is such that it runs parallel with the A6097 for a distance of approximately 150m and is
separated from the A6097 by a strip of land where there is a group of three residential properties that out-lie
the main village-built extent. As mentioned previously, there is a footway running adjacent to the northbound
carriageway along Kirk Hill from its junction with the A6097, continuing into the village.  A public footpath (East
Bridgford Footpath No 27) and bridleway (BW28) also join Kirk Hill from the south east in the vicinity of the
junction control line, which appear to be well walked. No provision is made to facilitate crossing of the
carriageway.

9.60 Potential Constraints: A junction improvement may result in the loss of agricultural land.

9.61 Potential Opportunities: The construction of the A614/A6097 scheme package will be classed as a major
transport project. As such it is likely it will provide numerous jobs for local people during the construction stage
and also construction spend in the local area whilst the works are on site. The main objective of the project is
to unlock the economic potential of this corridor which in turn will stimulate the local economy and create
additional jobs long term.

9.62 Anecdotally, some routes through East Bridgford have suffered an amount of ‘rat-running’. Increasing traffic
throughput and making the A6097 a more free-flowing route could lead to a reduction in drivers seeking to
take what is perceived to be a quicker route through the village.

9.63 More locally, the scheme offers the opportunity to offer a safer exit and crossing of the public footpath and
bridleway which cross Kirk Hill adjacent to the junction.

Water and Drainage

9.64 Baseline Conditions: The River Trent is a major river situated approximately 0.7km to the north of the A6097
/ Kirk Hill junction (and the adjacent village of East Bridgford). Numerous smaller watercourses and field
ditches are shown on Google aerial imagery, serving to aid surface water drainage across local agricultural
land parcels.

9.65 Potential Constraints: Topographically, the site and local town/settlement of East Bridgford are located on
the crest of a hill, with local elevations sloping away from the A6097 / Kirk Hill junction towards the River Trent
(west) and towards the Car Dyke (east) and River Smite (further east) and River Devon (located further east of
the site beyond the River Smite). Therefore, adjoining fields and local agricultural land is located at a lower
topographical elevation to the highway junction, so consideration should be given to surface water runoff, to
ensure that it is intercepted/conveyed adequately, so as not to increase flood risk locally. Further detailed
investigation into the type, location and outfall of the existing drainage systems and ground permeability
details will be necessary to determine if existing systems could be reutilised / upgraded or whether soakaway
options are viable. The site lies on a locally ‘mudstone dominated’ bedrock geology and is therefore
considered unlikely to be suitable for soakaways or infiltration-based SuDS (Sustainable Urban Drainage)
systems. The ‘Secondary B’ groundwater classification assigned to the local mudstone bedrock is also
indicative of lower porosity soil types. The governing water authority Trent Valley Internal Drainage Board
(TVIDB), Environment Agency (EA) or Nottinghamshire County Council’s Flood Risk Team may need to
approve additional discharge into nearby watercourses, this may be limited to greenfield runoff rates where
additional volumes would need to be attenuated. Any widening of the existing junction requires areas of
adjoining private agricultural land to place the proposed infrastructure including embankments and ditches.

From a flood risk perspective, the junction is located on the crest of a hill. EA surface water and fluvial flooding
maps therefore show the existing junction to be generally devoid of both surface water and fluvial flooding.
Low risk surface water flooding is reported along the A6097 Bridgford Street, the road located to the northwest
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of the A6097 / Kirk Hill junction. Surface water flooding occurs to less than 300mm depth and flows away
(northwesterly direction) from the Kirk Hill junction in a north-westerly direction towards the River Trent.

9.66 Potential Opportunities: Local utility asset location plans have also been assessed. A local clean watermain
exists locally to the development (A6097 / Kirk Hill junction), with Severn Trent Water (STW) potable plant
crossing Kirk Hill, Bridgford Street and East Bridgford Road at the location of the highway junction. There is no
record of any local STW surface water or foul water sewerage infrastructure in existence locally to the Site.
Additional infiltration/attenuation storage systems may be required to supplement existing surface water
drainage, which is assumed to mainly consist of roadside ditches. The development would aim to improve
local drainage and reduce flooding at the A6097 / Kirk Hill junction and locally.

9.67 Existing drainage discharge systems are assumed to consist of roadside ditches. The proposed highways
work could therefore provide opportunity for some improvement to the current drainage arrangement.

Health Impact Assessment

9.68 Baseline Conditions: The existing site consists of a multi lane crossroads with major priority to A6097 traffic
travelling northwest / southeast. Heavy traffic volumes on the A6097make access across this junction difficult
but this is unlikely to create any significant Air Quality issues.

9.69 There is limited safe connectivity for NMUs across this junction via means of a narrow footway and a central
refuge on the north western arm. A similar central refuge exists on the south eastern arm but there are no
footway connections to either side of the carriageway here.

9.70 East Bridgford Bridleway 28 runs parallel to the A6097 on the north side just behind the hedge line boundary
to the road. This crosses the existing northern Kirk Hill arm of the junction ahead of the current signal head
location. East Bridgford footpath 27 also joins the above bridleway at the junction on the east side.

9.71 The expected level of NMUs is anticipated to be low to medium with the majority of these being local walkers
and horse riders: horses are currently kept in fields to the south of the junction. An existing Pegasus crossing
is located to the east of the junction, close to the A46(T) Margidunum junction.

9.72 The junction is located a considerable distance from the main urban area of East Bridgford with only a few
residential dwellings being located closer.

9.73 Three PICs were recorded at the A6097 / Kirk Hill junction during the period between 2016 - 2019 of which,
one resulted in serious injury and two were classed as ‘slight’.

9.74 The current facility is a main connector south and west for residents of East Bridgford and is an important
interchange for access to goods, services and employment.

9.75 Potential Constraints: There are potential risks from air quality and noise to human receptors as part of the
proposed scheme. Access for user of the existing Rights of Way needs to be retained with adequate safe
provision for crossing. Cyclists are likely to find the increased capacity more difficult and less safe to negotiate.

9.76 Potential Opportunities: The proposed widening of the Kirk Hill junction approach to improve ease of left turn
into the junction for larger vehicles.

9.77 Provision of improved informal pedestrian crossing points should be included at this location to ensure safe
use of the public rights of way and ensure NMU connectivity south towards Newton village is not precluded.

9.78 The increase in traffic lanes and capacity on the A6097 may bring about improvements in health should there
be a decrease in noise and air contaminant levels through better controlled flow.
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Climate Change Adaption & Mitigation

9.79 Baseline Conditions: Projected changes to average climatic conditions and associated severe weather
events (such as heavy and/or prolonged precipitation, storm events and heatwaves) have the potential to
impact on the proposed scheme and the surrounding built and natural environment. With reference to
Meteorological Office Data, the scheme lies within the defined ‘Midlands’ region. The climate of this region
sees mean annual temperatures of between 8˚C and 10˚C with July being the warmest month with
temperatures typically, in the region of 22˚C. The region is relatively dry with rainfalls of between 600mm to
800m per year.

9.80 Potential Constraints: Projected changes to average climatic conditions and associated severe weather
events have the potential to impact on the Scheme and the surrounding built and natural environment. All
construction and operational activities and materials associated with the proposed scheme would result in
Green House Gas emissions contributing to a negative impact on the climate.

9.81 Potential Opportunities: There is potential that the scheme can be designed to be ‘future proof’ i.e. the
design can take into account projected climate changes such as increased temperature and rainfall to ensure
minimal impact as a result of this. For example, species can be selected for the proposed soft landscape
treatment that will tolerate a minor increase in temperature.

Phase 2 Requirements

9.82 A full Climate Change Adaptation and Mitigation assessment will be required for stage 2 due to the potential
for development to affect fluvial flood zones 2 and 3 (and potentially other sources of flood risk).
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10. Initial Options Assessment
Initial Option Identification

10.1 Following the examination of the baseline conditions at each junction, the potential options that exist at each
of the junctions has been identified.

10.2 A number of workshop events have taken place at Via East Midlands offices with representatives from the
County Council, AECOM and Via East Midlands. DfT guidance describes how a broad range of potential
options should be considered in order to ensure that the most appropriate solution to an identified problem is
pursued. A matrix of potential options to improve junction performance is provided in Table 10.1, and provides
a useful guide to ensure the full range of options is considered.

Table 10.1: Potential Option Intervention Matrix – Operational Enhancement

Existing Control
Link Options

Priority Signals Roundabout

Widen minor arm Review signal timings Increase entry widths Provide additional lanes

Provide right-turn harbourage Review stage arrangement Increase circulating carriageway
Accept congestion & prioritise

users (i.e. public transport
priority)

Ban Movements
Stagger pedestrian provision /
Consider on-crossing detection

Provide segregated traffic lanes
Improve pedestrian / cyclist

provision

Change priority Ban Movements Signalise roundabout Provide Bypass

Convert to signals Extend flares1 Replace with signalled junction Review speed limit

Convert to roundabout / mini-
roundabout

Provide additional lanes
Accept congestion & prioritise

users (i.e. public transport
priority)

Road Closures (with diversions)

Improve pedestrian / cyclist
provision

Accept congestion & prioritise
users (i.e. public transport

priority)
Grade Separation

Accept congestion & prioritise
users (i.e. public transport

priority)

Convert to roundabout / mini-
roundabout

Provide segregated traffic lanes

A “flare” is a short additional lane on the approach to a junction.

10.3 From the above, an initial workshop resulted in a long list of potential options, which is presented in Table 10.2
(of which some were immediately dismissed).
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Table 10.2: Potential Options Longlist

·

No Name Description Comments Verdict

1a Ollerton - grade separated junction
Grade separation to segregate

conflicting movements
Expensive and large adverse impact on

environment
DISMISS

1b Ollerton Bypass
New route corridor to bypass Ollerton

and remove trips from Ollerton
village

Large adverse impact on environment and too
much third party land.

DISMISS

1c Enlarged conventional Roundabout
Enlargement - previously assessed in

2007

Feasible to engineer within site constraints,
within available budget, expected increase in

capacity.
PROCEED TO EAST 2

1d Ollerton - Signals Signalise junction - considered in 2007
Feasible to engineer within site constraints,

within available budget, expected increase in
capacity.

PROCEED TO EAST 2

2a Deerdale Lane - Signals 2+1 option, smaller scheme footprint
Feasible to engineer within site constraints,

within available budget, expected increase in
capacity.

PROCEED TO EAST 2

2b Deerdale Lane - Signals 2+2 option
Feasible to engineer within site constraints,

within available budget, expected increase in
capacity.

PROCEED TO EAST 2

2c Deerdale Lane - Roundabout 4 arm roundabout
Feasible to engineer with some land take,

expected increase in capaxcity.
PROCEED TO EAST 2

2d Reduce speed limit on A614 Reduction in Speed Limit Speed limit along route reduced to 50mph in 2012. DISMISS

2e Close Deerdale Lane
Close Deerdale Lane junction with

A614.  Traffic to reassign to alternative
routes.

Large detours. Unlikely to be accepted by
Stakeholders - closure of Deerdale Lane will see
increase of HGVs through Bilsthorpe residential

areas.

DISMISS

2f Single lane dualling Increase capacity of A614 mainline Unfeasible without significant land take DISMISS
2g Electronic Warning System Advance warning of turning traffic No capacity improvement DISMISS

3a Mickledale Lane - Signals 2+1 option, smaller scheme footprint
Feasible to engineer within site constraints,

within available budget, expected increase in
capacity.

PROCEED TO EAST 2

3b Mickledale Lane - Signals 2+2 option
Feasible to engineer within site constraints,

within available budget, expected increase in
capacity.

PROCEED TO EAST 2

3c Mickledale Lane - Roundabout 4 arm roundabout
Feasible to engineer within site constraints, with
some land take including residential property &

expected increase in capacity.
PROCEED TO EAST 2

3d Physical islands Right turn harbourage bays on A164
Old style engineering- dismissed on road safety

grounds
DISMISS

3e Staggered junctions
Realign Mickledale Lane and Inkersall

Lane to staggered configuration
Large expense with minimal benefits to side road DISMISS

3f Reduce speed limit on A614 Reduction in Speed Limit Speed limit along route reduced to 50mph in 2012. DISMISS

3g Close Mickledale Lane
Close Mickledale Lane junction with

A614.  Traffic to reassign to alternative
routes.

Large detours. Unlikely to be accepted by
Stakeholders.

DISMISS

3h Single lane dualling Increase capacity of A614 mainline Unfeasible without significant land take DISMISS
3i Electronic Warning System Advance warning of turning traffic No capacity improvement DISMISS

4a White Post - capacity improvements Widen entry lanes
Feasible to engineer with some land take,

expected increase in capaxcity.
PROCEED TO EAST 2

4b White Post - Signals Signalise all arms Feasible to engineerith some land take. PROCEED TO EAST 2

4c White Post - assess only, 3 arm Close entry to junction from Mansfield
Large detours. Unlikely to be accepted by
Stakeholders. Need to maintain access to

businesses.
PROCEED TO EAST 2

4d White Post - road safety Anti-skid resurfacing and maintenance Current road anti-skid surface in poor condition. PROCEED TO EAST 2

5a Warren Hill - Signals
A614 priority 3 arm traffic signal

controlled junction
Feasible to engineer with minimal land take,
removes unusual gyratory of existing layout.

PROCEED TO EAST 2

5b Warren Hill - Roundabout Conventional 3 arm roundabout
Feasible to engineer with minimal land take,
removes unusual gyratory of existing layout.

PROCEED TO EAST 2

5c Warren Hill - Signalise existing layout Add traffic signals to existing layout
Low cost option, exisitng geometry unsuitable

for traffic signals.
DISMISS

5d Warren Hill - T junction
Major realignment to convert to a

traditional priority junction.
Major works for limited capacity increase. Large

journey time disbenefits expected.
PROCEED TO EAST 2

6a Lowdham - enlarged Roundabout
Enlarged conventional roundabout

with widened approaches.
Feasible to engineer with some land take,

expected increase in capaxcity.
PROCEED TO EAST 2

6b Lowdham - Signals
Signalisation of all 4 arms.  Increased

pedestrian provision
Feasible to engineer with some land take,

expected increase in capaxcity.
DISMISS

6c Lowdham grade separated junction
Grade separation to segregate

conflicting movements
Expensive and large adverse impact on

environment.  Requires third party land.
DISMISS

7a Kirk Hill - Widening
Localised widening of existing signal

controlled junction.
Feasible to engineer and will increase capacity

significantly/
PROCEED TO EAST 2

7b
Kirk Hill - Widening + realignment

of Kirk Hill

Localised widening of existing signal
controlled junction plus realignment
of Kirk Hil link  to conform to current

design standards.

This option is unlikely to be accepted by
Stakeholders, significant amount of third party

land to be acquired.  Further investigation
required.

PROCEED TO EAST 2

* Kirk Hill assessment was completed at a different time to schemes 1 to 6.  Inserted here for completeness.
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10.4 The final list of options was then reviewed in a second workshop. The purpose of the option sifting is to
develop and refine the options and identify those options not appropriate for future consideration. The sift
focused on the following criteria:

· Contribution to identified problems and issues, i.e. the identified scheme should provide an overall
positive contribution to the identified problems and issues.

· Contribution to defined Scheme Objectives, i.e. the proposal should provide an overall positive
contribution to the objectives.

· Deliverability, i.e. the intervention should be deliverable e.g. politically acceptable, planning,
timescales and have the support of the key stakeholders and local people. etc.

· Feasibility, i.e. the proposal should be feasible in theory e.g. physical constraints, land availability
and design standards.
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11. Option Development
11.1 The early assessment and sifting tool (EAST) was used a second time to assess each option at seven

different locations. EAST is a decision support tool provided by the DfT which can quickly summarise and
present evidence on options in a clear and consistent format. EAST is based around the five business case
model approach advocated by the DfT which includes Strategic, Economic, Managerial, Financial and
Commercial. A total of 16 different scheme options were assessed at this stage. A brief description of the 16
different options considered for the corridor can be found below. Eleven options were taken forward which met
the initial screening criteria with Via East Midlands preparing preliminary designs for each option whilst
considering whether the options were also feasible and deliverable.

11.2 Appendix F contains the outputs of the EAST assessment.

11.3 Once a preliminary design drawing had been produced transport modelling software such as PICADY,
ARCADY and LINSIG was used to assess overall junction performance.

11.4 Appendix G contains a summary of the capacity assessments which highlights the operational performance of
each option considered and informs the choice of preferred options.
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Ollerton Roundabout
11.5 In order to improve the traffic capacity of the Ollerton Roundabout consideration has only been given to

possible at-grade solutions. Grade separation of the junction would be prohibitively expensive and give rise to
unacceptable land-take and environmental impacts and was dismissed at a very early stage in the scheme
development process. The two options assessed at the EAST stage were as follows:

Option 1c

11.6 This option has been designed as an enlarged conventional roundabout.

Figure 11.1: Ollerton Roundabout Option 1c

11.7 The roundabout option proposes five arms with the bus-only link road now realigned onto the A616 Ollerton
Road arm. Two of the arms would have Toucan crossing points. Due to existing land constraints and the
current alignment of the approach roads the proposal for an enlarged 60m ICD roundabout is the largest size
that can be accommodated within the limit of the constraints.

Option 1d

11.8 This option considered the use of traffic signals on four of the arms and also three sets of traffic signals within
the central island.
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Figure 11.2: Ollerton Roundabout Option 1d

11.9 The only arm that would not be signalised is the A616 Worksop Road. The design also required the bus only
link road to be diverted onto the A616 Ollerton Road so that the junction worked as a five arm signalised
junction. To accommodate future demand flows the layout required significantly more land than Option 1c but
the Linsig 3 modelling work did show the design had capacity for all modelled time periods.

Preferred Scheme

11.10 Both Option 1c and 1d generate significant journey time benefits over the assessment period. However,
Option 1d has a bigger overall footprint resulting in a greater negative impact on a number of environmental
sub-objectives including ecology, landscape, air quality and noise. Given the location near to the Ollerton
Conservation Area, the preferred option is to retain a standard roundabout layout.

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

1c ü ü Low High

1d ü ü High
Low, as complex

junction
arrangement

11.11 Preferred Option: Option 1c – Enlarged Conventional Roundabout, on environmental impact grounds.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
112

Deerdale Lane
11.12 Three options were considered in detail at the EAST stage with preliminary design options produced for each

option.

Option 2a

11.13 The first option at Deerdale Lane looked at signalising the junction but with two entry lanes southbound and
only one entry lane northbound. This option also required the re-profiling of the A614 South approach arm to
achieve forward visibility at the junction.

Figure 11.3: Deerdale Lane Option 2a
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Option 2b

11.14 Option 2b expanded on the layout of option 2a by including two entry lanes for both A614 approaches. This
option also required the re-profiling of the A614 South approach arm to achieve forward visibility at the
junction.

Figure 11.4: Deerdale Lane Option 2b
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Option 2c

11.15 Option 2c considered constructing a conventional 4 arm roundabout at this location. This option also required
the re-profiling of the A614 South approach arm to achieve forward visibility at the junction.

Figure 11.5: Deerdale Lane Option 2c
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Preferred Scheme

11.16 There was very little difference in land take between Options 2a and 2b but 2b provided significantly more
traffic capacity. Option 2c required the largest amount of third-party land with little additional capacity benefit.
As such, and in view of the successful signalisation of the Rose Cottage junction to the immediate north of the
Deerdale Lane junction and the preferred scheme at Mickledale Lane immediately to the south, the preferred
option is to install traffic signals.

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

2a ü ü Low High

2b ü ü Low High

2c ü ü Low High

11.17 However, following the return of significant utility diversion cost estimates for the A614 Deerdale Lane junction
in October 2020, it is considered that any Deerdale Lane scheme would be disproportionately expensive to
construct.  As a result, the proposed Deerdale Lane junction improvement scheme will not be included in the
package of measures to improve the corridor

11.18 Preferred Option: No scheme taken forward given the large capital cost of each option as a result of
utility diversion costs.
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Mickledale Lane
11.19 Two considerations at this location was the impact any design would have on the operation of the Limes Café

which is situated in the north western corner of the junction and also the four cottages which lie to the south
east. Three options were considered at the EAST stage with preliminary design options produced for each
option.

Option 3a

11.20 The first option at Mickledale Lane looked at signalising the junction but with two entry lanes southbound and
only one entry lane northbound. This option requires less third-party land when compared to option 3b.

Figure 11.6: Mickledale Lane Option 3a

11.21 Previous studies for this junction have run into problems with the forward visibility to the primary traffic signal
heads on the A614 approach due to the left-hand bend on the immediate approach to this junction – the
visibility requirement as per DMRB was not met for a 60mph speed limit; however, since the original study the
speed limit for the A614 has been reduced to 50mph which brings with it a reduction in the required forward
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visibility distance. The speed limit on the A614 is also now enforced using SPECs average speed cameras so
the speed of vehicles is generally well controlled. Consequently, the reduced visibility envelope can be
accommodated.

Option 3b

11.22 Option 3b expanded on option 3a by including two entry lanes for both A614 approaches. As per 3a the design
has had to correct the forward visibility issue. This layout provided additional capacity when comparted to
option 3a and reduced delays.

Figure 11.7: Mickledale Lane Option 3b
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Option 3c

11.23 Option 3c considered constructing a conventional 4 arm roundabout at this location in accordance with DMRB
guidance (TD16/07); however, the design required significant amounts of third-party land and did not create
significant additional capacity over and above Option 3b.

Figure 11.8: Mickledale Lane Option 3c
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Preferred Scheme

11.24 There was very little difference in land take between Options 3a and 3b but 3b provided significantly more
traffic capacity. Option 3c required the largest amount of third-party land (including residential properties)
which would not have been publicly acceptable and was dismissed on those grounds.

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

3a ü ü Low High

3b ü ü Low High

3c ü ü Medium Low (loss of
residential property)

11.25 Preferred Option: Option 3b – Traffic Signals (2+2), on cost, traffic capacity, environmental impact and
public acceptability grounds.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
120

White Post Roundabout
11.26 Four options were assessed at the EAST stage.

Option 4a

11.27 The first option considered at this location was to widen entry lanes on the A614 approaches but limited space
within the existing highway meant that third party land would be required to ensure a meaningful scheme was
delivered which would be prohibitively expensive.

Option 4b

11.28 The next option to be investigated was to signalise all four arms however it quickly became apparent following
the Linsig 3 assessment that the junction was predicted to cause unnecessary delays on the A614 arms. This
is shown in Figure 11.9.

Figure 11.9: White Post Option 4b
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Option 4c

11.29 Option 4c considered closing the Mansfield Road arm (west) except for access so that the junction mainly
functioned as a 3-arm roundabout but this was dismissed on the grounds that it would result in significant
detours for those residents living in Rainworth and would be hugely unpopular if a Traffic Regulation Order
(TRO) was progressed to prohibit vehicular movements on this arm.

Option 4d

11.30 The final junction considered a road safety scheme involving anti-skid road surfacing and minor maintenance
improvements.

Preferred Scheme

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

4a û Not tested Not tested Not tested

4b ü û n/a n/a

4c ü Not tested Low Low – large detours
required

4d ü n/a – not a congestion
scheme

Low High

Preferred Option: Option 4d – Road Safety and Maintenance Scheme.

11.31 Following careful consideration of the options to improve the traffic carrying capacity of this junction it became
clear that the availability of land to permit a meaningful improvement scheme was limited due to built
development on all four corners of this junction. In which case it was decided that in order to ensure network
resilience and to ensure that this junction continues to perform as effectively and as safely as possible that the
junction would be improved in situ. This will involve carriageway maintenance and repairs and could also
include minor realignment and widening of entries and exits, the provision of high friction surfacing on
carriageway entries, signing, lining and street lighting upgrades. These modest alterations will ensure that this
junction remains fit for purpose and provides consistency of junction standards along the A614 /A6097 corridor
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Warren Hill
11.32 Three design solutions were assessed as part of the EAST process.

Option 5a

11.33 Construction of a 3-arm signalised junction. The Linsig 3 modelling showed that the junction was predicted to
perform poorly in the AM peak and result in large volumes of queueing and time delays.

Figure 11.10: Warren Hill Option 5a
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Option 5b

11.34 The enlarged conventional roundabout option does not require much third-party land with the majority of the
design fitting within the existing highway boundary. The ICD for the roundabout is 85m and the proposed
circulatory carriageway is 2 lanes wide.

Figure 11.11: Warren Hill Option 5b

Option 5c

11.35 Low Cost option with geometric improvements to the A614 / A6097 Warren Hill junction, replacing the existing
priority controlled gyratory where traffic on the A6097 gives way to traffic on the A614.  This unusual and
confusing layout will be simplified with an extended merge large to reducing conflicting movements. Minimal
land requirements.
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Figure 11.12: Warren Hill Option 5c
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Preferred Scheme

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

5a ü û Low High

5b ü ü Low High

5c ü ü Low High

Preferred Option: Option 5c – Improved geometry to remove conflicts. Low cost option.
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Lowdham Roundabout
Option 6a

11.36 Construction of an enlarged 4 arm conventional roundabout with an ICD of 65m. The proposed circulatory
carriageway is 2 lanes wide to cater for side by side movements of all vehicles around the proposed
circulatory of the roundabout.

Figure 11.13: Lowdham Option 6a

Option 6b

11.37 This option included signalisation all four arms. However, the Linsig 3 modelling showed that this would cause
significant delays and result in the junction being over capacity in the Design Year for both the morning and
evening peak periods.



A614/A6097 MRN Improvement Scheme
Options Assessment Report Report Number: 60595614/OAR

AECOM
127

Figure 11.14: Lowdham Option 6b

Option 6c

11.38 This option has been developed from Option 6a incorporating comments from the public consultation. This
elliptical roundabout layout reduces the requirement for land and increase capacity. A third left turn filter lane
has been incorporated on the A612 east bound approach to the junction.
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Figure 11.15: Lowdham Option 6c

Preferred Scheme

11.39 The elliptical roundabout option 6c delivers significant journey time benefits against a traffic signalled option
and has far less environmental impact than the alternative conventional roundabout layout.

Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

6a ü ü High Low

6b ü û Low High

6c ü ü Low High

Preferred Option: Option 6c – Enlarged Elliptical Roundabout, on traffic capacity and environmental
grounds.
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A6097 / Kirk Hill Junction
Option A

11.40 This option consists of:

· Localised widening of the A6097 junction approaches to provide separate right turn lanes into Kirk
Hill and East Bridgford Road;

· Widening works on the northbound A6097 carriageway to provide two straight ahead lanes in both
directions;

· Traffic signal improvements to the existing junction;

· A retaining structure on the northbound carriageway; and

· Localised widening on the Kirk Hill to facilitate easier negotiation of left turns into the side road.

Figure 11.16: Kirk Hill Option A
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Option B

11.41 This option includes:

· Localised widening of the A6097 junction approaches to provide separate right turn lanes into Kirk
Hill and East Bridgford Road.

· Widening works on the northbound A6097 carriageway to provide two straight ahead lanes in both
directions; 

· Traffic signal improvements to the existing junction;

· A retaining structure on the A6097 northbound carriageway; 

· Realignment of Kirk Hill to bring it in line with current design standards, and to provide additional
traffic capacity; and

· Provision of a mini roundabout to facilitate access to the old Kirk Hill which would be stopped up (with
a turning head).

Figure 11.17: Kirk Hill Option B

Preferred Scheme

11.42 Option A with widening on the A6097 without realignment of Kirk Hill was considered to deliver the greatest
benefit to aid smother flow of traffic on the A6097 and improve safety for left turning vehicles with the least
environmental impact.
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Option Engineering Feasibility Traffic Capacity Environmental Impact Public
Acceptability

A ü ü Low High

B ü ü High Low

Preferred Option: Option A – Localised widening of A6097 only, on Environmental grounds.
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Stakeholder Engagement
11.43 A communications plan for the A614/A6097 corridor as a single scheme package is in place and this has a

number of objectives, these are:

· To raise awareness of the A614-A6097 Major Road Network with local residents and businesses.

· Majority of stakeholders and local residents feel informed and aware of benefits of scheme.

· Communicate the benefits of the improvement scheme at every opportunity to ensure the scheme
is widely welcomed.

· Secure a succession of positive media coverage with lead stories in Nottingham Post, other print
titles, and interviews with broadcast media.

· Generate views on the County Council’s A614/A6097 scheme web page.

· Effectively utilise all relevant available NCC communication channels to support thecommunications
plan.

11.44 As part of the communications plan, the scheme has a dedicated webpage available at
https://www.nottinghamshire.gov.uk/transport/roads/a614, which is updated as the project progresses.

11.45 On 4th April 2019, a report was presented to the County Council’s Communities and Place Committee. The
report was approved, and the purpose was to:

· To provide an update on recent progress on the scheme and to set out next steps in project
delivery.

· To seek approval in principle to compulsorily acquire land and rights required to deliver the
A614/A6097 Major Route Network under sections 239, 240, 246, 249 and 250 of the Highways Act
1980 and the Acquisition of Land Act 1981.

· To seek approval to progress negotiations with landowners to secure the land required to deliver
the A614 Major Route Network in parallel to preparing a Compulsory Purchase Order.

· To seek approval for the progression of documents required to make a Side Roads Order required
under section 14 and 125, and in accordance with Schedule 1 of the Highways Act 1980 to deliver
the A614/A6097 Major Route Network.

· To seek approval to carry out appropriate publicity including the hosting of consultation events for
the forthcoming project.

11.46 Progress up to April 2019 focussed on the development of scheme options required to inform and develop the
Outline Business Case.

11.47 However, communications have commenced with those landowners directly affected by the proposals where
land is likely to be required. This has been undertaken by the Project Manager and Lead Designer.
Communication has also taken place with Lowdham Cricket Club, Lowdham Parish Council and local County
Councillors. Bruton Knowles, were also formally appointed to work with the project team and act on behalf of
the County Council to undertake land registry searches, land valuations and progress more detailed
negotiations with those affected – this is ongoing.

11.48 On 22nd May 2019, a report was presented to County Council’s Policy Committee. The report was approved,
and the purpose was to:

· To provide an update on recent progress on the scheme and to set out next steps in project
delivery.

· To seek approval of Committee to submit the Outline Business Case to the Department for
Transport for the A614 – A6097 Corridor Improvements;
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· To highlight to Committee the requirement for NCC to underwrite the OBC submission and to meet
any project overspend.

11.49 All County Council committee reports are public documents and available to view through the website at
https://www.nottinghamshire.gov.uk/council-and-democracy/meetings-and-committees/committees.

11.50 Alongside the submission of the Outline Business Case in June 2019 and after discussion with the local
planning authority, which in this case is Nottinghamshire County Council, a scoping and screening opinion for
the proposals was sought. This consisted of a formal request for a scoping opinion for the proposed Ollerton
Roundabout Improvement Scheme (SC4008) in accordance with the Town and Country Planning
(Environmental Impact Assessment) Regulations 2017: Regulation 15(1) – Scoping Opinion. Responses have
been received from the following statutory consultees:

· Environment Agency

· Nottinghamshire County Council –
Ecology

· Nottinghamshire County Council –
Highways Development Control

· Nottinghamshire County Council –
Lead Local Flood Authority

· Natural England

· Newark and Sherwood District
Council

11.51 In addition, a screening opinion for the junctions at Mickledale Lane Bilsthorpe, Deerdale Lane Bilsthorpe,
Warren Hill and Lowdham Roundabout was sought. The final junction in the proposed package at that was at
White Post Roundabout and all proposed works are taking place within the confines of the public highway.
Responses have been received from the following statutory consultees:

· Built Heritage

· Natural England

· Sports England
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11.52 Public exhibitions will be the main element of the consultation strategy in showcasing the proposals. In total,
six consultation events were held in Summer 2019, with the aim to obtain feedback and comments relating to
the package of works and the wider issues in the area. The consultation events and material produced were
put together to reinforce key objectives of the proposals including:

· Reduce congestion and journey times.

· Support economic growth – numerous tourist sites along the route and facilitate proposed major
housing developments in vicinity of study area.

· Support the Strategic Road Network – the route was designated part of the Major Road Network in
October 2018.

· Support all road users – pedestrians etc and Improve safety

11.53 Leaflets were distributed throughout each village near the A614/A6097 corridor informing them of the
consultation dates. Events were held at:

· Ollerton - Thursday 11th July, 4-8pm at Hop Pole Hotel, NG22 9AD and Saturday 13th July, 10am-
2pm at Boughton Town Council, NG22 9PP

· Bilsthorpe - Thursday 18th July, 4-8pm Bilsthorpe Miners Welfare, NG22 8QX and Saturday 20th

July, 10am-2pm at Bilsthorpe Village Hall, NG22 8QY

· Lowdham - Thursday 1st August, 4-8pm at Magna Carta Public House, NG14 7DQ and Saturday
3rd August, 10am-2pm at Lowdham Village Hall, NG14 7BD

11.54 All events were well attended with estimates of a few hundred people at each and feedback was provided
through questionnaires available online and in paper at the events. Collectively 281 in total were completed.
Not all questions were answered as those completing tended to focus on the proposals that they were directly
affected by. In general, responses were in agreement that improvements were required and were supportive of
the suggested proposals. Specific comments were reviewed and wherever possible have been incorporated
into the detailed design. Lowdham Parish Council raised concerns about the enlarged roundabout proposals
at Lowdham and its impact on open space and trees and existing traffic issues along the wider A6097 across
the River Trent towards the A46; in response further work evaluating alternative layouts at Lowdham and Kirk 
Hill was undertaken. Further reports will be taken to the relevant committees at the County Council and
consideration was given to hold further consultation events at East Bridgford and at Lowdham to provide local
people and the Lowdham Parish Council an opportunity to further comment and consider the review that was
undertaken.

11.55 The second consultation event for the A614/A6097 corridor focused on the revised Lowdham roundabout
proposal and the introduction of the new Kirk Hill junction to the package.  Unfortunately, COVID-19 meant
face to face interaction with the public was not feasible, so a virtual consultation room was set up which went
‘live’ on Monday 2nd November 2020 for a total of three weeks.  The consultation website had over 8,000
views.  Visualisations were also produced for both the revised Lowdham and the Kirk Hill junctions, see figures
4-31 and 4-32 below.
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Figure 11.18: Virtual consultation room for the A614/A6097 project

Figure 11.19: Visualisation of proposed Lowdham roundabout junction
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Figure 11.20: Visualisation of proposed Kirk Hill Junction improvement

11.56 The feedback from the latest round of consultation included 78% of respondents agreeing that there is a
problem with the existing Lowdham roundabout, with 73% either in favour/neutral and 27% against the
proposal. A total of 76% of respondents thought that there is an existing issue at the Kirk Hill junction, with
79% in favour/neutral and 21% against the scheme proposed at this location.

11.57 Stakeholder engagement will continue as proposals develop and throughout the process it is encouraged that
any interested parties contact the project team with any queries related to the proposals. Following approval of
the Outline Business Case documents this will enable formal negotiations with parties to acquire land required
by agreement to commence, it is however usual practice that this is done in parallel with preparation of a
Compulsory Purchase Order.
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Scheme Costs
11.58 Via East Midlands has provided estimates of the costs of delivering the preferred options, identified above, at

the six junctions within the scheme.

11.59 Scheme estimates were provided in 2020 Q1 prices. The following items are included in the cost estimate:

· Construction Costs;

· Preparation;

· Supervision Costs; and

· Land.

11.60 Table 11.1 below presents a summary of the cost estimates at each junction. A cost breakdown and rationale
is presented in more detail in the Traffic & Economic Assessment Report.

Table 11.1: Scheme Costs Estimates

Construction Preparation Land Supervision Total

Ollerton Roundabout £9,393,758 £527,597 £459,966 £318,247 £10,699,568

Lowdham Roundabout £5,967,119 £260,000 £127,204 £68,247 £6,422,570

Warren Hill £241,875 £0 £25,000 £0 £266,875

Mickledale Lane £5,327,626 £250,000 £204,296 £50,000 £5,831,922

White Post Roundabout £268,750 £0 £0 £0 £268,750

Kirk Hill £4,637,356 £190,000 £250,000 £68,247 £5,145,603

Total £25,836,484 £1,227,597 £1,066,466 £504,741 £28,635,288

Early Implementation Schemes and the Related
Delivery of the Scheme

11.61 In order to meet the Department for Transport Major Road Network funding guidelines, the construction of the
scheme should start by Q3 2021/2022 at the latest.

11.62 Table 11.2 shows the anticipated construction start dates, and opening year of each of the junctions.
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Table 11.2: Construction Start Dates and Opening Years

Junction Construction Start Date Opening Year
Ollerton Sep-22 May-24

Mickledale Mar-25 Dec-25
White Post Jan-25 Jan-25
Warren Hill Aug-25 Aug-25
Lowdham Jun-24 Dec-24

Kirk Hill Apr-23 Dec-23

11.63 The following table sets out the project programme for each scheme junction.

 Table 11.3: Project Programme

Task Date

Formal land negotiations commence June 2019

Submission of Final Options Assessment Report,
Traffic and Economics Assessment Report and

Outline Business Case to the DfT

December 2020

Anticipated award of MRN Funding March 2021

Additional Consultation Events at Lowdham and
Kirk Hill

November 2020

Detailed Design Commences October-December 2020

Procurement process and ECI Commences April 2021

Submission of Planning Application March 2021

Planning Determination June 2021

Making of CPO and SRO June 2021

Public Inquiry (latest start date) February 2022

Confirmation of Orders July 2022

Vesting of Land (3-month process) July-22 to Oct-22

Full Approval Submission to the DfT June 2022

Notification of Proceed to Contract (enables
mobilisation)

June 2022

Construction commences – Ollerton to be first
project

September 2022
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12. Traffic and Economic Assessment
Introduction

12.1 The way in which the baseline traffic flow was identified, and also how the forecast traffic flows have been
calculated, is fully described within the Traffic and Economics Appraisal Report (TEAR – 60555614/EAR). The
purpose of this section is to provide an overview of this data, which has also been used in the option
generation (i.e. ARCADY, PICADY and LINSIG capacity testing described in preceding sections).

Baseline Traffic Conditions
12.2 According to the document, How the National Road Traffic Estimates are Made (DfT, 2007), traffic counts are

normally undertaken during the ‘neutral’ months of March, April, May, June, September and October (but
outside of school holidays). This is to ensure seasonal impacts are minimised.

12.3 The Manual Classified Counts (MCCs) undertaken to support this study were undertaken on the following
dates:

· Ollerton Roundabout – Thursday 29th June 2017;

· Deerdale – Wednesday 27th September 2017;

· Mickledale - Wednesday 27th September 2017;

· White Post – Thursday 11th October 2018;

· Warren Hill – Thursday 20th September 2018; 

· Lowdham – Thursday 7th June 2018; and 

· Kirk Hill – Wednesday 9th October 2019.

12.4 Longer term data was also obtained from permanent traffic count sites along the A614 – A6097 corridor with
which to consider seasonality.

Future Conditions
12.5 As noted in Section 1, the A614/A607 corridor is anticipated to accommodate traffic growth in future. Estimates

from NTEM suggest growth of circa 22% to 2037 (which is the forecast year). In order to identify the pattern of
growth, Transport Assessments submitted in support of key planning applications near to the corridor have
been used to identify how traffic is likely to load onto the corridor in future. The list of developments includes:

· Newark & Sherwood District Council:

o Land north of Petersmith Drive

o Thoresby Colliery

o Land East of Eakring Road (Bilsthorpe Village)

o Kirklington Road (Bilsthorpe Village)

o Oldbridge Way (Bilsthorpe Village)

· Rushcliffe Borough Council:

o Land at the former RAF Newton

o Chapel lane, Bingham

· Gedling Borough Council:

o Park Road, Calverton
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o Land at Teal Close

o Land at Chase Farm (Former Gedling Colliery)

12.6 It should be noted that some planning permissions listed above included limits to the overall development size
until improvements had been achieved at some of the scheme junctions. The traffic flows used in the OAR
assume full build-out (for the purposes of design) whereas those used in the economics do not include any
such dependant development.

Economics
12.7 The Traffic and Economic Appraisal Report describes in full the calculation of the Present Value of Benefits

(PVB), Present Value of Costs (PVC) and overall scheme Benefit to Cost Ratio (BCR). The PVB is based on
monetised savings in delay (calculated from outputs from ARCADY, PICADY and LINSIG and monetised using
values in WebTAG). The PVC is based on construction cost estimates produced by Via East Midlands Ltd. for
the preferred options.

12.8 The combined package Core growth forecast results, were (all costs in 2010 market prices discounted to a
2010 present value year):

· PVB £51.5M

· PVC £16.7M

· NPV £34.8M

· BCR 3.08

12.9 For the Core growth forecast, the TUBA appraisals produced an overall NPV of £34.8 million in 2010 market
prices discounted to a 2010 present value year.  This NPV included accident benefits, carbon benefits,
construction delay disbenefits and indirect tax impacts.  The BCR is 3.08, which the DfT would categorise as
high value for money.

12.10 In addition to an assessment of the Core growth forecast, and in line with TAG advice, uncertainty in the
forecasting process was considered through the preparation of two additional sensitivity test forecasts referred
to as Low and High alternative growth scenarios.

12.11 For the High growth forecast, the TUBA appraisals produced an overall NPV of £112.8 million (in 2010 market
prices discounted to a 2010 present value year.  This NPV included accident benefits, carbon benefits,
construction delay disbenefits and indirect tax impacts.  The BCR is 7.75, which the DfT would categorise as
high value for money.

12.12 For the Low growth forecast, the TUBA appraisals produced an overall NPV of £-22.0 million in 2010 market
prices discounted to a 2010 present value year.  This NPV included accident benefits, carbon benefits,
construction delay disbenefits and indirect tax impacts.  The BCR is negative, which the DfT would categorise
as very poor value for money.

12.13 In accordance with DfT Value for Money Guidance, the benefits associated with Induced Assessment (Land
Value Uplift, Transport External Costs and Land Amenity Value) were excluded from the initial analysis of
monetised costs and benefits.

12.14 The Scheme is estimated to deliver £5.336m additional induced Investment benefits.

12.15 For the Core growth forecast, including Induced Investment impacts, the appraisals produced an overall NPV
of £40.1 million in 2010 market prices discounted to a 2010 present value year.  This NPV included accident
benefits, carbon benefits, construction delay disbenefits, indirect tax impacts, land value uplift, Transport
External Costs and Land Amenity Value.

12.16 The Core growth forecast results, with induced investment, were (all costs in 2010 market prices discounted to
a 2010 present value year):
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· PVB £56.8M

· PVC £16.7M

· NPV £40.1M

· BCR 3.40

12.17 With the inclusion of Induced Investment, the Scheme’s economic appraisals, using the Low alternative growth
and High alternative growth forecasts resulted in positive BCR values of 0.00 and 8.07 respectively.

12.18 In transport economy terms, the combined package of improvements would provide high value for money
under a Core and High growth scenario.

12.19 The following unassessed/unquantified impacts will likely provide additional benefits, which would likely
increase the PVB of the Scheme:

· Reliability benefits;

· Tourism benefits; 

· Inclusion of vehicle operating costs.
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13. Future Considerations
13.1 As the scheme develops from Stage 1 (Option Development) of the TAG Transport Appraisal Process into

Stage 2 (Further Appraisal), further work will be required to develop the design and appraisal of the preferred
scheme options.

13.2 This section identifies the key items from the initial engineering and environmental assessments that would
require further work as part of the detailed design process.

All Junctions

· Best Practice measures to reduce air quality issues associated with construction are to be adopted.

· Recycling of road surface planings to be undertaken.

· Drainage design, including consideration of potential for additional interception / storage.

· Road Safety Audit (RSA).

· Biodiversity net gain approach should be integral to the design proposals.

· A full Health Impact Assessment (HIA) is likely to be required at Stage 2 for the proposed
development. The assessment will consider the likely direct, indirect and cumulative effects
associated with health and well-being, during construction and once the proposed scheme is
operational. The level of assessment required will be determined at the scoping stage.

Ollerton

· Flood Risk assessment and liaison with EA.

· Confirmation of diversions / protection of utilities and services. Preliminary plans for
diversions/protection and budgetary estimates were provided by each utility provider. The total cost of
the diversion work is anticipated to cost in the region of £600k.

· Consideration of requirements of Ollerton Conservation Area (e.g. materials and trees).

· Consideration of hard and soft landscape treatment in terms of landscape, visual impact and
biodiversity benefits.

· Consultation with Natural England will be required relating to any impact on SSSI.

· Comprehensive ground investigation survey to be undertaken.

· Phase 1 Geoenvironmental Desktop Study and Subsequent Phase 2 Geoenvironmental Site
Investigation to be undertaken.

· Liaison with the local environmental health department to establish acceptable noise limits and an
assessment of construction noise. Investigate low noise surfacing, and noise barriers for nearby
property. Consider eligibility for Noise insulation.

· Include improved pedestrian / cycle crossings.
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Mickledale Lane

· Access to Limes Café.

· Investigate noise barriers for nearby property.

· Investigate potential for better linkages to nearby bridleways and cycle routes.

· Confirmation of diversions / protection of utilities and services.

White Post

· Lighting replacement to prevent upward spill.

· Investigate potential to improve the safety of pedestrians crossing the A614 along the footpath to the
south of the junction, and potential to provide better linkage between the bridleway on the Southwell
trail and the White Post businesses and quiet road network beyond.

Warren Hill

· Lighting replacement to prevent upward spill.

Lowdham

· Flood Risk Assessment, and liaison with EA.

· Confirmation of diversions / protection of utilities and services. Preliminary plans for diversion and
protection works were provided by each utility company. The total cost of the diversion work is
anticipated to cost in the region of £765k.

· Liaison with the local environmental health department to establish acceptable noise limits and an
assessment of construction noise. Investigate low noise surfacing, and noise barriers for nearby
property. Consider eligibility for Noise insulation.

· Investigate the opportunity for improving the provision of shared use route along the A612 crossing
the Epperstone bypass, including signalised Toucan crossing.

· Detail of the provision of new service roads for residential properties around the roundabout.

Kirk Hill

· Further consultation with Natural England.

· Investigate the opportunity for improving the provision of pedestrian and cycle connectivity between
Newton and East Bridgford.

· Further consultation with English Heritage.

· Further discussion regarding the availability of Crown land

· Confirmation of diversions / protection of utilities and services.
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14. Key Findings and Recommendations
Overview

14.1 This OAR has been prepared in accordance with Transport Analysis Guidance (TAG) Transport Appraisal
Process, May 2018, which sets out the stages for Option Development and the TAG Transport Appraisal
Guidance for Technical Project Managers, May 2018, which provides an outline of the OAR requirements.

14.2 This Options Assessment Report (OAR) details the Option Development at each junction, in line with the TAG
Transport Appraisal Process. Constraints and opportunities have been identified in respect of engineering
feasibility (including cost), environmental factors and forecast future traffic flows.

Conclusions and Recommendations
14.3 After following the Transport Appraisal Process for Option Development, the following options have been

identified as the preferred options at each of the scheme junctions:

· Ollerton Roundabout – Enlarged Conventional Roundabout;

· Mickledale Lane – Traffic Signals junction

· White Post Roundabout - Road Safety and Maintenance Scheme

· Warren Hill – Geometry improvements

· Lowdham - Enlarged Elipse Roundabout;

· Kirk Hill – Enlarged Traffic Signalled Junction

14.4 As a package of schemes, the improvements will support both the Scheme and Major Road Network
programme objectives by:

· Supporting economic growth and housing delivery by facilitating planned development along the
A614;

· Supporting the Strategic Road Network by providing resilience to the A614 route, enabling the route
to act effectively as an alternative route in the event of major works or incidents;

· Reducing journey time delays and improving journey time reliability, particularly at peak periods, by
providing additional capacity at junctions predicted to operate above capacity in future years; and 

· Supporting all road users by improving the A614/A6097 route for drivers and including improved
NMU facilities at the scheme junctions.

14.5 The combined package of improvements under a Core growth scenario results in (all costs in 2010 market
prices discounted to a 2010 present value year):

· PVB £51.5M

· PVC £16.7M

· NPV £34.8M

· BCR 3.08

14.6 The package of improvements under a core growth scenario delivers a positive economic case and represents
High value for money in accordance with the DfT’s Value for Money guidance.

14.7 In accordance with DfT Value for Money Guidance, the benefits associated with Induced Assessment (Land
Value Uplift, Transport External Costs and Land Amenity Value) were excluded from the initial analysis of
monetised costs and benefits.
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14.8 The Core growth forecast results, with induced investment, are (all costs in 2010 market prices discounted to
a 2010 present value year):

· PVB £56.8M

· PVC £16.7M

· NPV £40.1M

· BCR 3.40

14.9 For the Core growth forecast, including Induced Investment impacts, the appraisals produced an overall NPV
of £40.1 million in 2010 market prices discounted to a 2010 present value year.  This NPV included accident
benefits, carbon benefits, construction delay disbenefits, land value uplift, Transport External Costs and Land
Amenity Values.  The BCR is 3.40, which the DfT would categorise as high value for money.

14.10 In addition to an assessment of the Core growth forecast, and in line with TAG guidance, uncertainty in the
forecasting process has been accounted for through the preparation of two additional sensitivity test forecasts
referred to as Low growth and High growth.

14.11 The Scheme’s economic appraisals, using the Low growth forecast results in a negative BCR and in the High
growth scenario results in BCR of 7.85.

14.12 With the inclusion of Induced Investment, the Scheme’s economic appraisals, using the Low growth and High
growth forecasts result in BCRs of 0.00 and 8.07 respectively.

14.13 In transport economy terms, the combined package of improvements would provide high value for money
under a Core and High growth scenario.

14.14 As the scheme develops from Stage 1 (Option Development) of the TAG Transport Appraisal Process into
Stage 2 (Further Appraisal), further work will be required to develop the design and appraisal of the preferred
scheme options. This work includes:

· Junction specific issues;

· Future environmental appraisal and monitoring; and

· Detailed design considerations.
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Appendix B – Base Year Traffic Flows
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Appendix C – Annual Average Daily
Traffic
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Appendix D - Average Vehicle Delay
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Appendix E – Bus Service Movements–



/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/
/

/

/

/

/
/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

BB

Toucan Crossings

Relocated

bus link road

Proposed 60m ICD

5 arm roundabout

NOT
 FO

R

CON
STR

UCT
ION

Project

Status Project No.

Scale Drawn

Ch'kd

Auth Traced

Date

Date

Drawing No. Rev.

Drawing Title

Rev.

Description

Drawn Ch'kd Auth Date

in partnership with

www.viaem.co.uk  Tel 0115 804 2100

Bilsthorpe Depot, Bilsthorpe Business Park, Bilsthorpe,

Nottinghamshire, NG22 8ST

NORTH

© Via East Midlands Limited,Registered in England no.09903246

A1

 
F

e
b
 
2
0
,
2
0
1
9
 
-
 
1
2
:
3
3
p
m

 
I
:
\
H

i
g
h
w

a
y
s
\
D

e
s
i
g
n
 
a
n
d
 
C

o
n
s
t
r
u
c
t
i
o
n
\
R

o
a
d
s
 
a
n
d
 
H

i
g
h
w

a
y
s
\
P

r
o
j
e
c
t
s
1
8
-
1
9
\
2
0
0
0
0
\
2
0
9
4
9
 
A

6
1
4
 
C

o
r
r
i
d
o
r
\
D

e
s
i
g
n
\
C

A
D

\
C

N
1
8
0
0
9
2
5
 
O

l
l
e
r
t
o
n
 
R

o
u
n
d
a
b
o
u
t
\
n
e
w

 
b
r
i
e
f
 
c
a
d
\
H

W
 
2
0
9
4
9
 
0
0
1
 
0
3
 
G

A
.
d
w

g

© Crown copyright and database rights 2018

Ordnance Survey 100019713.

A614/A6097

CORRIDOR IMPROVEMENTS

HW20949

OUTLINE CORRIDOR DESIGN  
OLLERTON ROUNDABOUT 
COMMITTEE PLAN

FOR INFO

1:500 @A1

AP 20.02.2019

AP 20.02.2019

JJP AP

PLAN 1 (HW 20949 001/03) 0

KEY

Proposed carriageway areas

Proposed footway areas, areas of red and buff contained

within footways are tactile paving at crossing location

Proposed traffic islands and hardstanding area on roundabout

island

Proposed embankment/verge areas

Proposed landscaped areas

NOTES

1. This drawing shows the updated revised layout of the enlarged 60m

ICD roundabout improvements.

2. The lane arrangements are configured to suit the current and future

traffic forecast (2033) requirements.

3. The proposed lane destination markings are provided to suit the

current and future peak flow and are suggested to compliment the

road signage to reduce the potential conflict associated with vehicles

crossing over lanes.

4. The layouts are subject to further road safety audits which will be

commissioned following the detailed design stage.

5. The revised layout has been produced using updated topographical

survey information obtained June 2018.

6. The precise extents of private land are subject to change which may

be required as a result of the the detailed design process. The

extents of embankments/ earth slopes are shown for indicative

purposes and are based on the assumption that adjoining land does

not significantly fluctuate in level. Where private land interfaces are

restricted in respect of widths available retaining features may be

required at these locations. Further verification for the embankment

interface will be determined once updated private land topographical

survey information and detailed design information is available.

7. A preliminary analysis has been undertaken to verify vertical design

requirements, this has determined that the proposals could meet this

design criteria if the speed limits on the approaches were altered to

30mph. Further verification in to the affect of the vertical design on to

adjoining land is to be determined during the detailed design process.

8. Refer to feasibility report produced August 2018 by Via EM Ltd. for

further information on the proposals and the departures from

standards required.
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Carriageway

Service road carriageway

Footway

Traffic islands

Verge/embankment

Landscaped areas. No planting

in visibility splays

NOTES

1. This drawing shows the updated revised layout of the enlarged 65m

ICD roundabout improvements.

2. The lane arrangements are configured to suit the current and future

traffic forecast (2033) requirements.

3. The proposed lane destination markings are provided to suit the

current and future peak flow and are suggested to compliment the

road signage to reduce the potential conflict associated with vehicles

crossing over lanes.

4. The revised layout has been produced using OS information, the

layout is to be updated against topographical survey information. The

topographical survey (part survey) is shown on the layout for

reference.

5. The precise extents of private land are subject to change which may

be required as a result of the the detailed design process.
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Appendix F - EAST Assessment
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1 Delete 1.1 Ollerton Roundabout 20/03/2019 Enlarged conventional roundabout Congestion5. Significant impact 5. High 5. High 3 5. Green 4. Amber/green 4. Amber/green 3. Amber 5. Green 2. High 2-4
2 Delete 1.2 Ollerton Signals 20/03/2019 Traffic Signals - enlarged Congestion4 5. High 5. High 3 3. Amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 4. Low 1-1.5
3 Delete 2.1 Deerdale Lane 2+1 Signals 20/03/2019 Traffic Signals 2 lanes + 1 lane Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.3 5. High 4 3 2. Red/amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 5. Poor <1
4 Delete 2.2 Deerdale Lane 2+2 Signals 20/03/2019 Traffic Signals 2 lanes + 2 lane Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.3 5. High 4 3 3. Amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 4. Low 1-1.5
5 Delete 2.3 Deerdale Lane Roundabout 20/03/2019 4 arm roundabout Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.3 5. High 4 3 4. Amber/green 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 4. Low 1-1.5
6 Delete 3.1 Mickledale Lane 2+1 signals 20/03/2019 2 lane + 1 lane signals Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.3 5. High 4 3 3. Amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 5. Poor <1
7 Delete 3.2 Mickledale Lane 2+2 signals 20/03/2019 2 lane + 2 lane signals Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.3 5. High 4 3 2. Red/amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 4. Low 1-1.5
8 Delete 3.3 Mickledale Lane Roundabout 20/03/2019 4 arm roundabout Perceived accident issue for vehicles exiting side roads.  Unlock economic potential of A614.2 5. High 4 3 2. Red/amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 4. Low 1-1.5
9 Delete 4.1 White Post 20/03/2019 4 arm roundabout widening Unlock economic potential of A614.1. Small impact 4 4 1. Little 2. Red/amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 5. Poor <1

10 Delete 4.2 White Post - signals 20/03/2019 4 arm roundabout - signals Unlock economic potential of A614.1. Small impact 4 4 1. Little 2. Red/amber 2. Red/amber 3. Amber 2. Red/amber 4. Amber/green 5. Poor <1
11 Delete 4.3 White Post - Access only 20/03/2019 3 arm roundabout - Access only on side road arm Unlock economic potential of A614.1. Small impact 4 4 1. Little 1. Red 1. Red 3. Amber 2. Red/amber 4. Amber/green 5. Poor <1
12 Delete 4.4 White Post - Road Safety 20/03/2019 Anti skid and maintenence Unlock economic potential of A614.2 4 4 1. Little 6. No Impact 6. No Impact 3. Amber 6. No Impact 4. Amber/green 4. Low 1-1.5
13 Delete 5.1 Warren Hill Signals 20/03/2019 Signalised junction Unlock economic potential of A614.2 4 4 2 2. Red/amber 1. Red 3. Amber 2. Red/amber 3. Amber 5. Poor <1
14 Delete 5.2 Warren Hill roundabout 20/03/2019 enlarged conventional roundabout Unlock economic potential of A614.3 4 4 3 4. Amber/green 3. Amber 3. Amber 2. Red/amber 3. Amber 3. Medium 1.5-2
15 Delete 6.1 Lowdham - Signals 20/03/2019 Traffic Signalised junction Unlock economic potential of A614.3 4 4 3 3. Amber 2. Red/amber 3. Amber 2. Red/amber 3. Amber 5. Poor <1
16 Delete 6.2 Lowdham - Conventional 20/03/2019 Enlarged 4 arm roundabout Unlock economic potential of A614.4 5. High 5. High 3 5. Green 4. Amber/green 3. Amber 2. Red/amber 3. Amber 2. High 2-4
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1 Delete 1.1 Ollerton Roundabout 20/03/2019 Enlarged conventional roundabout 5.  2-5 years 5. High 5. High 4 5. Affordable 03.  5-10 02.  0-5 3 1. Static DfT No
2 Delete 1.2 Ollerton Signals 20/03/2019 Traffic Signals - enlarged 5.  2-5 years 3 4 4 5. Affordable 03.  5-10 02.  0-5 3 1. Static DfT No
3 Delete 2.1 Deerdale Lane 2+1 Signals 20/03/2019 Traffic Signals 2 lanes + 1 lane 5.  2-5 years 3 4 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
4 Delete 2.2 Deerdale Lane 2+2 Signals 20/03/2019 Traffic Signals 2 lanes + 2 lane 5.  2-5 years 3 4 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
5 Delete 2.3 Deerdale Lane Roundabout 20/03/2019 4 arm roundabout 5.  2-5 years 2 4 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
6 Delete 3.1 Mickledale Lane 2+1 signals 20/03/2019 2 lane + 1 lane signals 5.  2-5 years 2 4 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
7 Delete 3.2 Mickledale Lane 2+2 signals 20/03/2019 2 lane + 2 lane signals 5.  2-5 years 2 4 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
8 Delete 3.3 Mickledale Lane Roundabout 20/03/2019 4 arm roundabout 5.  2-5 years 1. Low 3 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
9 Delete 4.1 White Post 20/03/2019 4 arm roundabout widening 5.  2-5 years 1. Low 2 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
10 Delete 4.2 White Post - signals 20/03/2019 4 arm roundabout - signals 5.  2-5 years 1. Low 2 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
11 Delete 4.3 White Post - Access only 20/03/2019 3 arm roundabout - Access only on side road arm 5.  2-5 years 1. Low 1. Low 4 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
12 Delete 4.4 White Post - Road Safety 20/03/2019 Anti skid and maintenence 4.  1-2 years Don't know 5. High 4 5. Affordable 02.  0-5 02.  0-5 5. Low risk 1. Static DfT No
13 Delete 5.1 Warren Hill Signals 20/03/2019 Signalised junction 5.  2-5 years Don't know 3 3 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
14 Delete 5.2 Warren Hill roundabout 20/03/2019 enlarged conventional roundabout 5.  2-5 years Don't know 4 3 5. Affordable 02.  0-5 02.  0-5 3 1. Static DfT No
15 Delete 6.1 Lowdham - Signals 20/03/2019 Traffic Signalised junction 5.  2-5 years Don't know 4 4 5. Affordable 02.  0-5 02.  0-5 4 1. Static DfT No
16 Delete 6.2 Lowdham - Conventional 20/03/2019 Enlarged 4 arm roundabout 5.  2-5 years 4 4 4 5. Affordable 03.  5-10 02.  0-5 4 1. Static DfT No
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Modelled using 2037 design year flows (Including dependent development)

model modelled
existing primary secondary 1 secondary 2 AM PM IP OP

1 Ollerton roundabout(sml) Arcady 06/02/2019 1.48 1.74 1.02 0.07
roundabout (1c) Arcady 05/02/2019 0.85 0.9 0.61 0.05

signalled rdbt (1d) Linsig3 05/02/2019 8.2 2.2 44.6 1275.9
n/a

2 Deerdale priority Picady 06/02/2019 0.47 0.37 0.18 0.01
signals (2a) Linsig3 30/01/2019 -19.7 -8.1 33.2 1286.5

expanded signals (2b) Linsig3 30/01/2019 54.8 64.3 136.1 2300.0
roundabout (2c) Arcady 06/02/2019 0.86 0.85 0.50 0.05

3 Mickledale priority Picady 06/02/2019 0.55 0.45 0.20 0.01
signals (3a) Linsig3 28/01/2019 -22.9 -11.1 31.9 1235.1

expanded signals (3b) Linsig3 28/01/2019 44.0 45.3 117.9 2050.0
roundabout (3c) Arcady 28/01/2019 0.83 0.89 0.53 0.05

4 White Post roundabout(sml) Arcady 05/02/2019 1.06 1.12 0.61 0.06
signals (4b) Linsig3 06/02/2019 -0.4 -9.8 9.8 1477.7

n/a
5 Warren gyratory Picady 06/02/2019 0.87 0.97 0.5 0.04

roundabout (5b) Arcady 06/02/2019 0.83 0.55 0.38 0.04
signals (5a) Linsig3 05/02/2019 -25.8 -4.0 55.5 1492.9

n/a
6 Lowdham roundabout(sml) Arcady 06/02/2019 1.16 1.49 0.17 0.03

roundabout (6a) Arcady 28/01/2019 0.86 0.84 0.48 0.04
signals (6b) Linsig3 28/01/2019 -34.7 -34.9 4.5 980.0

n/a

NOTE:

Outline signal performance is %PRC. 0% = junction at practical capacity. -10% = junction at maximum capacity. > -10% = junction over maximum capacity
Outline roundabout performance is RFC for worst arm. >0.85 = junction over practical capacity
Outline priority performance is RFC for worst movement. >0.85 = junction over practical capacity
Mickledale and Deerdale Lane signals modelled with rarely called stages (Inkersall Lane and A614N RT) not included

Junction proposal type outline perf (%PRC or RFC)
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