Summary of Progress as at: June 2014

KEY:

Project completed / due to be completed by Sept 2014	
Project underway (surveys underway / on site)	
Project yet to commence	

Abbey Road Primary School	YR1/2
Awsworth Primary and Nursery School	YR1/2
Beeston Fields Primary & Nursery	YR1/2
Berry Hill Primary & Nursery School	YR1/2
Bracken Hill	YR1/2
Brookhill Leys Primary School	YR1/2
Brookside Primary School	YR1/2
Christ the King School and Sixth Form Centre	YR1/2
College House Junior School	YR1/2
Coppice Farm Primary School	YR1/2
Crescent Primary	YR1/2
Daneswood Junior	YR1/2
Ernehale Junior School	YR1/2
Grove Comprehensive School	YR1/2
Halam C of E Primary School	YR1/2
High Oakham Primary School	YR1/2
Holgate Comprehensive	YR1/2
Horsendale Primary School	YR1/2
Hucknall CE Primary School	YR1/2
John Hunt Primary & Nursery School	YR1/2
King Edward Primary School	YR1/2
Magnus C of E Comprehensive	YR1/2
Meden School and Technology College	YR1/2
Orchard Primary & Nursery	YR1/2
Peafield Lane Primary	YR1/2
Priestsic Primary & Nursery	YR1/2
Ravenshead C of E Primary	YR1/2
Robert Miles Junior School	YR1/2
Rosebrook Primary and Nursery	YR1/2
Rushcliffe Comprehensive	YR1/2
Selston High School (Formerly Arts & Community College)	YR1/2
South Wolds Community School	YR1/2
St Peters C of E Primary Mansfield	YR1/2
Sutton Centre Community College	YR1/2
Wynndale Primary School	YR1/2
Yeoman Park	YR1/2
Abbey Hill Primary and Nursery School	YR3/4

Summary of Progress as at: June 2014

KEY:

Project completed / due to be completed by Sept 2014
Project underway (surveys underway / on site)
Project yet to commence

Abbey Primary School	YR3/4
Alderman Pounder Infant & Nursery School	YR3/4
Alderman White (Bramcote Hills site)	YR3/4
All Hallows C of E Primary	YR3/4
All Saints Anglican Methodist Primary	YR3/4
All Saints C of E Infant	YR3/4
All Saints Catholic Comprehensive	YR3/4
Asquith Primary	YR3/4
Bagthorpe Primary	YR3/4
Beardall Street Primary & Nursery	YR3/4
Beech Hill Special School	YR3/4
Bispham Drive Junior School	YR3/4
Bleasby C of E Primary School	YR3/4
Blidworth Oaks Primary School	YR3/4
Broomhill Junior School	YR3/4
Bunny C of E Primary School	YR3/4
Burton Joyce Primary School	YR3/4
Butlers Hill Infant & Nursery School	YR3/4
Carnarvon Primary School	YR3/4
Carr Hill Primary School	YR3/4
Central Infant & Nursery School	YR3/4
Chilwell School	YR3/4
Christ Church C of E Infant	YR3/4
Chuter Ede Primary School	YR3/4
Colonel Frank Seely Comprehensive School	YR3/4
Crompton View Primary	YR3/4
Crossdale Drive Primary School	YR3/4
Cuckney C of E Primary School	YR3/4
Daybrook Learning Centre	YR3/4
Dean Hole C of E Primary School	YR3/4
Dukeries College	YR3/4
East Markham Primary School	YR3/4
Eastwood Comprehensive School	YR3/4
Edwalton Primary School	YR3/4
Eskdale Junior School	YR3/4
Everton Primary School	YR3/4
Flintham Primary School	YR3/4
Forest Glade Primary School	YR3/4
Forest Town Primary & Nursery School	YR3/4
Garibaldi Comprehensive School	YR3/4

Summary of Progress as at: June 2014

KEY: Project completed / due to be completed by Sept 2014 Project underway (surveys underway / on site)			
Project yet to commence			·
Gateford Park Primary School	YR3/4] [

Cataford Bark Primary Sahaal	YR3/4
Gateford Park Primary School	
Greythorn Primary	YR3/4
Gunthorpe C of E Primary	YR3/4
Haddon Primary & Nursery	YR3/4
Healdswood Infant & Nursery	YR3/4
Heatherley Primary	YR3/4
Hetts Lane Infant & Nursery	YR3/4
Heymann Primary	YR3/4
Hillocks Primary & Nursery School	YR3/4
Holly Primary School	YR3/4
Hollywell Primary School	YR3/4
Holy Family Catholic Primary/Nursery Sch	YR3/4
Holy Trinity C of E Infant School	YR3/4
Intake Farm Primary School	YR3/4
James Peacock Infant & Nursery School	YR3/4
Jesse Gray Primary School	YR3/4
John Davies Primary & Nursery	YR3/4
John T Rice Infant & Nursery	YR3/4
Keyworth Primary & Nursery School	YR3/4
Kimberley Primary	YR3/4
Kingsway Primary School	YR3/4
Kinoulton Primary School	YR3/4
Kirkby Woodhouse Primary	YR3/4
Lady Bay Primary School	YR3/4
Lake View Primary & Nursery School	YR3/4
Lambley Primary School	YR3/4
Langold Dyscarr Community School	YR3/4
Leas Park Junior	YR3/4
Leen Mills Primary School	YR3/4
Linby Cum Papplewick CofE Primary School	YR3/4
Lovers Lane Primary & Nursery School	YR3/4
Lowes Wong Anglican Methodist Junior Sch	YR3/4
Lowes Wong Infant School	YR3/4
Lynncroft Primary & Nursery School	YR3/4
Manners Sutton Primary School	YR3/4
Manor Park Infant & Nursery School	YR3/4
Meadow Lane Infant School	YR3/4
Misson Primary School	YR3/4
Mornington Primary	YR3/4
Morven Park Primary & Nursery	YR3/4

Summary of Progress as at: June 2014

KEY:

Project completed / due to be completed by Sept 2014 Project underway (surveys underway / on site)

Project yet to commence

Project yet to commence	
Netherfield Infant & Nursery	YR3/4
Newstead Primary & Nursery School	YR3/4
North Clifton Primary School	YR3/4
Northfield Primary	YR3/4
Ollerton Primary	YR3/4
Orchard School - London Road Site	YR3/4
Orchard School - Town Site	YR3/4
Parkdale Primary School	YR3/4
Peafield Lane Primary Annexe	YR3/4
Phoenix Infant & Nursery	YR3/4
Pierrepont Gamston Primary School	YR3/4
Priory C of E Primary & Nursery School	YR3/4
Prospect Hill Infant & Nursery	YR3/4
Prospect Hill Junior School	YR3/4
Python Hill Primary School	YR3/4
Queen Eleanor Primary School	YR3/4
Radcliffe-on-Trent Infant/Nursery School	YR3/4
Rampton Primary School	YR3/4
Redgate Special School	YR3/4
Robert Mellors Primary & Nursery	YR3/4
Robert Miles Infant School	YR3/4
Rylands Junior School	YR3/4
Samuel Barlow Primary & Nursery School	YR3/4
Selston C of E Infant & Nursery School	YR3/4
Sir Edmund Hillary Primary & Nursery	YR3/4
Sir John Sherbrooke Junior School	YR3/4
St Andrew's C of E Primary and Nursery	YR3/4
St Augustine's (Infant & Nursery & Junior)	YR3/4
St Augustine's (Junior) included in above line SCRP 86	YR3/4
St John The Baptist C of E Primary	YR3/4
St Johns C of E Primary School	YR3/4
St Mary & St Martin Blyth CofE Primary	YR3/4
St Mary Magdalene C of E Primary School	YR3/4
St Mary's C of E Primary School	YR3/4
St Patrick's Catholic Primary School	YR3/4
St Peters C of E Primary Gringley	YR3/4
St Wilfrid's C of E Primary	YR3/4
Stanhope Primary & Nursery School	YR3/4
Sunnyside Primary & Nursery	YR3/4
Sutton Bonington Primary School	YR3/4

Summary of Progress as at: June 2014

KEY:

Project completed / due to be completed by Sept 2014
Project underway (surveys underway / on site)
Project yet to commence

Sutton on Trent Primary School	YR3/4	
Sutton Road Primary and Nursery	YR3/4	
Carlton Academy	YR3/4	
Westdale Junior School	YR3/4	
Willow Farm Primary School	YR3/4	
Woodthorpe Infant School	YR3/4	
Albany Junior School	YR5	
All Saints Harworth CofE Primary School	YR5	
Birklands Primary & Nursery	YR5	
Bracken Lane Primary & Nursery	YR5	
Central Junior School	YR5	
Church Vale Primary School	YR5	
Dalestorth Primary & Nursery	YR5	
Dunham C of E Primary	YR5	
Eastlands Junior	YR5	
Edgewood Primary & Nursery	YR5	
Elkesley Primary and Nursery School	YR5	
Farmilo Primary	YR5	
Greenwood Primary & Nursery School	YR5	
Heathlands Primary School	YR5	
Jeffries Primary and Nursery	YR5	
Killisick Junior School	YR5	
Larkfields Infant School	YR5	
Larkfields Junior School	YR5	
Lowdham C of E Primary School	YR5	
Mattersey Primary School	YR5	
Mount C of E Primary & Nursery School	YR5	
Muskham Primary School	YR5	
Norwell C of E Primary School	YR5	
Oak Tree Primary and Nursery	YR5	
Orston Primary School	YR5	
Pinewood Infant & Nursery	YR5	
Radcliffe-on-Trent Junior School	YR5	
Ramsden Primary	YR5	
Ranskill Primary School	YR5	
Redlands Primary & Nursery School	YR5	
Richard Bonington Primary & Nursery	YR5	
Robin Hood Primary and Nursery School	YR5	
St Anne's C of E Primary School	YR5	
St Luke's C of E Primary School	YR5	

Summary of Progress as at: June 2014

KEY: Project completed / due to be completed by Sept 2014 Project underway (surveys underway / on site) Project yet to commence		
Standhill Infant School	YR5	
Sturton Le Steeple C of E Primary School	YR5	
Tollerton Primary School	YR5	
Trowell C of E Primary School	YR5	
Walesby C of E Primary School	YR5	
Westwood Infant & Nursery School	YR5	