

Timetable for Change

Report to T&H Committee	10 December 2015
Draft Job Descriptions for Evaluation	December 2015
Formal Consultation	December 2015 – January 2016
Staff Briefing Sessions	December 2015
Consider Consultation and agree Final Structure	January/February 2016
Transport & Highways Committee – Final Structure	February 2016
Enabling Process	February 2016
Training and Implementation	March/April 2016